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DISCLAIMER: 

"This is a working document prepared by the Commission services. On the basis of 

applicable EU law, it provides technical guidance for bodies involved in the monitoring, 

control or implementation of ESI Funds on how to interpret and apply EU rules in this area. 

The aim of this document is to provide Commission services' explanations of the said rules in 

order to facilitate programme implementation and to encourage good practice(s). This 

guidance is without prejudice to the interpretation of the Court of Justice and the General 

Court or decisions of the Commission." 

This document contains guidance on how to avoid errors commonly seen in public 

procurement involving EU grant funds.   Users are reminded that the text of the relevant 

Public Procurement Directives and their transposition into national legislation is the only 

authentic legal reference and that the information in this document does not constitute legal 

advice. The European Commission does not accept any liability with regard to the contents of 

this document. 
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Foreword 

The purpose of this guidance is to help public procurement practitioners in 

contracting authorities in EU Member States avoid the most commonly seen errors 

when procuring works, services or supplies involving co-financing from European 

Structural and Investment (ESI) Funds.  Errors in applying public procurement rules 

are the single largest source of irregularities detected by national and EU auditors 

when checking how EU grant funds have been spent.  Depending on the seriousness 

of the error, this can lead to financial corrections1 of up to 100% of the grant 

amount, potentially causing severe problems for public budgets.   

The European Commission is committed to assisting Member States to achieve the 

sound management of ESIF, leading to reduced error rates, as well as through 

feedback and dissemination of guidance documents.  The present guidance captures 

lessons from audits over many years examining how public procurement rules have 

been applied in practice.  The guidance is designed to assist procurement 

practitioners at different levels of local and national public administrations or utilities 

running public tenders involving EU funds.  It highlights where mistakes commonly 

occur and what can be done to avoid them, particularly the critical role of pre-

procurement planning.  The guidance should also be of assistance to ESI Fund 

Managing Authorities with front line responsibility for verifying that public 

procurement rules are complied with in all EU co-financed projects.  

   

                                              
1
 The term "financial corrections" covers the actions taken by the Commission or by the 

Member State to exclude from co-financing EU budget expenditure which does not meet the 
conditions of funding because of irregularity.  See the latest (19.12.2013) guidelines on public 
procurement errors and financial corrections here: 
http://ec.europa.eu/regional_policy/sources/docoffic/cocof/2013/cocof_13_9527_en.pdf 

http://ec.europa.eu/regional_policy/sources/docoffic/cocof/2013/cocof_13_9527_en.pdf
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How to use this guidance 

Audience, Structure 

This guidance is aimed at procurement officers within a “contracting authority”, i.e. 

the individual responsible for planning and delivering a compliant, efficient, value-

for-money purchase of public works, supplies or services.    Contracting Authorities 

may also find the Guidance useful when conducting management verifications on 

public procurements carried out by beneficiaries of EU grants, particularly the 

checklist in Toolkit 11.    

From a practical perspective, the procurement process is broken down into 6 stages: 

1. Preparation and planning 

2. Invitation to bid 

3. Submission and selection of bids 

4. Evaluation of bids 

5. Awarding the contract 

6. Contract implementation 

This document has 2 parts: 

 Guidance structured around the 6 stages of a public procurement process from 

planning through to closure, highlighting issues to look out for and potential 

mistakes to avoid, with links through to a more detailed Toolkit. 

 Toolkit of resource documents addressing specific topics in greater depth and 

giving concrete good practice examples on what to do and what not to do during 

the procurement cycle.  

The Guidance will take a Procurement Officer step-by-step through the process - 

including the all-important planning stage - highlighting along the way areas where 

mistakes are typically made and how to avoid them. Wherever additional resources 

are available, via the Toolkit or other useful documents available on the Internet, a 

hyperlink is provided. 

At the end of the section covering each stage there is a list of the most common 

errors encountered, some examples of how they occur, and links to relevant Toolkits.  

Explanation of symbols  

Throughout the text of the Guidance, symbols flag critical areas: 

  Warning! This points out a step where the most common and serious mistakes 

arise. 

  Alert! This highlights a risk area to be aware of so as to achieve economy, 

efficiency and effectiveness in the procurement process. 

  Help! This is an area where additional resources are provided through the 

Toolkit or via links to other documents. 

file:///C:/Users/Steen/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.IE5/IQOT7A7V/_-%23_TOOLKIT_13_-
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Works, Supplies or Services? 

There are three types of public contracts to which EU Directives 2004/18/EC and 

2004/17/EC apply:  works, supply and services.   Public works contracts are public 

contracts having as their objective either the execution, or both the design and 

execution, of works as specified in Annex I of Directive 18/2004/EC.  A ‘work’ means 

the outcome of building or civil engineering works taken as a whole which is 

sufficient of itself to fulfil an economic or technical function, such as a road or a 

sewage plant. Public supply contracts have as their object the purchase, lease, rental 

or hire with or without option to buy, of products, such as vehicles or computers.  

Public service contracts are public contracts other than public works or supply 

contracts having as their object the provision of services, such as consultancy and 

training. 

The principles and steps that need to be followed for sound procurement are 

essentially the same for works, supplies and services.  However, in addition to the 

differences in threshold values above which contracts have to be advertised in the 

Official Journal of the EU (OJEU), there can be implications for processes between the 

different types of contracts (works, supplies or services) - these are noted in the text 

where relevant.   

Contract v Project Management 

Each contracting authority has its own procedures and ways of organising project 

and contract management.  In the context of ESI funding, contracts are procured as 

part of an EU supported project, which may or may not be delivered through a single 

contract.  Multi-contract projects require careful co-ordination.  As a result of many, 

often high profile, ‘how did it go wrong?’ reviews concluding that poor planning, 

particularly at the start of a procurement process, is to blame for errors, best practice 

contracting authorities increasingly employ project managers to do complex, risky, 

high value public procurements.  Thus, the principles and practices of sound project 

management and contract management are merging. In this Guidance, the term 

project management is sometimes used synonymously with contract management.  

Compliance with internal rules and national legislation 

The status of this document is that of ‘Guidance’. It is intended to assist procurement 

officers in a practical way to avoid some of the most common errors. It is not an 

instruction manual on how to comply with the requirements set out in EU Public 

Procurement Directives.  It is certainly NOT a definitive legal interpretation of EU law.  

This Guidance is intended as a support to and not a substitute for internal rules and 

procedures.  In the absence of equivalent national or fund specific guidance 

documents, managing authorities may voluntarily adopt the document as guidance 

towards beneficiaries of EU grants.  

It is, of course, imperative that any public official involved in the procurement 

process complies with his/her organisation’s internal rules, any national legislation, as 
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well as the EU rules (both the Directives and the Treaty principles).  This applies 

equally to contracts above and below the thresholds for OJEU publication.   

The New Directives 

The Guidance covers EU funded contracts for procurement of works, supply and 

services as set out in the current EU public procurement Directives (2004/18/EC and 

2004/17/EC). The Directives, applicable thresholds and interpretative 

communications on specific topics (such as Framework Contracts and Procurement 

below the thresholds) can be found on EU website see Toolkit 12 

New Public Procurement Directives2 were adopted in April 2014 and, depending on 

the speed of transposition into national legislation, these new public procurement 

rules will come into force by April 2016 in all Member States.  Procurement officers 

must always check that they are applying the correct version of the rules applicable 

in their country.    

The new Directives aim to give greater clarity and simplify procedures compared to 

current rules. They also gradually introduce mandatory e-procurement and give 

greater flexibility for adopting procedures and criteria favourable to green 

procurement, procurement of innovation, greater involvement of small and medium 

sized enterprises and integration of social and ethical considerations, all of which 

support the EU Horizon 2020 policy agenda.    

 

  

 

 

 

 

 

                                              
2 The package of 3 new Directives cover public works (Public Sector Directive 2014/24/EU), 
concessions (Concessions Directive 2014/23/EU) and utilities (Utilities Directive 2014/25/EU)  

file:///C:/Users/Steen/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.IE5/IQOT7A7V/Toolkit%2012
http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=OJ:JOL_2014_094_R_0065_01
http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=OJ:JOL_2014_094_R_0001_01
http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=OJ:JOL_2014_094_R_0243_01
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1. Preparation and planning 

The purpose of this stage is to design a robust process for the delivery of the 

required works, services or supplies.   

In general, a competitive tender process carried out in an open, objective and 

transparent manner should achieve best value for money in public procurement. This 

is in line with EC Treaty principles and the EC Directives on public procurement. 

Essential principles to be observed in conducting procurement for a public contract 

include: non–discrimination, equal treatment, transparency, mutual recognition, 

proportionality, freedom to provide service and freedom of establishment for 

potential tenderers from all EU Member States. The Directives impose legal 

obligations on public bodies in regard to advertising and the use of highly regulated 

tendering procedures for contracts above certain value thresholds. 

This first stage of the process is critical and will influence all future activity on the 

contract. If this part of the tender is done correctly then the rest of the tender should 

flow without difficulty, but the reverse is also true.  It is quite often the case that the 

contracting authority will either underestimate the planning stage of the process or 

not carry it out at all.  Audits are likely to examine this stage in some detail to ensure 

that grants have been well spent and that the contracting authority discharged its 

responsibilities competently.  

Depending upon the size and complexity of the contract, this stage of the process 

might take months before the tender notice is due to be published. Good planning 

should minimise the risk of needing contract modifications or variations. The biggest 

(and potentially most costly) and most common errors on contracts result from 

inadequate planning. 

The contracting authority must be able to demonstrate that the procurement was 

planned appropriately to deliver the required outputs following procedures that are 

in line with the relevant public procurement rules.  The use of standard templates for 

communication with bidders and recording key decisions is considered good 

practice.  This is the stage of the procurement process where extremely critical issues 

including scoping, packaging, selection and evaluation criteria, budget and 

contingencies, timetabling, and stakeholders should be considered.  This should take 

place within a clear governance framework of organisational responsibilities so that 

there are checks and balances on critical decisions, with approvals at the appropriate 

level in the contracting authority.   

 Planning is crucial. If the Contracting Authority gets this part of the 

process wrong then mistakes and problems will inevitably follow.  Many 

errors can be traced back to inadequate planning.  

 

1.1 Preliminary scoping 

The following steps and questions should be considered from the outset. 
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Engagement of key stakeholders:  Recognition of (external) stakeholders is a vital 

aspect of a contract and it is important for the contract’s success that they are 

recognised and managed correctly.  Stakeholders may be individuals, groups or sub-

groups of the clients (including internal clients), customers/users or other parties (e.g. 

utility companies affected) that have an interest in the contract.  As the contract 

progresses and its focus changes, the stakeholders and their needs may also change.  

Customer/user and other stakeholder consultation are just as important as market 

consultation and both aspects of consultation should be carried out in conjunction 

with each other.  Consulting with stakeholders will allow them to have a say in how 

the contract should be specified. 

 Failure to recognise the need for involvement of (external) stakeholders 

is a common criticism of many contracts and this often has a negative 

impact on the contract’s success, sometimes resulting in additional costs 

to rectify omissions or errors.  

 However such important involvement and consultations should not 

 jeopardise the independence of the contracting authority decision 

 making process and/or create potential conflict of interests situations; 

Identify and assess needs:  What is being procured and why?  What is the key driver 

for this procurement?  What are the critical success factors? What outcomes are 

being sought? Do we really need to procure this work/ service/supply? Who says that 

we really need it? What scope is there to purchase ready-made solutions? A critical 

assessment of the fundamental rationale for the purchase is often best done at an 

interactive group session involving all key stakeholders. 

Options Appraisal:  Has an Options Appraisal been carried out to look at different 

ways of meeting the identified needs? Consider, for example, whether to buy, lease, 

or rent whatever it is we intend to procure; should we use traditional procurement or 

a Public Private Partnership?  Should we be looking for an innovative solution to our 

needs? 

Budget and funding:  Defining a realistic budget for a contract to achieve the 

desired results and then securing the funds to finance the contract is another critical 

activity.  This should be based on a clear scope of requirements and up to date 

market price information.   Depending upon the nature of the contract, an 

appropriate level of contingencies should be included.  The budget and 

contingencies should be reviewed at critical stages throughout the life of the 

contract.   

Value-for-money:  How will the Contracting Authority demonstrate value for 

money? How accurately are the costs estimated?  What are the resources required to 

deliver the contract? What are the expected lifetime costs? Are there any other 

economic/ resource implications (for example additional maintenance, operational 

costs, bespoke licences etc)? 
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Affordability:  Does the contracting authority have the budget for the contract as 

currently estimated? Affordability also relates to the fact that the contract costs may 

escalate to a point that they may exceed available budgets, which needs to be 

addressed through contingency plans.  If future costs arising from a new or 

enhanced public service will be passed on to users, can they afford it? 

Setting up benchmarks: In the case of abnormally low tenders, there is an 

obligation to ask the tenderer for an explanation of those parts of the tender found 

to be abnormal.  The tender may, of course, be rejected if the explanations are not 

satisfactory. To assist this process it helps if a series of predetermined benchmarks 

have been set showing what would be considered as  an acceptable offer (often 

referred to as a ‘dummy bid’).  This needs to considerd at the pre-procurement stage 

to ensure that the necessary data is collected. 

Achievability:  A common area for mistakes is where the contracting authority 

assumes that the market can deliver a contract without consulting the market on its 

proposals. Not all procurements are achievable. Problems may relate to technological 

maturity, over saturated demand or unacceptable levels of risk transfer. Can the 

market deliver? Is the Contracting Authority seeking something that is beyond the 

market’s (current) capabilities? Are timescales realistic?   

Market sounding:  When determining what to buy, estimating costs and before 

developing selection and award criteria in a procurement procedure, it is often 

helpful for purchasers to understand the market.  Market sounding can provide 

information on the availability of products or services which meet the contracting 

authority’s requirements, allowing the most appropriate procurement approach to be 

determined.  A dialogue with the market before the procurement process begins can 

help identify innovative solutions or new products or services which the public 

authority may not have been aware of.   It can also assist the market in meeting the 

criteria which will be applied in the procurement process, by providing information 

about the public authority’s expected requirements.   However, the market must be 

approached in a way that ensures respect for the principles of transparency and 

equal treatment, avoiding disclosure of privileged information and/or creating 

expectations among the potential suppliers.  Pre-Commercial Procurement (PCP) and 

the Competitive Dialogue procedure introduced under Directive 2004/18/EC offer 

greater opportunities for public authorities to engage in market dialogue.   One way 

of initiating a dialogue with the market is by publication of a Prior Information Notice 

(PIN) in the Official Journal of the EU (OJEU), in which the public authority outlines its 

requirements and describes the consultation process.   

 Good practice shows that a dialogue with the market and other key 

stakeholders 6-12 months before Contract Notice publication can be 

extremely beneficial for developing a high quality Specification.  

Innovation:  Could the contracting authority design the procurement in a way that 

attracts novel/innovative solutions?   What may be innovative in a national sense may 
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be more commonplace internationally.   Innovative Procurement that is comprises 

the Pre-commercial procurement (PCP) and Public Procurement of Innovative 

Solutions (PPI) is fully compatible with the EU policy agenda to promote innovation, 

and is indeed encouraged.  

Pre-commercial procurement (PCP) means procurement of research and development 
services involving risk-benefit sharing under market conditions, and competitive 
development in phases, where there is a separation of the research and development phase 
from the deployment of commercial volumes of end-products. PCP as it is procurement of 
R&D services is excluded from the scope of the EU Procurement Directives. It has also to be 
highlighted that pursuant to new state aid rules PCP implementation according to the EC 
Communication COM (2007) 799, 14/12/2007 does not constitute state aid.    

Public Procurement of Innovative solutions (PPI)  is  procurement where contracting 
authorities act as a launch customer for innovative goods or services which are not yet 
available on a large-scale commercial basis, and may include conformance testing. Public 
procurement of innovative solutions does not include the procurement of R&D and falls 
under the scope of the EU Procurement Directives.   

 

 See the Digital Agenda of Europe (DAE) webpage on Innovation 

Procurement:  Toolkit 12 

 

 See the PPI platform website:  Toolkit 12 

 

Innovative Procurement can be used as tool to achieve goals that are set in the 

framework of the Thematic Objectives of the Operational Programs at regional level 

and are related to almost every domain of public interest. Moreover Horizon 2020 

(H2020) foresees support through co-financing for the procurers that are interested 

in implementing Innovative Procurements to face concrete public challenges. In the 

current programming period synergies between the ESIF and H2020 on Innovation 

Procurement implementation are not only allowed but also encouraged. (For more 

info see p.91-98 of the Guide for policy makers and implementing bodies with the 

title "Enabling Synergies between European Structural and Investment Funds, 

Horizon 2020 and other research innovation and competitiveness related Union 

Programmes" that was published by DG Regional and Urban Policy.)    

 

Contract packaging:  A critical early decision is whether and how to combine or split 

contract package(s).  On the one hand, combining the packages can lead to 

economies of scale and scope.  On the other hand, excessive bundling of contracts 

with no obvious functional relationship and then setting very high financial selection 

criteria for bidders may reduce or eliminate market participation by smaller or more 

specialist contractors.  Equally, artificial splitting of contracts to avoid OJEU 

publication is illegal.  Decisions made about contract packaging need to be carefully 

file:///C:/Users/Steen/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.IE5/IQOT7A7V/Toolkit%2012
file:///C:/Users/Steen/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.IE5/IQOT7A7V/Toolkit%2012
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justified and may be examined during audits of the project. See more in Toolkit 7 & 

11 and paragraph 1.5 

Frameworks:  Framework contracts are used widely in certain EU countries. They can 

lead to substantial savings both in time, product cost and resources.  If the intention 

is to set up a framework contract then the tender documents must as minimum 

reflect the terms for the contract period, products/service number of suppliers and 

method of ordering direct ordering/mini tender. Historical data on volumes is a 

crucial factor in all procurements but even more so in the setting up of framework 

contracts, where the more certainty a supplier can be given as to the expected 

volume of call offs  (orders to the supplier) will thus be reflected in better priced bids. 

See the DG MARKT explanatory note on Frameworks Agreements:  See 

Toolkit 12 

  

Timetable:  A realistic timetable for the entire procurement process, through to 

contract award and then to implementation needs to be drawn-up during the 

planning stage.  Over-optimistic timetables are common and cause errors in the 

further implementation phases for instance it often result in the failure of the 

procurement process or severe implementation problems, due to unrealistic bid 

preparation periods limiting the number of bids and affecting their quality.  
 

Public procurement of works, supplies or services involving ESI grants often takes 

place in the context of a larger EU grant funded project that may be delivered 

through the co-ordination of several contracts, delays in one contract affecting 

implementation of the other contracts.  The timing of grant approvals and payments 

may impact on budget approvals and the overall contracting process, which needs to 

be taken into account by the contracting authority. EU grants may also have 

implications for deadlines regarding eligibility of the contract expenditure and 

consequently its reimbursement.  Being realistic rather than over-optimistic at this 

stage can avoid later problems.  

 

1.2 Contract/Project Management 

Project organisation and resources: The design of the contract organisation 

depends on the size and complexity of the contract and the risks involved. All 

contracts of any size or complexity will require at least a Procurement Officer who 

may also be the Contract/Project Manager or may be a specialist brought into the 

team to manage specific processes (which is recommended on high value/complex/ 

risky contracts). Roles and responsibilities during the procurement process should be 

clearly defined within the operational manuals of the Contracting Authority.  

Depending on the planned number and complexity of contracts, external specialist 

advisors on certain aspects of procurement, such as legal matters, may need to be 

brought into the team.  

file:///C:/Users/vlane/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/5DBX4HMY/Toolkit%207%20&%2011
file:///C:/Users/vlane/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/5DBX4HMY/Toolkit%207%20&%2011
file:///C:/Users/Steen/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.IE5/IQOT7A7V/Toolkit%2012
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Controls and Gateways:  A number of project management tools and techniques 

can be used to help control and manage the project such as document control, issue 

logs etc.  These tools and techniques form the Project Assurance function of the 

project’s organisation.  The use of Gateways is a powerful project management 

technique that is increasingly applied to more complex procurements.  The 

Procurement Gateway Review mechanism is a control process that the Contracting 

Authority can use to ensure that the activities making up each stage of the contract 

have been satisfactorily completed before Evaluation Committee approval is given to 

move on to the next stage. The Procurement Gateway Reviews must be set at key 

milestones within the overall contract lifecycle.  Formal Gateway reviews are primarily 

used for high risk/complex/high value contracts.  

 See Toolkit 3 on use of Gateways  

Resources:  Have adequate human resources been allocated to deliver the 

procurement? Are people with the right profile available to be on the Evaluation 

Committee from the Contracting Authority, as well as Project Management, 

Procurement, Legal, Finance, Technical, Audit and other skill sets? Who will take 

ultimate responsibility for key decisions and for allocating budgets? Has he/she been 

identified, briefed and accepted the role of contract/project owner? If the contract is 

complex or high cost/ risk consideration should be given to setting up a Steering 

Committee to oversee the contract. The Steering Committee would approve all key 

decisions and would typically comprise people not involved with the actual delivery 

of the contract. 

Evaluation Committee:  The Evaluation Committee should be established as soon as 

a decision has been taken to proceed with procurement and be established no later 

than the publication of the contract notice. The Committee needs to have a 

permanent core of Members. Procurement, financial and legal persons MUST be a 

permanent member. Technical staff will be members depending on the type of 

contract (each of whom has signed a Conflicts of Interest Declaration Form).  Anyone 

with a potential conflict of interest should not have any role in the procurement.  As 

a guide, it should comprise members experienced in each of the areas to be 

examined in the tender. It would normally be chaired by the contract/project 

manager and be subject to rules and procedures that will lead to a balanced 

judgement derived from the individual evaluations of its members and ensure 

confidentiality of the process.   It is also possible to have representation from 

external organisations that are stakeholders in the outcome of the contract duly 

appointed by the contracting authority.  Decisions should be based purely on the 

criteria published and be demonstrably free from political and any other influence.   

Politicians or any persons with organisational or financial links to each other or 

potential bidders MUST NOT sit in the committee.  It is advisable that the work of 

the Evaluation Committee is adequately recorded (at least with the attendance list 

and the summary of the meeting deliberations / minutes). 

file:///C:/Users/Steen/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.IE5/IQOT7A7V/_–%23_TOOLKIT_3_–
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 Discovery of an undeclared Conflict of Interest may put in doubt the 

impartiality of the procurement process and lead to financial corrections. 

Integrity and Conflicts of Interest (CoI):  A conflict of interest occurs when an 

individual or organisation has more than one interest in a contract, leading to a 

possibility of biased or corrupt activity or decision making.  Examples include any 

financial or personal relationships between anyone involved in preparing tender 

documents or evaluating bids and/ or potential bidders.  Systems, controls and 

training should be in place to make sure that all key actors capable of influencing 

decisions about the scope or award of a contract are aware of their responsibility to 

act impartially and with integrity, and should have signed a CoI declaration.  At the 

start of the procurement process, the Evaluation Committee should be asked to 

declare any current or potential future conflicts of interest. Those declarations should 

be recorded and kept on the contract file.  The new ESI Fund regulations (Article 

125.4.c of the CPR) place an increased emphasis on having appropriate and 

proportionate anti-fraud and anti-corruption measures in place to avoid and identify 

such risks.  The most powerful tool to fight fraud and corruption in public 

procurement is transparency and applying the principles of good governance, which 

each contracting authority should have in place.     

 See OECD principles on integrity in Public Procurement: link 

Documentation and record keeping: Documenting the entire procurement process 

and justifying all key decisions is a critical requirement to ensure that the regularity 

of expenditure can be subsequently verified or audited. The systems for recording 

information can be manual or electronic or mixed, but the trend is towards fully 

electronic processing and storage in such a way that ensures transparency of 

decision-making.  The contracting authority should maintain a record of its 

procurement proceedings and all associated documentation.   

1.3 Developing the business case 

Business Case:  The business case needs to set down the justification for carrying 

out the contract and the benefits to be realised.  The Evaluation Committee should 

arrange for the Business Case to be prepared within the department initiating the 

procurement request and approved by that department’s Senior Management Team. 

In the case of very high risk procurement contracts the project owner might need to 

refer the Business Case to the Organisation’s Corporate Management Team.  For 

high value procurements, the Business Case should include a risk register.  

 See Toolkit 1 for a Business Case checklist.  

Contingency planning, risk management and escalation plans:  What are the key 

risks and how will they be allocated? Can/should they be managed via the contract?  

What would be the impact of failure? As soon as possible after the Evaluation 

Committee is established,(see above requirements for members) the Committee 

should arrange for the Contract/Project Manager to carry out a risk assessment of 

the whole contract and establish appropriate contingency and escalation plans.  The 

http://www.oecd.org/gov/ethics/48994520.pdf
file:///C:/Users/Steen/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.IE5/IQOT7A7V/_-%23_TOOLKIT_1_-
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Contract/Project Manager should ensure that a Contingency Plan is prepared during 

the early stages of the contract lifecycle and that the plan is approved by the 

Evaluation Committee and included in the Risk Register.  The plan should set out the 

arrangements that need to be put in place should the project be aborted, not be 

completed on time or fail during the implementation stage; the responsibility for 

providing contingency funding, and the actions required to activate the plan.  One 

area with important implications for potential irregularities during the 

implementation stage is to plan how any need for modifications to the contractual 

terms will be dealt with. 

 See Toolkit 2 on developing a Risk Register and Contingency Plan 

1.4 Selecting the procedure 

The decision on which procedure to use is a critical and strategic one affecting the 

whole procurement process.  The decision should be made and fully justified at the 

planning stage. 

There are 3 options: 

 Open: is a process where all providers interested in the contract and who have 

responded to an advertisement can submit tenders.  All such tenders must be 

considered without any prior selection process. The selection and evaluation is 

carried out after the submission of the tenders. 

 Restricted: is a two-stage process where only those providers who have been 

invited may submit tenders. The selection and shortlisting are usually carried out 

on the basis of a Pre-Qualification Questionnaire (PQQ). The Directive indicates 

that between 5 and 20 candidates should be shortlisted.  

 Negotiated/Competitive Dialogue: where the organisation may, in certain 

circumstances, negotiate the terms of a contract with one or more suppliers of its 

choice.  Ordinarily negotiation/dialogue should be with not less than 3 candidates 

provided that there are a sufficient number of candidates available. The 

candidates with which to hold a competitive dialogue may be selected through a 

restricted procedure.   

The Open or Restricted Procedures are the usual methods of procurement for works, 

services or supplies of a routine nature.  Of the two, the Restricted Procedure is 

generally used where there is a high degree of competition in the marketplace and 

where the Contracting Authority wishes to draw up a shortlist.   As a first step, the 

requirements of the Contracting Authority are set out in a contract notice published 

(in the OJEU if above the relevant thresholds) and expressions of interest are invited 

from potential tenderers. The contract notice may indicate the relevant information 

to be submitted or the information may be sought via a detailed pre-qualification 

questionnaire (PQQ) sent to interested parties.  The second step involves issuing the 

tender documents with an invitation to tender (ITT) being sent only to those pre-

selected as having the requisite level of professional, technical and financial expertise 

and capacity. 

file:///C:/Users/Steen/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.IE5/IQOT7A7V/_-%23_TOOLKIT_2_-


12 
 

The advantages and disadvantages of the Open and Restricted procedures are 

summarised in the Table below. 
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PROCEDURE PROS CONS 

OPEN  highly competitive due to the 

unlimited amount of bids; 

 all documentation from bidders 

received at the same time for 

evaluation; 

 both selection criteria and award 

criteria indicated in advance in the 

contract notice (or ITT);  

 the rapidity of the procedure itself; 

 complaints seeking remedies are 

less likely, since the actions and 

decisions of the Contracting 

Authority   are related only to a 

‘one-process’ procedure. 

 

 the process can seem to take a long 

time due to the possibility of a huge 

quantity of responses, all to be 

examined by the Contracting 

Authority. This would result in slowing 

the awarding procedure, possibility of 

mistakes while evaluating documents 

as well as possible risks of fraud.  

 resource intensive for the  Contracting 

Authority, 

 possibility of mistakes in pricing- more 

often than not these contracts are for a 

large  amount of products which is 

resource intensive for suppliers and 

can lead to mistakes (which cannot be 

corrected) 

RESTRICTED  limited number of tenders to 

evaluate, and therefore less 

resource intensive for the 

evaluation panel / contracting 

authority; 

 possibility to restrict 
participation only to market 
operators with high level of 
specialization;( inthe case of 
complex contracts for which 
preparing a bid involves 
significant costs, limiting the 
number of tenderers through 
pre-qualification can make the 
tender more attractive, as the 
chance to win the bid is higher 
for pre-qualified tenderers than 
in an open procedure.) 

 less competition due to the limited 

number of tenderers; (risk of collusion 

amongst bidders) 

 more possibilities for complaints 

seeking remedies since the actions and 

decisions of the contracting authority 

are related to a two-process 

procedure. 

 

The Negotiated Procedure can only be used only in exceptional circumstances set 

out in the 2004/17/EC and 2004/18/EC Directives. In all cases use of the procedure 

must be properly justified. 

      

The contracting authority MUST be aware that the principles of fairness, non-

discrimination and transparency should in any case be respected.  In particular, 

particular attention should be given to the equal treatment of bidders. 
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There are two types of negotiated procedure: 

 

1) Article 30 (2004/18/EC) Contracting authorities advertise and negotiate the 

terms of the contract.  This process should normally involve the submission of 

formal tenders by at least three candidates (pre-qualified on the same basis as 

for the restricted procedure described above, provided there are at least this 

number who meet the minimum qualification criteria) with negotiation on final 

terms in a competitive process. This procedure may be used: 

 where the nature of the requirement does not permit overall pricing; 

 where it is not possible to specify requirements for a service with sufficient 

precision to enable tenderers to respond with priced tenders; 

 works which are performed solely for purposes of research, testing or 

development and not with the aim of ensuring profitability or recovering 

research and development costs. 

where an open, restricted or competitive dialogue procedure has not 

attracted acceptable tenders. (Irregular tenders such as not conform to the 

specification when the tender price is not fixed under normal competitive 

conditions, or when the tender include clauses unconscionable. 

Unacceptable tender is tenders submitted late, tenders from tenderers 

who do not have requisite qualifications or whose price is either too high 

in relation the contracting authority budget or abnormally low. ) 

Contracting authorities need not publish a contract notice where they 

include in the negotiated procedure all of, and only, the tenderers which 

satisfy the criteria of Articles 45 to 52 and which, during the prior open or 

restricted procedure or competitive dialogue, have submitted tenders in 

accordance with the formal requirements of the tendering procedure 

2) Article 31 (2004/18/EC) Contracting authorities negotiate, without advertising, 

the terms of the contract directly with one or more parties. This is a departure 

from the core principles of openness, transparency and competition and is a 

very exceptional procedure. The main instances where this procedure may be 

used are: 

 in cases of extreme urgency; 

 when, for technical or artistic reasons or due to the existence of special or 

exclusive rights, there is only one possible supplier or service provider; 

 when an open or restricted procedure has not attracted appropriate 

tenders – unsuitable tenders -  (provided all those who submitted tenders 

are included in the negotiations and the specifications of the requirement 

are not altered substantially); By unsuitable tenders means tenders that 

can be equated with a lack of tenders because the tender has no relevance 

to the contracting authority’s procurement requirement and thus totally 
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unsuitable to meet the contracting authority purpose, as described in the 

tender documents. 

 extension of existing contracts and repeat contracts subject to certain 

conditions; 

 for the purchase of supplies on particularly advantageous terms, from 

either a supplier definitively winding up a business or the receiver or 

liquidator of a bankruptcy, an arrangement with creditors or similar legal 

or regulatory procedure. 

Contracting authorities should ensure that the precise circumstances justifying 

negotiation, as set out in the Directive, exist before deciding on the use of this 

procedure. It is vital that any proposal to use the Negotiated Procedure is justified by 

detailed reference to the Directive and augmented by legal advice (with a written 

record to that effect). Note that definitions of ‘exceptions’ and ‘urgency’ are strictly 

interpreted by the Commission and the Courts. Factors giving rise to urgency must 

be unforeseeable and outside the control of the Contracting Authority.  

The Competitive Dialogue procedure is aimed at providing a certain amount of 

flexibility during the procurement of “particularly complex” projects, which can occur 

(Article 1.11.c) where the Contracting Authority is not objectively able to: 

 define the technical means capable of satisfying their needs or objectives; 

and/or 

 objectively specify the legal and/or financial make-up of a project. 

Technical complexity exists where the contracting authority is not able to define the 

means of satisfying its needs and/or able to achieve its objectives. Two cases may 

arise: either that the contracting authority would not be able to define the technical 

means to be used in order to achieve the prescribed solution (rare); or that the 

contracting authority is not able to determine which of several possible solutions 

would be best suited to satisfying its needs (more frequent). In both cases, the 

contract in question would have to be considered as being particularly complex.  

Financial or legal complexity can arise in projects involving complex and structured 

financing, the financial and legal make-up of which cannot be defined in advance. 

Such complexity arises very often in connection with Public Private Partnership 

projects. 

1.5 Thresholds and advertising  

Whether and how to advertise is another key strategic decision.  The test of whether 

a procurement is subject to the EU public procurement regime (and hence requires 

EU level publicity and tender procedures) is a monetary value one. If the value of the 

contract is above a certain threshold (which is amended every two years) then 

Directive 2004/18/EC must be followed. The thresholds for supplies and services are 

much lower than for works contracts.  Applicable thresholds differ between central 

government contracts and all other entities (municipalities etc).   
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The latest values for the thresholds can be found here 

http://ec.europa.eu/internal_market/publicprocurement/rules/current/index_en.htm 

For mixed contracts which combine works, supplies and/or services in a single 

contract, the principle is that the relevant threshold should be determined based on 

the main purpose of the contract; one factor in determining this being the relative 

value of works, services and/or supplies.  If in any doubt, Contracting Authorities 

should seek specialist advice on which rules to apply for mixed contracts (and, as a 

general rule in public procurement always err on the side of caution).    

Above the thresholds, advertising in the Official Journal of the European Union 

(OJEU) is mandatory.  Other choices of media for advertising will depend on the 

strategy for the procurement.   The OJEU adverts can only be placed electronically 

and in a standard format.  Where contracts below the EC thresholds have a potential 

cross-border interest, the safest course of action to avoid any risk of financial 

corrections is to advertise the contract in the OJEU.    

 Failure to advertise adequately is one of the most common and most 

serious errors.  If in any doubt, advertising in the OJEU is recommended 

as a way of ensuring EU wide visibility and competition.   

Artificial splitting of contracts:  The Public Procurement Directives apply to all 

public contracts having as their object supplies, works and services whose estimated 

value is equal to or exceeds the thresholds as specified regularly. The characteristics 

that determine the type of procedure to be used, and the various legal obligations 

are:  

 the purpose of the contract (work, supply or service); and 

 the value of the contract (net of VAT).   

In particular, the Contracting Authority must not artificially split larger requirements 

into smaller units to avoid the aggregation rules and thresholds. Collaborative multi-

partner projects must consider public procurement requirements at the level of the 

project i.e. not at individual partner level which could be judged as avoidance of the 

aggregation rules. 

 Artificial splitting of contracts so that they fall below the EU thresholds 

for publication is illegal.   

Phasing:  The Contracting Authority can divide the contract into phases provided the 

tender documents state as much and the bidding process is fair, open and 

transparent. For works, there must be an amalgamation of all separate contracts 

where there is a functional and timing relationship between them. In general, if the 

contracts together serve to achieve the same objective the values MUST be 

aggregated together. For example a road project can be divided in several phases 

and contracts if it is implemented over a long timeframe.    

Division of contracts into lots:  It is also possible to divide a contract into lots in 

order to increase competition, provided the overall contract is advertised 

http://ec.europa.eu/internal_market/publicprocurement/rules/current/index_en.htm
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appropriately. Contracting authorities may decide to award a contract in the form of 

separate lots and may determine the size and subject-matter of such lots. 

Contracting Authorities should indicate, in the contract notice or in the invitation to 

confirm interest, whether tenders may be submitted for one, for several or for all of 

the lots. 

1.6 Operational requirements to launch tender 

At the end of the planning stage, the key operational requirements to launch the 

tender need to have been achieved: 

 Preparation of the Specification (this should include the drafting of the 

Specification, consultation with customers/users and other stakeholders and 

approval for the final Specification by the Evaluation Committee)  

 The capture of any data/information necessary to quantify the Specification 

(including any ICT database requirements) 

 Specification of any additional requirements must be dealt separately from the 

main requirements.  Any additional and enhanced requirements must also be 

dealt with separately when drafting the Pricing Schedules ( or Bills of Quantity) 

but must be calculated with the main requirements to estimate the total 

contract volume. 

 Calculation of a realistic pre-bid estimate of the cost of the contract to be 

procured 

 Confirmation that the levels and standards specified can be afforded within 

the available budget provision 

 Consultation with the market on the proposed Specification, procurement 

proposals, bidding requirements and timescales 

 Benchmarking the proposed levels and standards against similar provision 

elsewhere 

 

Common mistakes leading to financial corrections at the planning stage are: 

1. Direct award of a contract with inadequate justification for non- publication 

of a Contract Notice  

Example: The Contract Notice was not published in accordance with the relevant 

rules (e.g. publication in the OJEU where this is required by the Directive or national 

rules) and the contract was directly awarded without competition. 

How to avoid: The calculation of the contract value should be a genuine pre 

estimate. Be aware that Article 9 of EU Directive 2004/18/EC explains the calculation 

methods.   The simplest way to avoid this error is to publish a Contract Notice for all 

contracts above the relevant EU or national thresholds for the type of contract 

concerned.  

2. Artificial splitting of Works/Services/Supplies contracts 

Example:  A works project or proposed purchase of a certain quantity of supplies 
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and/or services is artificially subdivided into several contracts with the intention of 

ensuring that the value of each contract falls outside the scope of the Directives, i.e., 

deliberately avoiding its publication in the OJEU for the whole set of works, services 

or supplies involved. 

How to avoid: Make sure that the Business Case (and the Contract Notice) reflects 

the true scope and value of the project and check that the calculation is done 

correctly in accordance with Article 9 Directive 2004/18/EC.  

3. Cases not justifying use of the Negotiated Procedure with prior publication 

of a Contract Notice 

Example: A contracting authority awards a public contract by negotiated procedure, 

after publication of a contract notice, but such procedure is not justified by the 

relevant provisions. 

How to avoid: The Negotiated Procedure can only be used in certain very specific 

circumstances which are stated in Directive 2004/18/EC Articles 30 and 31. Before 

using the procedure check the Directive for which cases the Negotiated procedures 

can be used in a legal form and obtain advice from National Public Procurement 

Authorities if in any doubt. Article 30 is use of the negotiated procedure with prior 

publication of a contract notice. Article 31 is use of the negotiated procedure without 

prior publication of a contract notice. 

4. Selection/Evaluation Criteria not related/proportionate to the subject matter 

of the contract 

Example:  When it can be demonstrated that the minimum capacity levels for a 

specific contract are not related or proportionate to the subject matter of the 

contract, thus not ensuring equal access for tenderers or having the effect of creating 

unjustified obstacles to the opening up of competition. 

How to avoid:  A part of the initial checklist for the tender should establish the 

selection and evaluation criteria and methodology, testing its legality and validity 

and finally checking that it works in practice. Be aware that the Directive 2004/18/EC 

Articles 44-52 and 53 explain legal criteria to be used.  Toolkits 5 and 6 give answers 

about how to handle the criteria in a legal form. 

 

Actual EXAMPLES 

Artificial splitting or “Salami-slicing” to avoid the Directives 

Example 1: The review of the project procurement plan for a public building project 

revealed a pattern of multiple lots with amounts just below the Directive threshold, 

without clear technical justification. All these lots had been tendered locally, without 

taking into consideration the total amount of the lots which was well above the 

threshold. 

Example 2: The project works were artificially split into: one contract to be tendered, 

which amount was 1% below the Directive threshold, and “own works” executed 

directly by the contracting authority. 
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2. Invitation to bid 

The purpose of this stage is to attract competitively priced bids to deliver a contract 

with outcomes meeting the needs of the Contracting Authority.  

2.1 Publication of EU Notices 

A fundamental tenet of EU public procurement law is that all contracts above a 

certain threshold value should be published in a standard format at the EU level in 

the OJEU, so that all economic operators in Member States have the possibility to 

tender for contracts for which they consider they can meet the requirements.  The 

Prior Information Notice (PIN) alerts the market to future contracts, the Contract 

Notice launches a specific procurement and the Award Notice informs the market of 

the outcome of a particular tender.       

The standard forms used in European public procurement can be accessed on-line 

via eNotices.  All Notices submitted to the OJEU must use a standard vocabulary.  

The Common Procurement Vocabulary (CPV) is an 8 digit (with a ninth for 

verification) classification system which describes all purchases for works, services 

and supplies.  The CPV codes may be accessed online, via the SIMAP website. 

Prior Information Notice (the ‘PIN’):  The publication of a PIN is not mandatory.  

However, by publishing a PIN it is possible to take advantage of reduced time limits 

for submission of offers later in the process. The PIN was introduced so that 

Contracting Authorities could inform the market of all its upcoming contracts.  

However, more recently, Contracting Authorities have been using the PIN on a 

contract specific basis.  The PIN can also be used to gauge market interest in a 

contract. It is important to be aware of any other proposed services, works or 

supplies procurements around and above the EU thresholds within the Contracting 

Authority’s organisation scheduled around same time. Bear in mind that similar 

procurements in other parts of the Contracting Authority must be aggregated 

together.  The PIN for the following year can be announced in November/December 

for the year ahead, but must be published at least 52 days and no longer than 1 year 

before publication of a specific contract.  

Contract Notice (CN):  If the procurement is above the EU threshold (and therefore 

falls within the Public Procurement Directives) it is mandatory to publish a Contract 

Notice. Once the Notice has been published the content  such as changes in 

technical product requirements, volume, time schedules, selection and awarding 

criteria and contract terms cannot be amended otherwise a cancellation is required.  

It is critical that the content of these Notices is totally accurate (and follows the 

Specification requirements). Only minor changes to formal requirements are allowed. 

If any minor changes occur in the tender phase it is recommended to extend the 

deadline for submission of the tender 

 

http://simap.europa.eu/enotices/viewFormTypes.do
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 Other than in very specific cases, lack of publication of a Contract Notice for a 

contract with a value above the thresholds will be considered a breach of EU 

procurement rules and lead to financial corrections. 

Additional Notices:  Always inform the market if any changes are made in the 

documents and the Notices (for example date for receipt of tenders) by publication 

of a further Notice (and additionally by informing all those that have expressed an 

interest in the contract). If the Contracting Authority makes substantial changes in 

the Specification and/or contract terms a cancellation of the process will be 

necessary. 
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2.2 Procedures and timetables 

2.2.1 Minimum time limits 

The choice of procedure should have been made and justified at the planning stage. 

For procurements above the relevant thresholds the Open and Restricted procedures 

are the most commonly used and therefore listed in below table. 

Regardless of which procedure is chosen, the process is closely regulated in terms of 

timescales, communication and documentation. The schedule must comply with the 

timescales set out in Directive 2004/18/EC.  

Minimum time limits  
(in days from date of OJEU Publication) 

 Open 

procedure 

Restricted procedure 

tenders applications tenders 

W
IT

H
O

U
T
 P

IN
 

Ordinary 52 37 40 

 

Electronic notice 

 

Electronic access 

 

   Electronic 

notice and access 

45 

47 

 

40 

30 35 

W
IT

H
 P

IN
 

Ordinary 36 37 36 

Electronic notice 

 

Electronic access 

 

Electronic notice 

and access 

 

29 

 

31 

 

24 

 

 

30 

 

 

 

 

 

 

31 

 

 

 

 

 

 

 

The timetable and steps of the Open Procedure is as follows: 

 Allow minimum 52 days from the date on which the notice was despatched to 

receipt of tenders.  This period can be reduced with 12 days in total if the 

contract notice is transmitted electronically and the contracting authority 

offers full electronically access to the documents. The period can be reduced 

to 36 days from the date of the contract notice despatch.  To gain this extra 

flexibility the PIN must have been published within a minimum of 52 days and 
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a maximum of 12 months before the date upon which the Contract Notice 

was despatched.  If the notices are despatched electronically then. The PIN 

must contain as much information as the Contract Notice where that 

information was available at the time (for instance contract volume, awarding 

criteria and contract period). All responses to questions from Tenderers must 

be anonymised and sent out to all interested parties at the latest 6 days before 

the tender submission deadline. (Article 39 in EU – Directive 2004/18/EC). 

Clarifications should not have the effect of changing the initial specification 

(including the initial selection and award criteria).  

 When an award has been made a Contract Award Notice must be sent within 

48 days of the award to the OJEU for publication.   
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The timetable and steps of the Restricted Procedure are as follows: 

 Allow a minimum of 37 days (can be reduced to 30 days if electronic notice) 

from the date on which the Notice was despatched to the date by which 

requests to participate must be received. 

 If the Contracting Authority wishes to limit the number of tenderers under this 

procedure the number must be minimum 5. The Contracting Authority is 

however not obliged to specify a limit if it does not intend to apply one. 

 The Contracting Authority must then select those who will be invited to tender 

on the basis of a pre-qualification questionnaire (PQQ) (see below). 

 Written invitations to tender must then be issued to those selected allowing a 

minimum of 40 days from despatch of the invitations for receipt of tenders.  

This period can be reduced to 35 days if full access to tender documents.  

 If a PIN have been published electronically within a minimum of 52 days and a 

maximum of 12 months before the date on which the contract notice was 

despatched the deadline for submission of tender can be reduced to 31 days. 

The PIN must contain as much information as the Contract Notice where that 

information was available at the time (for instance contract volume, awarding 

criteria and contract period). 

 All responses to questions from bidders must be anonymised and sent out to 

all interested parties latest 6 days before tender deadline. Article 39 of 

Directive 2004/18/EC 

 When an award has been made a Contract Award Notice must be sent within 

48 days of the award to the OJEU for publication. 

 

The timetable and steps of the Negotiated Procedure with publication of contract 

notice are as follows: 

 Allow a minimum of 37 days from the date on which the notice was 

dispatched (not the original unsuccessful notice) to the date by which requests 

to participate must be received. 

 All responses to questions from bidders must be anonymised and sent out to 

all interested parties latest 6 days before the tender deadline. Article 39 in EU 

– Directive 2004/18/EC 

 After that date the Contracting Authority may then negotiate with one or 

more tenderers 

 When an award has been made a contract award notice must be sent within 

48 days to the OJEU for publication.   

If the use of this procedure is justified then the Contracting Authority is only required 

to publish a Contract Notice in the OJEU (that the CA use the procedure) if it has 

received irregular tenders or tenders that have been disqualified following evaluation 

as a result of use of either the Open or Restricted Procedures and the Contracting 
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Authority decides not to negotiate with all tenderers. If the Contracting Authority 

decides to negotiate with all tenderers a Contract Notice in the OJEU is not required.  

Competitive Dialogue Procedure:  This new procedure was introduced for 

"particularly complex" procurements and can only be used in exceptional 

circumstances. It is suitable for supplies, services and works contracts where it would 

not be possible to award a contract using the open or restricted procedure and 

where the circumstances do not permit the use of the negotiated procedure.  The 

process always involves competitive tendering and can only use the most 

economically advantageous tender as the basis for the award.  Many public-private 

partnership contracts are tendered using the Competitive Dialogue Procedure.  

2.2.2 Urgency 

The urgency (accelerated) provision enables a Contracting Authority to speed up 

both the Open, Restricted and Negotiated Procedures.  This procedure may be used 

where the normal time limits under the Open, Restricted or Negotiated procedures 

would be impracticable.  In such cases a Contract Notice must be placed in the OJEU, 

and in the Notice the use of the “accelerated procedure” must be justified.   The 

deadline for submission of requests to participate is a minimum of 15 days (instead 

of 37) from the date of despatch of the Contract Notice for publication The time limit 

for the receipt of tenders is 10 days.  If the Contracting Authority is using the urgency 

procedure then any additional information requested by bidders concerning the 

tender documents must be supplied no later than 4 days before the closing date for 

receipt of tenders. 

Application of the urgency processes is a much abused area and the Contracting 

Authority must be able to justify its use. Not many situations allow this procedure 

and it can only be used in cases of unforeseeable circumstances beyond the 

Contracting Authority's control. The Contracting Authority must not have any 

influence on the circumstances used to justify the use of the urgent procedure.   

Urgency can very rarely be substantiated in practice. Any divergence from the 

minimum timescales set in the Directives for the chosen procedure is likely to 

lead to a financial correction.  

2.3 Tender Documents 

As well as containing the usual information (price, delivery, tender return date etc.) 

the tender documents should also specify the following information:- 

 a reference to the Contract Notice published 

 the criteria for selection and award of the contract if not set out in the 

notice 

 the language in which the tender is to be drawn up. 

 

 Contracting authorities should not change the selection or award criteria 

after publication of the  Contract Notice, except by means of a published 
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erratum, The Evaluation Committee should only use the published 

criteria and should not add any new criteria or sub-criteria that have not 

been published. 

When starting to design the tender documents the following steps and issues need 

to be considered: 

2.3.1 Setting up Selection Criteria  

As with many procurement issues it is important that the Contracting Authority 

makes decisions around the selection process early, at procurement planning stage 

ideally, but in any event before any notice is issued, and the methodology tested.  

The aim is to award the contract to a tenderer who can deliver the contract.  The 

methodology must be transparent. It is recommended that a pre-agreed scoring 

mechanism is established which will be transparent to any objectors. The Contracting 

Authority may well want to ask questions about financial, technical and managerial 

capacity, health and safety, green issues or social criteria.  

There are a number of common mistakes made at selection stage. Never base the 

selection on a desire to have local or national suppliers as this is discriminatory and 

contrary to the fundamental principles of the EU Treaty. The information the 

Contracting Authority seeks at this stage must be proportionate and relevant to the 

Contract. For example, insurance and financial requirements  should not be set at 

unreasonably high levels with the effect of effectively automatically eliminating 

otherwise perfectly competent applicants or (more commonly) set without any real 

thought as to the effect of the levels set. A common example of this is where 

contracting authorities set the turnover / sales requirement at a disproportionately 

high level. Generally, the annual turnover of tenderers should not be set at more than 

twice the value of the contract.  

All selection criteria must be proportionate and relevant to assessing the ability of 

the tenderer to deliver the contract. Any criteria that could be interpreted as 

being discriminatory or disproportionate are not acceptable and may lead to 

financial corrections. Any changes to the selection criteria once set are 

unacceptable.  

 

 Many Contracting Authorities mix up the selection stage (and criteria) 

with the evaluation stage (award criteria).  Remember that there are two 

parts to the procurement process - selection (of bidders) and evaluation 

(of the bids). They are quite distinct and not to be confused. At the 

selection stage the aim is to select those bidders capable of doing the 

job.  The evaluation stage assesses the best bid received from the 

selected bidders. It is essential to establish appropriate selection and 

award criteria at the procurement planning stage.  
 

 See Toolkit 5 for more information on selection criteria 

file:///C:/Users/Steen/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.IE5/IQOT7A7V/_-%23_TOOLKIT_5_-


26 
 

2.3.2 Setting up award criteria and their weightings 

Evaluation of the submitted bids is a critical part of the procurement process and for 

this reason care must be taken to ensure that the outcome is the right one and that it 

has been arrived at in a fair and transparent manner.  Tender evaluation should: 

 Have award criteria that are weighted to reflect importance/priority and are 

focused on the requirements of the Specification  

 Be relevant to the contract 

 Preferably be based on a model that takes into account a balance between 

price and quality.  Care must be taken to ensure that the price/quality split 

reflects the requirements of the contract 

 Have Evaluation Committee approval for the award criteria, and the evaluation 

model (including weightings of each criterion) Use an Evaluation Committee 

made up of appropriate and relevant representation having the necessary 

experience and technical skills and knowledge. ; 

The relevant professional expertise needs to be available within the Evaluation 

Committee or alternatively other qualified staff from the Contracting Authority can 

be used as non-voting advisors.  It is advisable to make contact with those people at 

as early a stage as possible to ensure their availability.  

The criteria for the awarding of contracts are either: 

 lowest price only; or 

 Most Economically Advantageous Tender (MEAT)  

If the MEAT method is used, either the Contract Notice or contract documents must 

detail all criteria to be used.  If a scoring matrix or weightings are being used these 

must be disclosed in the tender notice or tender documents in addition to the 

evaluation methodology. 

The adoption of the award criteria appropriate to a particular contract should be 

given serious consideration at the procurement planning stage.  The award criteria 

should be listed in order of importance (with the respective weightings where 

relevant).  

 See Toolkit 6 on Award criteria 

2.3.3 Pre-Qualification Questionnaire (PQQ)  

  If it is the intention under the Restricted or Negotiated Procedures or the 

Competitive Dialogue to have a shortlist of bidders then this must be arrived at by 

fair and  transparent means (and documented) giving equal treatment to all. 

Information from bidders that will be used for selection can be obtained in a 

standard format via a PQQ. 

Checks should be made that the PQQ to be completed does not conflict with any of 

the rules relating to openness, transparency, fairness and equal treatment. 
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Particular attention for the respect of the above principles should be taken if 

interviews are to be used as part PQQ methodology   The Contract Notice in the 

OJEU and / or the tender documents should always state that one of the selection 

criteria will be the information supplied by the applicant in a PQQ. This allows for 

taking into account the information provided in the PQQ. If a scoring system or 

weightings are being used these should be disclosed fully in the Contract Notice and 

in the tender documents. Standard questionnaires (PQQs) should be obtainable from 

either the Contracting Authority’s corporate procurement function or from the 

national procurement office.  

See Toolkit 4 on PQQs and short-listing 

2.3.4 Pricing Schedule 

The type of procurement will influence the pricing documents prepared. For example, 

in construction contracts it is common to have either a schedule of rates or, more 

likely, a Bill of Quantities. It must correlate with the Specification. Best practice would 

be to prepare, in house, and in detail, a ‘dummy’ bid based on the pricing document 

and the Specification. This enables the contracting authority to immediately identify 

any pricing by bidders where they have identified a mistake in the documents (and 

thus priced it ‘low’) upon which they can capitalise later should they be successful. It 

can also help indicate whether there are errors in the Tender Documents. For 

example, have one or more bidders clearly misunderstood the requirement as 

evidenced by the fact that the prices submitted appear to be abnormal? If an 

abnormally low bid is received, an accurately priced dummy bid, acting as a 

benchmark, can be critical in justifying the rejection of such a bid.   

2.3.5 The Legal Contract 

A draft of the contract should be dispatched with the tender documents so that all 

bidders are bidding on the same basis. No negotiation should take place on the 

detail of the contract after the successful bid has been decided (to do so would 

breach the equal treatment principle). Best practice shows that a well drafted 

contract would include provisions for yearly price indexation (or not), regulation, 

misconduct, liability, and confidentiality obligations. The contract MUST be fair and 

balanced in terms of risk sharing. In particular leonine clauses or contract terms 

shifting to the contractor risks that are totally beyond its control must be avoided, as 

they may limit the number of bids and have a significant impact on the price and 

lead to contract disputes.  

Dispute resolution: The legal contract should contain provisions for dispute 

resolution mechanisms. Mediation solutions should always be considered. Standard 

pro forma contracts will often contain clause options for dispute settlement (and 

many other issues that initially the Contracting Authority may not have considered, 

such as intellectual property rights). The Contracting Authority should also be fully 

familiar with the law relating to liquidated damages or if not, it should seek 

appropriate legal advice. 
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Contract Modification Clauses:  How the contract deals with the need for changes 

is a critical area.  Planning for the possibility of contract modifications, under what 

circumstances and within what boundaries of cost and scope needs to be thoroughly 

considered during the planning stage and then appropriate provisions should be 

included in the tender and contract documents.  Once the contract has been signed, 

it can only be modified in certain specific circumstances.  The level of approvals 

required for a contract modification, and the scope of permitted changes without 

requiring a new tender, should normally be indicated in national guidance for public 

tenders.  The underlying principle is that any modifications that change the scope of 

the contract in terms of value, timetable or scope, to the extent that it might have 

changed the outcome of the original tender should be treated as “substantial” and 

should therefore be retendered as a new contract for additional works.  The original 

contract may provide for optional additional works, services or supplies and request 

applicable prices at the bid stage.  See section 6.4 and Toolkit 10 

2.4 Specification and Standards 

2.4.1 Specification drafting  

The specification is the most important document in the tender process.  It should 

describe the service/supply/work to be provided, the levels, standards and inputs 

together with the outputs or outcomes required.  When drafting the specification, 

the fact that it has a direct influence on cost must not be forgotten. 

A well prepared specification should: 

 Be precise in the way it describes the requirements 

 Be easily understood by the bidders, and all stakeholders alike 

 Have clearly defined, achievable and measurable inputs, outputs or outcomes 

 Not mention any brand names or requirements which limit competition 

 Provide  sufficiently detailed information that allows bidders to submit realistic 

bids 

 Have any additional and enhanced requirements identified separately 

 Take into account (in so far as it is possible) the views of the Contracting 

Authority, customers/users, other stakeholders and the market 

 Be drafted by the Contracting Authority (or an outside Consultant on its 

behalf) 

 Be approved by the r Evaluation Committee and the Contracting Authority’s 

senior management.   

Many best practice Contracting Authorities now often include details of the budget 

for the contract in the Specification, as this gives potential bidders a benchmark for 

pricing.  However, the budget must be realistic for the works, services or supplies 

requested.  Moreover, setting a budget for a contract that will be awarded with a 

high weighting on quality, such as professional services, in practice means that most 

bids will probably come in at or just below the quoted budget.   An open 

competition without a disclosed budget is always possible, but the tender documents 
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must state that the Contracting Authority reserves the right not to proceed if no 

reasonably priced bids are received (or for any other reason). The specification needs 

to be precisely drafted. The naming of specific brands and products is contrary to the 

fair and open competition rules. If it is impossible to avoid this provision it is 

essential that the words ‘or equivalent’ are added and that any such ‘equivalent’ 

offers received are fairly assessed.   

Weak drafting of the specification is often the root cause of subsequent contract 

modifications due to the fact that it has not reflected the true extent of the proposed 

contract. Once the contract is signed then a significant amount of ‘additional’ work 

may be ‘added in’ (by way of modifications/variations) thus inflating both the size 

and cost of the contract from that originally envisaged. In these circumstances, if 

these works are given to the existing contractor without any new tender procedure 

taking place, the provisions relating to fair and open competition may be breached, 

because the contract no longer resembles that which was originally advertised. 

Additional work will be minimised if the procurement planning phase is 

professionally carried out and the specification expertly written.  It is advisable that 

the Evaluation Committee prioritise each project and calculate enough time to 

consider all issues and risks by involving, if necessary, in house or external expertise 

to design the specification and the contract The Specification is the single most 

critical document influencing the overall quality and competitiveness of the 

procurement process.  Any terms which can be interpreted as discriminatory, 

particularly against tenderers from another country or requiring goods that 

only one supplier (or suppliers from one country) can deliver are not 

acceptable. 

 In Specifications, use the term “or equivalent” to avoid restricting 

competition 

 See Toolkit 7 for more tips on Specification writing 

2.4.2 Standards  

The basic rule is that the procurement must be defined by reference to any European 

standards which are relevant.  Where no European standards exist, the Contracting 

Authority must consider products from other Member States having equivalent 

performance with national products. The Contracting Authority is therefore under a 

duty to use either: 

 a national standard implementing a European standard 

 European technical approvals 

 a common technical specification, i.e. a specification with a view to uniform 

application in all Member States 

2.4.3 Social, ethical and environmental criteria   

Increasingly, Contracting Authorities use public procurement as a means of achieving 

objectives other than strict value-for-money. These can include criteria related to the 
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environment3, the local economy, social or ethical values. Whilst these objectives can 

legitimately be pursued via public procurement, care needs to be taken to ensure 

that any special provisions are fully in line with the EU Directives and national rules to 

ensure fair and equal treatment of bidders.  The new Directives are far more explicit 

about how such considerations can be incorporated into the tender process. 

 See different topics on the DG MARKT website:  link 

See specific environmental criteria on the DG ENV website: link 

 

2.4.4 Variants 

The bidder must bid on the tender documents as drafted. If a strategic decision is 

made that in addition to bids based on the tender documents the Contracting 

Authority would be willing to consider an additional bid (a variant bid) then the 

tender documents must state minimum requirements for the variant bid. In that case 

the tender awarding criteria must take account of the possibility of variant bids being 

received in addition to those set out in the tender documents. This is no easy task, 

requiring greater technical expertise in the Evaluation Committee and needs to be 

addressed and agreed at the procurement planning phase. 

 See the section on Variants in Toolkit 7 

 

2.5 Obtaining and submitting tenders   

The Contracting Authority must allow bidders a reasonable time both to obtain the 

tender documents and submit a bid - at least respecting the minimum time limits  

laid down in Directives 2004/18/EC Article 38. A price may be charged to obtain 

tender documents, but this should not be disproportionate.   Tenders must be 

submitted in writing, directly or by post.  In the case of electronic tendering, which 

will become increasingly the norm, certain safeguards should be put in place relating 

to confidentiality and acknowledgement of receipt. Tenders must be submitted by 

the method set out in the tender documents. The time table should take into account 

the complexity of the contract. In particular, for complex, design/build or PPP 

contracts, it is not uncommon to have tender preparation periods in the range of 4-6 

months 

 

High, disproportionate charges for tender dossiers can be interpreted as a 

barrier to competition.  Financial correction guidelines provide for a 

financial correction to be made where the time available for obtaining the 

tender documents is less than 80% of the time set for submission of tenders. 

                                              
3
 The Commission has developed Green Public Procurement criteria for more than 20 product 

groups, most of them available in all EU languages, see: 
http://ec.europa.eu/environment/gpp/eu_gpp_criteria_en.htm 

http://ec.europa.eu/internal_market/publicprocurement/other_aspects/index_en.htm#green
http://ec.europa.eu/environment/gppinternal_market/publicprocurement/other_aspects/index_en.htm#green
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Any time restriction on the availability of tender documents should be 

assessed on this basis, in particular where the deadline for submission of 

tenders has been legally reduced due to electronic publication of the tender 

notice or the publication of a PIN.  For an example if the tender documents 

is not available during 10 days prior to the deadline for submission of 

tender. Standard days for submission of a tender in a open tender = 52 days 

– reduced to 45 due to electronic publication (45 days – 10 days= 35 days) 

35/45 = 77 %. Less than 80 % a financial correction 

 

2. Complaints and Liability  

Should a complaint be lodged either with the EU Commission, competition authority 

or local courts claiming that the rules (non-discrimination, probity, transparency etc) 

have not been complied with be upheld, the ramifications can be very serious for 

both the contracting authority and its staff who may be personally liable in some 

jurisdictions. It is common practice in the member states that the consequences for 

violating the Directives will be financial sanctions. Legal advice should be sought as 

to how a complaint should be handled as this varies in different member states. 

 

Common mistakes leading to financial corrections at the invitation to bid stage 

are: 

5. Insufficient definition of the subject matter of the contract leading to 

subsequent irregular modifications of the contract 

Example: The description in the contract notice and/or the tender specifications are 

insufficient for potential tenderers/ candidates to determine the subject-matter of 

the contract 

How to avoid: The specification writer(s) should be sufficiently skilled to be able to 

define the contract accurately and should involve other stakeholders to enable them 

to do so. Be aware that Article 23 of Directive 2004/18/EC explains the legal 

requirements.  There is more help on specification writing in Toolkit 7 

6. Lack of publication of a Contract Notice 

Example: The contract notice was not published in accordance with the relevant 

rules (e.g. publication in the Official Journal of the European Union (OJEU) where this 

is required by the Directive or publication according to National rules below the 

thresholds) 

How to avoid: Check the value of the contract identified in the Business Case 

against the provisions of Article 9 of Directive 2004/18. If the contract value is over 

the financial thresholds then it must be advertised via a Contract Notice 

7. Non Compliance with minimum time limits for receipt of Tenders & 

Requests to Participate  

file:///C:/Users/vlane/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/5DBX4HMY/Toolkit%207
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Example: The time limits for receipt of tenders (or receipt of requests to participate) 

were shorter than the time limits in the Directives.   

How to avoid:  This occurs where the Contracting Authority fails to give tenderers 

adequate time to fully participate. Directive 2004/18/EC Article 39 cover the time 

schedules for the tender procedures. Be aware of the time limits before publishing 

the notice and ensure realistic timetables are set at the planning stage. If use is to be 

made of the reduced time limits due to publication of a PIN, ensure that the PIN has 

all of the information needed for the  Contract Notice itself, including price and 

quantity for service and supply contracts. A failure to publish a time extension in the 

OJEU and only to inform those tenderers who already obtained the tender 

documents of the extension can result in unequal treatment of potential tenderers 

who have not been aware of the extension. 

8. Lack of Publication of extended time limits for either receipt of tenders or 

for requests to participate 

Example: The time limits for receipt of tenders (or receipt of requests to participate) 

were extended without publication in accordance with the relevant rules (i.e., 

publication in the OJEU if the public procurement is covered by the Directives  

How to avoid: All time extensions need to be published in the OJEU , for contracts 

where publication of a tender notice for the contract in the OJEU was required 

 

9. Failure to state Selection Criteria and/or Award Criteria (and weighting) in 

the Contract Notice or in the Tender Specification 

Example: The contract notice and / or the tender specifications do not set out the 

selection and award criteria (including weightings) in sufficient detail.  

How to avoid: The Selection and Award Criteria (and weighting) must be stated in 

the Contract Notice and either in the specification or other tender documents.  

Checklists and use of proforma Contract Notices and tender documents / 

specificaitons help to avoid this happening.  

10. Unlawful and/or discriminatory selection criteria in either Contract Notice or 

Tender Documents 

Example: Cases in which operators have been deterred from bidding because of 

unlawful selection criteria laid down in the Contract Notice or tender documents. For 

example:- ‘obligation to already have an office or representative in the country or 

region’or- ‘tenderers’ possession of experience in the country or region’.  

How to avoid: The selection criteria cannot be disproportionate or unfair towards 

economic operators from other Member States All potential operators MUST have 

equal terms / requirements on which to prepare their offer. If in doubt, legal advice 

should be sought.  Toolkits 5 to 9 give further guidance.    
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11. Discriminatory Technical Specifications 

Example: Setting technical standards that are discriminatory, thus not ensuring equal 

access for tenderers or having the effect of creating unjustified obstacles to the 

opening up of public procurement to competition. An example would be the 

specification of a particular brand name without mentioning ‘or equivalent’. 

How to avoid:  This is a very common mistake that can be avoided by using 

procurement experts to help draft/review the specification.  See Toolkit 7.    

12. Negotiated procedure without justification (with or without prior 

publication of a Contract Notice)  

Example: Contracting Authority awards a public contract by Negotiated Procedure, 

after publication of a Contract Notice, but such a procedure is not justified by the 

relevant provisions. 

How to avoid: Such an occurrence is a fundamental breach of the rules around fair 

and open competition – always remember to justify the decision of the choice of 

procedure in the Business Case. Be aware that Articles 30 and 31 of EU Directive 

2004/18/EC Article 30 set out the very limited circumstances in which the Negotiated 

Procedure can be used and the related requirements justifying its use, which are very 

restrictive.   

13. Discriminatory selection (e.g. national standards / qualifications specified 

without recognising ‘equivalent’ standards / qualifications. 

Example:  Cases in which operators have been deterred from bidding because of 

unlawful selection criteria laid down in the contract notice or tender documents. For 

example: - obligation to already have a standard as for instance ISO 9000 or 14001 

without using the words ‘or equivalent’ 

How to avoid:  The Contracting Authority must recognize equivalent standards/ 

qualifications using the term "or equivalent". More advice is given in Toolkits 5 and 6. 

14. Discriminatory awarding criteria 

Example: Cases in which the Contracting Authority use an operator’s previous 

experience with a similar contract. 

How to avoid: Previous experience with a similar contract may not be legal as a 

MEAT sub criteria in certain circumstances. Only criterion related directly to the 

contract may be used.  

 



34 
 

 

 

Actual EXAMPLES 

Use of illegal local content criteria  

Example 1: Awarding: It was requested as part of one tender that the tenderer 

already owned an asphalt manufacturing plant in the local area at the time of 

submission of the tender. The fulfilment of this requirement had a weight of more 

than 30% in the tender evaluation criteria.  

Example 2: Selection: The tender requirements mentioned that any contractor 

applying for the tender must have an engineer registered in the country’s own 

National Chamber of Engineers at the time of submission of the offers, which was a 

significant restriction to international competition. 
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3. Submission and selection of bids 

The purpose of the submission and selection phase is to ensure that compliant bids 

are received and selected according to the rules and criteria established in the tender 

dossier.   

 Communication with tenderer before submission of the offer must only 

be in writing, with the same information sent to all tenderers.The 

answers to any questions asked by the tenderer must be anonymised and 

circulated to all tenderers with clear cut-off dates (for the asking and 

answering of questions). Communication with the tenderers  after the 

deadline for submission of offers is limited to clarification of the offer 

only in Open and Restricted Procedures. Any dialogue relating to the 

substance of an offer is not acceptable (and would be interpreted as 

negotiation). 

3.1 Delivery of bid according to instructions 

The time and place for delivery of tenders is sacrosanct and cannot be changed. If a 

bidder requests an extension of time then this should be considered by the 

Evaluation Committee and a decision made. If the decision is to extend the tender 

submission date then all tenderers should be informed in writing immediately and a 

notice sent to the OJEU so that all potential tenderers are made aware of the new 

deadline, just in case they may be interested in submitting an offer given the 

extended timeframe. This includes any tenderers who have already submitted bids 

and they can if they wish submit a replacement bid by the new deadline. Any 

extension of time by the Contracting Authority should be fully justified and the 

process open and transparent. Extensions can be justified for instance, if the 

Contracting Authority requires more time to answer a tenderer query.  

The tender invitation should clearly state the place where bids are to be delivered 

and that no bids will be considered that have been delivered other than as 

instructed. It is the bidder’s responsibility to ensure delivery in accordance with the 

invitation to tender. Bidders should be told that tender envelopes should bear no 

markings of the name of the sender (and that delivery agents should be told not to 

append the name of the person for whom they are delivering). 

3.2 Follow tendering instructions 

The first task of the Evaluation Committee is to check all bids to ensure that they are 

‘compliant’, in other words that they have followed the Instructions to Tenderers to 

the letter. If they have not they should immediately be rejected as non-compliant 

and an explanation given to the bidder as to why it has been rejected. This is 

important as it creates an ethos amongst bidders that failure to comply will result in 

rejection and an avoidable waste of their valuable resource input. The Evaluation 

Committee should then proceed to evaluate all the compliant bids.  
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3.3 Safe custody of tender documents 

The Contracting Authority should ensure that it has a system in place to keep tender 

submissions confidential and (even if electronically submitted) in safe custody. It is 

also advisable for Contracting Authorities to issue receipts for tenders delivered in 

person. 

3.4 Opening ceremony 

Many Contracting Authorities have a formal opening ceremony for tenders and this 

is recommended as good practice. The system varies from country to country.  At 

least two persons should be present to record the tender details. Members of the 

public can be invited. All non-compliant tenders must be rejected.    

 

3.5 Selection and minimum requirements and additional documentation 

If an offer does not fulfil the selection / minimum requirements then the offer must 

be rejected. At this stage, the contracting authority can only ask bidders to confirm 

information or to clarify contradictory information for instance if some information is 

written unclear or is clearly wrong.  Article 51 in the directive 2004/17/EC “Additional 

documentation and information: The contracting authority may invite economic 

operators to supplement or clarify the certificates and documents submitted’’. 

 

 The selection process is described in Toolkit 8 

 

Common mistakes leading to financial corrections at the submission stage are: 

15. Insufficient time allowed for obtaining tender documents 
Example: Time for potential tenderers to obtain tender documentation is too short, 

thus creating an unjustified obstacle to the opening up of public procurement to 

competition. This can often be attributed to poor procurement planning 

How to avoid: Make sure the Tender Documents allow ample time for bidders to 

obtain the documents and to put together a competitive bid Make sure that any 

deadline for seeking the documents is reduced proportionally for cases where the 

deadline for submission of offers is legally reduced (e.g. where a PIN has been 

published). The Financial correction guidelines provide for a financial correction to be 

made where the time available for obtaining the tender documents is less than 80% 

of the time set for submission of tenders. Any time restriction on the availability of 

tender documents should be assessed on this basis, in particular where the deadline 

for submission of tenders has been legally reduced due to electronic publication of 

the tender notice or the publication of a PIN.   

16. Elimination of candidates/tenderers using unlawful selection/award criteria 
Examples:  
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 Selection criteria being used at both Selection and Award stages, or  

 The award criteria (or respective sub-criteria or weightings) stated in the contract 

notice or tender specifications were not followed, or 

 Use of sub-criteria for the award of the contract not related to the actual award 

criteria in the contract notice/tender specification. (In that event, sub-criteria 

should also be published). 

How to avoid: Better design and testing of selection and award criteria and 

evaluation methodology combined with Gateway reviews by the Evaluation 

Committee should help to eliminate these types of error.  For complex contracts, 

Contracting Authorities may decide to employ specialist advisors. See advice in 

Toolkits 5 to 9. 

17. Modification of evaluation criteria after opening of tenders, resulting in 

incorrect rejection of tenderers 

Example:  

 The evaluation criteria were modified during the evaluation phase, resulting in 

rejection of tenderers that should have been accepted if the published criteria 

had been followed.  

How to avoid: Modification of evaluation criteria after submission of tenders is 

unlawful and unacceptable.   

 

18. Unclear objective selection criteria used in reducing the number of 

applicants. 

 

Example:  

No objective selection criteria listed and therefore it is unclear how the 

Contracting Authority will reduce the number of applicants to participate in 

the final tender procedure. 

 

How to avoid: 

Transparent definition of objective selection criteria could be highest revenue 

per year within the contract over the last 3 years, or 3 experiences closet to 

the tendered contract.  (evaluated and decided by the contracting authority) 
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4. Evaluation of bids 

The purpose of this stage is to determine the winning bidder by strictly applying the 

published award criteria.   

 Never amend the award or evaluation methodology midway through the 

procurement process 

4.1 Lowest price 

At the procurement planning stage the CA will have taken a strategic decision as to 

which evaluation method to follow and this should be clear in the Contract Notice 

and tender documentation. If the lowest price is chosen, then this is the most 

transparent (and it is hard for bidders to argue against the decision as a result). 

However, it takes no account of quality (apart from that specified) and innovation. Is 

the cheapest always the best?  

 

4.2 Most economically advantageous tender (MEAT) 

MEAT is increasingly becoming the most popular evaluation method as staff become 

more skilled in its application. CAs need to have the capabilities to carry out an 

evaluation based on price and quality; and the bidders equally need to understand 

how to make a bid on that basis. These are skills required that necessitate high levels 

of technical competence. If the CA does not possess those skills then training is 

required as well as support of duly appointed experts independent of any bidders. In 

an evaluation based on MEAT it is possible (indeed to be encouraged where relevant 

and desirable) to include matters relating to environmental and/or social issues (this 

can be particularly attractive for CAs trying to deliver overall social benefits to their 

local area).  

 If most economically advantageous tender (MEAT) is to be used, details 

of ALL the criteria (as well as the proposed evaluation methodology)  

MUST be included - in order of importance - in either the Contract Notice 

or the Tender Documents or in both.  

 

 Setting MEAT criteria for a complex contract requires considerable 

technical skills and Contracting Authorities may need to seek advice from 

an experienced consultant/expert.  Technical advisors can also be non-

voting members of evaluation panels, but it is important that they do not 

have any Conflict of Interest vis-à-vis potential bidders. 
 

 See Toolkit 10 on tender evaluation, including MEAT and scoring  

4.3 Dealing with abnormally low tenders 
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This is an area which causes some difficulties for CAs. It is mandatory for the CA, 

before deciding to reject what it considers to be an abnormally low offer, to first 

clarify with the tenderer why its offer is so low and whether there are any particular 

circumstances which would reasonably explain the low offer for example, innovative 

technical solutions or a strategic decision of entering the market and market share 

capture. Based upon its analysis of the justification received from the tenderer the CA 

should then decide if the tender should be rejected or accepted. 

Primarily this should be addressed at procurement planning stage - What will we do 

if we receive one or more abnormally low bids? An abnormally low bid may highlight 

a fault in the specification. Has the bidder misunderstood the specification or is it 

badly drafted (and therefore open to exploitation once a contract has been signed) 

4.4 Clarifications 

In carrying out an Open or Restricted Procedure it is possible for the CA to seek 

clarifications from bidders on aspects of their tenders. However it is not possible to 

carry out negotiations on those bids. These requests can only have the character of 

minor clarification of information already submitted by the tenderer.   

 Clarifications cannot change the already submitted bid in relation to 

substantial information such as selection documents, pricing, quality and 

service elements.  All communication with bidders must be fully 

documented. 

4.5 Post Tender Negotiations 

In Open and Restricted procedures all negotiations with tenderers on fundamental 

aspects of contracts, including variations which are likely to distort competition, and 

in particular prices, are not permitted.  

4.6 Evaluation Committee decision  

The chair of the Evaluation Committee must arrange for the tender evaluation results 

decided by the Evaluation Committee to be presented to the Steering Committee (if 

such a committee is established). A full and comprehensive report on the process 

and outcome of the Evaluation Committee deliberations must be recorded and kept 

on the contract file.  Tender evaluation reports should be clear and sufficiently 

detailed to demonstrate how the decision to award the contract was taken.  

 

The most common mistakes leading to financial corrections at the evaluation 

stage are: 

18 Modification of awarding  criteria after the opening of tenders resulting in 

the incorrect acceptance of tenders 

Example: The award criteria were modified, resulting in acceptance of a tender that 

would not have been accepted if the published award criteria had been followed 

How to avoid:  This is illegal under the directives 2004/17/EC and 2004/18/EC, often 
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perceived as distorting competition. The Evaluation Committee has to run through of 

all the criteria (both selection and evaluation) to establish that the methodology 

works. If either the selection or award criteria need to be modified after Contract 

Notice publication, the Contracting Authority must either cancel the tender and 

retender or issue an erratum and possibly an extension of the deadline for 

submissions. Modification of selection or award criteria after the tender submission 

deadline is a violation of EU – Directive 2004/18/EC Article 2 Equal – Treatment and 

Transparency principle. 

 

19 Lack of transparency/equal treatment during evaluation 

Example: The scoring given to each bid is unclear/unjustified/lacks transparency or is 

non-existent and/or the evaluation report does not exist or does not contain all the 

elements required by the relevant provisions. 

How to avoid: Clearly unlawful under the transparency principle, often these cases 

are the subject of a legal challenge. The chair of the Evaluation Committee must 

ensure that there is a written justification for each score given in the tender 

evaluation. The scores and comments for each tenderer must be presented in a 

written letter to the tenderer and included in the evaluation report.  

See more in section 5.2 

20 Undisclosed Conflict of Interest  

Example:  Following a whistle-blower report, a member of a tender Evaluation 

Committee was discovered to have undeclared links to one of the tenderers.    

How to avoid: A Conflict of Interest declaration under oath must be signed by all 

Evaluation Committee members.  In addition, separate red flag or data mining 

techniques should be used by the CA to identify and investigate any possible 

undisclosed links between staff in the Contracting Authority and tenderers.  

21 Modification of a tender during evaluation 

Example: The Contracting Authority allowed a tenderer to modify its tender during 

evaluation of offers through the submission of additional substantial information.  

How to avoid: This is illegal and violates the equal treatment and transparency 

principle.  The procurement officer and chair of the Evaluation Committee must 

ensure that only information submitted at the time of the bid is evaluated.  

22 Negotiation during the award procedure 

Example: In the context of an open or restricted procedure, the Contracting 

Authority negotiated with the bidder(s) during the evaluation stage, leading to a 

substantial modification of the initial conditions set out in the Contract Notice or 

tender specification (e.g. a significant change in the scope of the project or the 

contract price etc). 
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How to avoid: This is illegal under the rules.   Any clarifications or communication 

with bidders after the tender submission should be in writing.   If the CA has 

concerns about the clarity of the tender documents then it should consider re-

launching the tender with a revised specification.  

23 Rejection of abnormally low tenders without justification 

Example: Tenders appear to be abnormally low in relation to the goods, works or 

services requested, but the Contracting Authority, before rejecting those tenders, 

does not request in writing details of the constituent elements of the tender which it 

considers relevant. 

How to avoid:  This is a situation in which many Contracting Authorities find 

themselves.  It can be avoided by careful pre-procurement planning, including 

setting benchmark prices. The Contracting Authority must give tenderers with low 

offers the opportunity to justify their low offers and they cannot be automatically 

excluded without first doing this. It is mandatory for the Contracting Authority to 

claim a written justification from the bidder clarifying the background for the low 

price offered. 

 

 

 

 

 

 

Actual EXAMPLES 

Conflict of interest during tender evaluation 

After the award of the contract, it was found that the wife of the chairman of the 

tender Evaluation Committee of the Contracting Authority was a senior employee of 

the winning bidder. The Contracting Authority had no guidelines or protocols to 

deal with such a clear conflict of interest. 

Major reduction in contract scope during the tender process 

After a prequalification phase for a project with an estimated cost of EUR 600 m, it 

was decided to reduce the scope to the contract to resulting in a new contract price 

of EUR 60 m, while keeping the list of already prequalified bidders. This led to a 

restriction in competition, as prequalification criteria were not proportionate to the 

reduced scope, and should have required re-tendering. In addition of bidders may 

have expressed an interest had they known the true value of the project. 

 

Significant change in the scope contract during the tender process 

An unclear definition of the subject matter of the contract led to successive changes 

throughout the tender process, using the lack of precision of the initial Contract 

Notice as a justification for significantly increasing the scope of the contract to 

include services not initially covered. 
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5. Award 

5.1 Award Notice 

When the Contracting Authority has decided to whom the contract should be 

awarded all bidders must be informed of the result. After the standstill period (see 

below and assuming no complaint has been filed) the contract can be signed. Within 

48 days after the contract signature the Contracting Authority has to send a Contract 

Award Notice to the OJEU for publication (even if there were no responses to the 

OJEU notice). 

 Failure to publish the Contract Award Notice is a relatively common error 

that can be eliminated through the use of checklists and key stage 

controls. As soon as it is noticed that a Contract Award Notice has not 

been published, even after the 48 day period, Contracting Authorities 

should nonetheless take immediate action to ensure that it is published. 

This will be taken into account in deciding on any financial correction.     

5.2 Standstill and debriefing 

The Remedies Directive 2007/66 EU aims to ensure that suppliers and contractors 

can pursue complaints on a variety of issues and that action can be taken against 

alleged failures by a Contracting Authority.  Remedies include suspending any 

decision taken by a Contracting Authority, setting aside unlawful decisions, including 

the contract itself and awarding damages to contractors. In addition, failure to 

comply with the Remedies Directive could prejudice future EU grants to the 

organisation, or could lead to reclaiming of grants already made. Letters (known as 

‘standstill letters’) must be sent to all participants once an award decision has been 

reached stating that an award is imminent and all those involved will have 10 days to 

object to the process. It is mandatory for the contracting authority to debrief all 

tenderers of the result of a tender.  

The letter MUST contain:  

 name of the winner,  

 winning price,  

 points given under each criteria to both the winner and eliminated tenderers 

 characteristics of the winning offer. 

More details are set out in the EU’s Remedies Directive 2007/66/EC. If the tender is 

aborted/terminated this MUST be notified by a notice to the OJEU and to each single 

tenderer. Best practice shows the notice to cover information about time schedule 

for re-tendering  

Information can only be withheld on specific grounds: 

 release would impede law enforcement, or 
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 would prejudice the commercial undertakings involved, or 

 might prejudice fair competition 
 

 As soon as a contract has been awarded the Contracting Authority must 

store and file all documents covering the tender evaluation stage, 

including all bids received and the report of the Evaluation Committee.    

5.3 Post Procurement Review - lessons learned 

This is an opportunity to discuss with the Evaluation Committee (and others involved 

in the contract such key stakeholders) lessons learned (and to incorporate those 

lessons in future contracts).  This is a critical aspect of organisational learning. 

 

Common mistakes leading to financial corrections at the contract award stage 

are: 

24 Negotiation during the award procedure.  

Example: The CA negotiates with the successful tenderer on the scope of the 

contract, agreeing either to extend or reduce the scope and price of the advertised 

contract.  The essential elements of the award of the contract include but are not 

limited to, price, nature of the works, the completion period, the terms of payment, 

and the materials used. It is always necessary to make an analysis on a case-by-case 

basis of what is an essential element. 

How to avoid: This is not legal as it changes the nature of the advertised contract 

and means that the other tenderers have not had the opportunity to make an offer 

for the ‘amended’ contract. If the Contracting Authority discovers before signing the 

contract that it has to be re-scoped, then the Contracting Authority must cancel the 

tender procedure and retender so that the market gets a new possibility to bid for 

the contract. 

 

 

 

 

Actual EXAMPLE 

Price negotiation with the lowest bidder in an open procedure 

Although the price of the winning bid under an open procedure was within the 

Contracting Authority budget estimate, the Contracting Authority invited the 

tenderer to a negotiation to further reduce its tender price. 
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6. Contract implementation  

The purpose of this stage of the process is to ensure that the contract is satisfactorily 

implemented in accordance with the outcome of the tender process.  

6.1 Supplier/contractor relationship 

The first meeting with the successful bidder should establish how the relationship will 

work between the parties, including regularity of meetings, attendance, minutes, 

progress reporting and escalation plans. Throughout the contract implementation 

stage, the Contracting Authority must arrange regular meetings with the contractor 

to ensure fulfilment of the contract and should include in the process regular 

monitoring and feedback to avoid unexpected conflicts. It is vital that the parties’ 

roles and responsibilities under the contract are mutually agreed and understood 

before signature. 

 For a balanced relationship, the staff administering the contract on 

behalf of the Contracting Authority should be as experienced and 

competent as those of the Contractor.  

6.2 Contract Implementation Plan 

For larger contracts, once the contract has been awarded and the contractor is ready 

to mobilise, the contract manager needs to revisit and if necessary revise the 

implementation plan.  At this stage, either the Evaluation Committee becomes the 

Monitoring Committee or a new Monitoring Committee is formed.  In the case of a 

large works contract, the contract implementation plan should set out the 

requirements for achieving a successful mobilisation period as well as covering the 

implementation stage through to completion, testing and acceptance by the client.  

The contract timetable should be expanded to include the activities of the 

implementation stages. This will include the allocation of responsibility for carrying 

out each activity and the timeframe within which each activity has to be completed. 

In addition to the expansion of the contract timetable, the transition and 

implementation plan should address the following: 

 Identification of the client contract management function, its terms of 

reference, resources to be allocated to it and the responsibility for its 

management  

 Definition of the contract management framework, including both client and 

provider roles and responsibilities 

 Identification of the scope of involvement of customers/users, other 

stakeholders, including the responsibility for their management 

 Establishment of the necessary lines of communication and how they link into 

the overall communication plan 

 Identification of the key contacts within the various parties involved in the 

transition and implementation stages. 

.   
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 Responsibilities and lines of communication for monitoring and 

communication of progress of contract implementation should be clearly 

established and documented, taking note of any specific requirements of the 

ESI Funds’ monitoring committee.  

6.3 Mobilisation period 

Whatever the type and scale of contract, mobilisation is an important part of the 

transition and implementation stage. This is because the preparation and 

implementation of a robust and comprehensive mobilisation plan will go a long way 

towards making both the contractor and client well prepared at the implementation 

stage of the contract.  A mobilization plan should: 

 Consider timing of the contract award to fit in with any seasonal factors 

 Have well defined roles and responsibilities for the key members of the 

transition and implementation team (e.g. project manager, client, contractor, 

current provider and major stakeholders) 

 Take account of feedback provided by the market (market consultation) and 

from bidders during the bidding process 

 Take account of plant, machinery, equipment and material requirements and 

the delays involved with the supply chain in respect of lead times.  A well 

developed, reactive and quality assured supply chain will help the mobilisation 

process 

 Allow time for the new provider to become familiar with the requirements of 

the contract, especially in the case of area wide and multi-site contracts 

 Consider phased implementation  

 Take account of any staff recruitment requirements and the status of the local 

employment market 

 Allow for stakeholder awareness 

 Fine tune the contract management arrangements 

 Prepare the client function for implementation 

 Take account of the communication and escalation plans 

 Arrangements for transfer of assets (if required) 

 Include arrangements for the project manager to monitor and review the 

plan’s progress and the reporting of any changes and issues to the Monitoring 

Committee.  

 The contract timetable should be expanded to include the activities of the 

transition 

6.4 Contract modifications    

With good planning, a comprehensive, robust specification, and a well-designed 

contract prepared by a diligent Contracting Authority, the need for any contract 

modifications or supplementary contracts for additional works/services/supplies 

during the implementation stage should be minimised.  However, unforeseen 

circumstances requiring additional or modified works/services/supplies may occur.  A 
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critical issue will be whether a new contract is required or whether the existing 

contract can be modified.  In the case of the latter, there are strict rules about what 

modifications are permissible and under what circumstances.  In the case of a new 

contract, there are also strict criteria to observe as to when to negotiate with the 

existing contractor and when and how to go to back to the market with a new 

tender.   

 Modifications of contracts and award of additional works to an existing 

contractor is one of the most common and serious errors.  If additional 

works/services are essential then a new contract should be tendered 

other than in very specific circumstances and with strict limits on the 

additional value.        

 See Toolkit 10 on contract modifications 

file:///C:/Users/Steen/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.IE5/IQOT7A7V/_-%23_TOOLKIT_12_-


47 
 

 

6.6 Closing the contract 

At the completion of the contract, it is important to hold a review meeting to assess 

how the contract has performed against its original expectations.   An important 

consideration to be taken into account when closing the project is the 

communication of success and recognition of those involved in achieving the success 

and learning from problems overcome and risks realized. Some of the questions to 

be asked as part of an end of project review are: 

 Did we get what we requested? 

 Did we get what we actually needed? 

 Can we see a difference between the two? 

 Can we explain the difference between the two? 

 Do we understand how this will influence our procurement and contract 

management in the future? 

 Are there any lessons learned that might affect future contracts/projects? 

 

Common mistakes leading to financial corrections at the implementation  stage 

are: 

25 Reduction in the scope of the contract 

Example: The contract was awarded in compliance with the Directives, but was 

followed by a reduction in the scope of the contract. During contract 

implementation, the CA and the contractor agreed to reduce the scope of the works 

significantly with a corresponding decrease in the contract price. As this involved a 

significant change in the contract it is likely that other smaller companies would have 

been interested in bidding for the reduced size contract. A financial correction could 

be considered in such circumstances due to the fact that the actual contract (i.e. the 

lower value one) was not advertised and potential tenderers were not made aware of 

the possibility of bidding for it. Once the reduced size of the contract was known, the 

Contracting Authority should have cancelled the original tender and re-tendered the 

reduced size contract.  
How to avoid: This is best avoided at the planning stage by involving all 

stakeholders to review the scope and risks.  If the reduction in scope is substantial 

then the contract has to be re-scoped and the Contracting Authority must cancel the 

contract and retender so the market gets a new possibility to bid.  

26 Award of additional contracts without competition in the absence of 

justified urgency brought about by unforeseeable events  

Example: The main contract was awarded in accordance with the relevant provisions, 

but was followed by one or more additional works/services/supplies contracts 

(whether or not formalised in writing) awarded without complying with the 

provisions of the Directives, i.e., the provisions related to the negotiated procedures 

without publication for reasons of extreme urgency brought about by unforeseeable 
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events How to avoid: This would be illegal under the directives 2004/17/EC and 

2004/18/EC where the justification does not exist.  The procurement planning phase 

needs to be expertly carried out and all risks included in the preparation of the 

tender documents. Additional Works/Supplies/Services awarded exceeding the 

limits laid down in the relevant provisions 

Example: The main contract was awarded in accordance with the provisions of the 

Directives, but was followed by one or more supplementary contracts exceeding the 

value of the original contract by more than 50%, to the same contractor, without 

competition. 

 

How to avoid:  Even if the additional works are truly unforeseeable, article 30 in 

2004/18/EC directives impose a limit of 50 % of the original contract value. Keeping a 

risk register and contingency plan updated during the implementation stage should 

keep the Contracting Authority aware of the risks so that they can plan the necessary 

new tender.  The planning stage should always carefully consider the need for 

additional works and include such risks when preparing the tender documents, and 

reflect this possibility in the specification and contingencies. It is recommended to 

tender all contingencies for works, services and supplies. If the calculated value of the 

additional works is above the thresholds then the contract for these additional works 

should be advertised in the OJEU.    

 

 

REAL WORLD EXAMPLE 

GIVE A REGIO EXAMPLE OF A MAJOR COST OVERRUN THAT WAS NOT 

RETENDERED AND LED TO FINANCIAL CORRECTION 
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TOOLKIT 1 - BUSINESS CASE 

Toolkit Description: 

To provide a commercially sound basis for commencing a particular procurement 

and to provide documentary evidence for decisions made at the outset of the 

contract. 

 

Common mistakes: 

Sometimes this is simply not done. A need is assessed and a process launched 

without ever documenting the rationale for particular choices and that appropriate 

approvals were given. Complex procurements consume significant amounts of time 

and effort. It is essential that any decision to embark on a particular procurement 

project is based on a thorough and comprehensive assessment of the issues involved 

and options available. Procurement projects based on poor research and untested 

assumptions will fail to deliver the required objectives.  

 

Good Practice: 

The Contracting Authority should prepare a Business Case that provides a clear 

rationale as to why the procurement should go ahead and that the key planning 

aspects have been considered.   

 

The purpose of the business case is to establish a clear rationale for the proposed 

course of action by demonstrating that the project/contract will: 

 Meet organisation’s need. 

 Choose the most appropriate tender procedure  

 Be achievable. 

 Be affordable. 

 Be a sound commercial arrangement. 

 Be legally sustainable 

 

The Business Case should cover: 

 The benefits to be realised/ problems that the project will solve 

 Outline timescales 

 Justification for the project  

 Estimated costs and budget availability 

 Budget for material need and quantities 

 Workforce and customer/user implications 

 Major risks. 

A business case should be approved at the appropriate hierarchical level within the 

Contracting Authority for the required budget as part of the procurement planning 

stage and certainly before the commencement of the actual procurement process.  
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A standard contents/checklist for a Business Case should cover: 

 

1. STRATEGIC FIT 

 Alignment of deliverables with internal plans and strategies 

 External strategies taken into account 

 Project/contract objectives  

 Key benefits to be realised  

 Key risks identified 

 Critical success factors and how they will be measured 

 Main stakeholders 

 

2. OPTIONS APPRAISAL 

 List of options appraised 

 High level cost/benefit analysis 

 Non-financial 'soft' benefits 

 Preferred option and rationale for choice 

 Preferred packaging and rationale for choice 

 Is the preferred option available through an already procured contract? 

 

3. COMMERCIAL ASPECTS 

 Sourcing options and rationale for selection 

 Procurement strategy and rationale for approach 

 

4. AFFORDABILITY 

 Available funding and sources 

 Outline cost estimate 

 Whole life cost 

 

5. ACHIEVABILITY 

 High level plan of tasks and timetable to deliver the contract 
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TOOLKIT 2 - RISK AND CONTINGENCY PLANNING 

Toolkit Description: 
To provide a basis for assessing risks of a particular project/contract delivering the 

expected benefits on an ongoing basis and to provide documentary evidence for 

risks assessed and actions allocated throughout the contract’s life.  Set out below are 

standard checklists for preparing a risk register assessment and contingency plan, 

which Contracting Authorities can adapt to their own templates and procedures.  

 

Common mistakes:   

Complex procurement projects consume significant amounts of time and effort.  It is 

essential that the rationale for a particular course of action is justified and that risks 

to any project/contract are assessed continually. Many high and very high-risk 

projects fail to provide proper contingency arrangements for risks labelled as a high 

in the Risk Register, including identification of contingency budget lines.  The major 

mistake that managers make is that they do not carry out this function, through a 

perceived lack of skills or through ignorance of the necessity for such a process step.   

 
Good Practice: 

 The Contracting Authority should ensure that a Risk Register and associated 

Contingency Plan are prepared during the early stages of the project/contract 

lifecycle and that they are regularly updated at key stages through the 

project/contract lifecycle, including a report on the management of high and 

emerging risks.   Good risk management reduces the likelihood of aborted processes, 

the need for contract modifications during implementation and the risk of financial 

corrections to EU grants.  

 

The Risk Assessment should: 

 Be capable of identifying and quantifying all risks associated with the project 

 Include the allocation of ownership of individual risks 

 Include a Risk Register 

 Form an integral part of the Procurement Gateway Review mechanism (when 

applied). See Toolkit 3 

 Include allocation of responsibilities for: 

 Preparation of the Risk Register 

 Monitoring and reviewing the register on a regular basis 

 

There are six elements to risk assessment, namely: 

 Identify potential problems and their causes; 

 Assess the probability of occurrence (High/Medium/Low); 

 Assess the impact on the business and reputation, if the identified risks were 

to materialise (High/Medium/Low); 
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 Evaluate the relative costs and benefits of alternative strategies to minimise 

risks, and come to a view on whether or not to pursue them; 

 Identify which party is best able to manage the risk; 

 Devise strategies (with timescales and responsibilities) to manage risks. 
 

Questions to consider for each individual risk include: 

 Who is best able to control the events that may lead to the risk occurring? 

 Who can control the risk if it occurs? 

 Is it preferable for the Contracting Authority to be involved directly in the 

control of the risk? 

 Who should be responsible for a risk if it cannot be controlled? 

 If the risk is transferred to the Contractor is the total cost to the Contracting 

Authority likely to be reduced? 

 Will the risk bearer be able to bear the full consequences if the risk occurs? 

 Could it lead to different risks being transferred back to the Contracting 

Authority (e.g. increased contract price)? 

 Would the risk transfer be legally secure? 

 
A contract specific risk register should be developed. When formulating a risk 

register, the Evaluation Committee should take into account the following: 

 Fit with the Organisation’s Corporate Risk Register; 

 Business area priorities - by reviewing future plans and meeting with business 

area representatives; 

 Business continuity planning; 

 Inter-dependencies with other contracts – what potentially adverse effects 

would occur if (a) failure in Contract X impacted on Contract Y, or (b) there 

was a lack of co-ordination across contracts; 

 Commodity-specific aspects - as enshrined in the relevant specification (e.g. 

for a furniture supply - reputational risk associated with buying timber from 

non-sustainable sources); 

 Asset Criticality – asset-focussed risk assessment is particularly important in 

contracts where management of critical infrastructure is involved, e.g.  

equipment maintenance; 

 Mobilisation Period – facilitating a seamless transfer from interim to new 

contractual arrangements; 

 Performance Baseline – assess the existing level at which the service is being 

delivered - either internally or by a third-party Contractor. 
 

During the life of the contract, the Contract Manager must monitor the risks 

continually, and highlight any emerging problems speedily. Many risks involve the 

Contractor being unable to deliver, or not delivering to the right level of quality. 

These could include: 

 Lack of capacity; 



54 
 

 

 Key staff on the Contractor-side are redeployed elsewhere, eroding the quality 

of the service provided; 

 The Contractor's business focus moves to other areas after contract award, 

reducing the added value for the Contracting Authority in the arrangement; 

 The Contractor's financial standing deteriorates after contract award, 

eventually endangering their ability to maintain agreed levels of service; 

 Problems within the Contractor’s own supply chain. 

 

Other risks to the contract are beyond the Contractor's control, these are likely to 

include: 

 The Contracting Authority not properly defining the requirement at the outset; 

 Demand for a service is much greater than expected and the Contractor 

cannot cope; 

 Demand for a service is too low, meaning economies of scale are lost and 

operational costs are disproportionately high; 

 Staff in Contracting Authority with 'intelligent customer' skills are transferred 

or move on (same applies to the contractor); 

 The Contracting Authority is obliged to make demands that cannot be met, 

perhaps in response to changes in legislation; 

 Force majeure: factors beyond the Contractor's control disrupt delivery, e.g. 

premises cannot be accessed because of a natural disaster; 

 Fundamental changes in the Contracting Authority's requirements, perhaps as 

a result of changes in policy, make the arrangement a higher or lower priority 

or change the level of demand for the service; 

 The Contracting Authority’s inability to meet their obligations under the 

contract. 

 

The Contingency Plan should: 

 Define the contingency arrangements to be put in place 

 Identify responsibility for providing the contingency 

 Define the implementation arrangements 

 Become an integral part of the Project Initiation Document and Transition and 

Implementation Plan 

 Be set out in the Tender Documents. 

 

The key components of contingency planning are: 

 Identifying which services must be maintained in which circumstances – i.e.  

key business functions; 

 A business contingency plan is drawn up that specifies how the business will 

continue its critical services under a range of disaster scenarios; 

 The consequent requirements for continuity for each critical service to the 

business are then derived; 

 Service contingency (continuity) plans may then be developed 
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 Identification of funding in case existing budgets are exceeded 
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TOOLKIT 3 – GATEWAYS 

Toolkit description: 

Gateways are a mechanism to review procurements at critical points in their 

development, before key decisions are made enabling them to progress through 

their various stages and if necessary modify or even stop the process.  The purpose is 

to introduce a series of ‘health checks’ into the project/contract timetable, which are 

designed to ensure that the procurement is soundly based, well planned, involves all 

appropriate stakeholders, and achieves its objectives. It also helps ensure a 

consistency of approach across different contracts and projects.   Each Gateway 

consists of a series of questions designed to test the robustness of decisions. 

Evidence is submitted to the Evaluation Committee to demonstrate that the topics 

covered by the Gateway questions have been adequately addressed, before the 

procurement is allowed to progress to its next stage.   The checklist below describes 

a simplified Gateway format.   

Common mistakes: 

Procurement Gateways (a generic term) are a relatively recent introduction into 

procurement from project management. Their usage came about as a result of 

various lessons learned exercises (prompted by the question: how did this happen?) 

on mainly Government projects that had gone badly wrong for various reasons, 

resulting in major cost or time overruns or failure to deliver expected benefits.  

Failure to put in place breakpoints with go/no-go approvals required misses out an 

essential part of a well-functioning control system.  

Good practice: 

The idea of the Gateway process is to try and eradicate as far as possible inherent 

dangers to the process. By insisting that at each stage of the process (‘the Gateway’) 

the Contracting Authority must be convinced of reasons to proceed before a further 

stage can commence, dangers are then dealt with at the appropriate time. Failure to 

convince the Evaluation Committee means that the tender does not proceed. There 

are a number of Gateway review systems available.  

A formal Gateway process should only be applied to complex, strategically 

important or high-risk projects, and an assessment of this should be made before 

embarking on each procurement project (see Toolkit 2). For projects that fall into this 

category, the Evaluation Committee must be established in order that it may carry 

out the Gateway reviews.  A record of the Gateway process should be kept in the 

project files. 

The Gateways 

Depending on which format is used, there can be up to six different gateways. The 

example below uses four basic ones: 
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Gateway 0 – Completion of the Planning 

This review should be taken at the very early stages to verify the set-up of realistic, 

coherent and achievable milestones for the procurement process. 

 Gateway 1 – Contract Scope and Procurement Strategy 

This review should take place at the beginning of the project, at the first 

Evaluation Committee meeting, before any adverts have been placed or tender 

documents produced.  

 Gateway 2 – Shortlisting 

 This review takes place following evaluation of pre-qualification questionnaires, 

when the shortlist recommendations have been agreed, and all tender 

documents produced, but before tenders are invited. 

 Gateway 3 – Tender Evaluation 

This review takes place when the preferred bidder has been agreed upon, but 

before contract award; or before proceeding to final tender, in the case of a two 

stage tender process. 

 Gateway 4 – Contract  

This review takes place when the second stage tender has been evaluated, but 

before signature of the contract  
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TOOLKIT 4 –SHORTLISTING 

Toolkit Description: 
This toolkit describes how a standard Pre-Qualification Questionnaire (PQQ) can be 

used for shortlisting applicants in the Restricted, Negotiated and Competitive 

Dialogue procedures or seeking relevant information on bidder capacity under the 

Open Procedure 

 

Relevant legal context:  

EU Public Procurement Directive 2004/18/EC Articles 44-52 specific 45 - 48 and 

article 52 – 54 in Directive 2007/17/EC  

 

Common Mistakes: 

The major mistake that procurers make is that they  

 fail to check that all the questions are relevant (or proportionate) to a 

particular procurement;  

 add questions without any thought as to the potential responses; or  

 fail to agree in advance the methodology for scoring as a panel assessment.  

Again, this comes back to weak pre-procurement planning. 

 

Good practice: 

It is suggested that the Contracting Authority use one standard template for PQQs as 

this makes it easier to use for both procurers and applicants.  Only the criteria 

relating to personal situation, financial capacity, technical capacity, relevant 

experience, expertise and competency of candidates set out in the Directive 

2004/18/EC Articles 45 to 48 are permissible as selection criteria, but other 

information may be gathered where needed for future dealings with the applicant 

during the process.   

 

A PQQ should cover questions and requirements to: 

 Organisation profile  

 Grounds for exclusion 

 Insurance  

 Financial information 

 Health and safety  

 Equality and diversity 

 Technical capacity 

 References 

 Corporate social responsibility 

 Undertaking   

 Bank references  

 

Contracting Authorities may opt to shortlist only a limited number of qualified 

candidates if this intention is indicated in the Contract Notice, which should state the 
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number or range of candidates. Shortlisting of candidates who meet the minimum 

qualification criteria must be carried out by non-discriminatory and transparent rules 

and criteria made known to candidates. The Directives require that a number 

sufficient to ensure adequate competition is invited to submit bids and indicate a 

minimum of five (provided that there is at least this number who meet the pre-

qualification criteria)  

 

The Evaluation Committee should follow the following steps when shortlisting PQQ 

applicants:  

 A “PQQ Evaluation Matrix - Applicant” should be completed for each 

Applicant. It shows what information has been requested with spaces for 

scoring and comments for each section. 

 The approach to scoring needs to be agreed by the Evaluation Committee 

before any members start scoring e.g. as to whether to score individually or as 

a group and how scores will be allocated.  If individual scoring is applied, then 

the summary PQQ evaluation matrix individual score sheet for each applicant 

needs to show each individual committee member’s scores as well as the total. 

If preferred, the Evaluation Committee can agree a single score as a group 

rather than being an average of individual scores.  A single PQQ panel score 

sheet should be used for this option. The scoring mechanism should be 

disclosed in the Contract Notice and tender documents and the mechanism 

can after words not be changed.   

 All evaluators should be named on the score sheet.  

 Treat each applicant equally and approach the scoring in a consistent, non-

discriminatory and fair manner especially when interviews are used as PQQ 

method;. 

 Only score the PQQs on the information contained in them and, except for 

objective information of which they were notified (e.g. an external credit 

rating), the Evaluation Committee cannot take into account any other 

information received by any means including personal knowledge or 

experience of the applicant. 

 The contents of the Evaluation Committee’s scores individually or in total 

should not be disclosed to any person outside of the committee. 

 All questions should be answered on either a pass/fail basis (eligibility) or 

scored quantitatively according to the agreed selection criteria. 

 If an applicant fails predefined mandatory circumstances, such as minimum 

turnover, the application should be treated as ineligible, and the rest of the 

applicant’s submission should not be evaluated. 

 If appropriate, the shortlist can include all applicants who meet or exceed a 

certain threshold for any of the scored criteria 

  

 Link to a PQQ example in Toolkit 12 

file:///C:/Users/vlane/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/5DBX4HMY/Toolkit%2012
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TOOLKIT 5 - SELECTION CRITERIA 

Toolkit Description:  

To assist practitioners in designing and carrying out a high standard selection of 

bidders’ process  

 

Relevant legal context:  

EU Public Procurement Directive 2004/18/EC Articles 44-52  

 

Common mistakes: 

Proposed criteria are not related / proportionate to the subject matter of the contract 

or are discriminatory.  Typical examples of bad practices seen are: 

 Minimum annual revenue required 10 million euro for a contract with annual 

value of 1 million euro 

 Requiring tenderers to have a local office or branch at the time of submission 

of tenders 

 Requiring  professional or technical staff of other Member States to provide 

proof of the recognition of their qualifications at the time of submission of the 

tenders / expressions of interest.   

 Requiring certain standards without mentioning “or equivalent” 

 Requiring an unnaturally high or low solvency percentage that tends to favour 

certain operators 

 Requiring no loss in any of the previous 3 years, without taking into account 

that cumulatively over the 3 years the company may have been profitable. A 

rational approach should be adopted when setting financial criteria.    

 Unclear objective criteria to select the best applicants for instance if the 

Contracting Authority just ask for previous experience without requiring 

further details of the reference such as contract type and period, volume and 

result. 

 Requiring establishment of a local office at tender submission time (can only 

be required at contract date.) 

 Requiring registration of a company at tender submission time (can only be 

required at contract date) 

 

 

 

Selection criteria 

It is important to note that the selection of economic operators and the award of the 

contract are two different exercises in the award of a public contract.  Selection is 

about determining which economic operators are qualified to perform the 

contract to be awarded on the basis of the selection criteria pre-established by 
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the Contracting Authority.  All relevant selection criteria for a specific contract must 

be taken into account to ensure that only those economic operators that are capable 

of fulfilling the contract are selected to pass through to the evaluation of their offers 

stage.   The selection criteria must be: 

 compliant with the EU Treaty principles, in particular the principles of 

transparency, equal treatment, non-discrimination. 

 proportionate to the size and nature of the contract  

 determined by taking into account the specific need of each tender, and they 

must be relevant to the specific contract to be awarded. They must not be 

determined in an abstract way. 

 designed in such a way that economic operators, including small medium 

enterprises (SMEs), that have the potential to be efficient and effective 

providers would not be deterred from participating. 

 formulated in a simple way so that they can be easily understood by economic 

operators. 

Good practice: 

Ensure that all criteria being used are: 

 

 compliant with the EU Treaty principles, in particular the principles of 

transparency, equal treatment, non-discrimination and  

 proportionate to the size and nature of the contract  

 

Always mention ‘or equivalent’ when specifying standards or brands of any type.  

 

Ask for: 

 Company history – for example: a  definition of the product range; years in 

business; staff turnover 

 Documentation for technical capacity – for example: previous experience, 

equipment and workforce composition 

 Minimum annual revenue of EUR 4 million where the Contract value was EUR 

1 million per year (Note that the maximum requirement for yearly turnover 

from the economic operators  will become 2x under the new Directive Article 

58).  

 Solvency ratios per year the last 3 years (define a minimum level) 

 References for similar previous contracts/projects within the last 3 years. Each 

reference must be detailed - at least two of the references must be fully 

appropriate to the contract (minimum requirement) 

 Valid insurance certificates – documentation that the insurance is in force.  

Criteria (or methodologies) that may be applied in order to choose the economic 

operators to be invited to tender/negotiate/conduct a dialogue from among the 



62  
 

 

qualified economic operators must be objective and non-discriminatory and may not 

extend beyond the criteria allowed by the Directive itself.  

 

Joint tenders 

It is possible for an economic operator to rely on the resources of other entities to 

prove its economic and financial standing and/or to prove its technical and/or 

professional ability.  An economic operator, may, where appropriate, and with regard 

to a specific contract, rely on the capacities of other entities, regardless of the legal 

nature of the links that it may have with them. It must in this case prove that it will 

have at its disposal the resources necessary, for example by producing an 

undertaking by those entities to that effect.  This possibility allows an economic 

operator to rely on the economic and financial resources of affiliated entities and 

also of sub-contractors or any other entity that has actually made its resources 

available to the economic operator.  A group of economic operators may also, under 

the same conditions, rely on the capacities of participants in the group or of other 

entities (Article 47(3)). Where the economic operator is a member of a group of 

economic operators or consortium, it would be sufficient for the economic and 

financial standing requirements to be satisfied by the group as a whole and not by 

each individual member. This possibility can also act to encourage the participation 

of SMEs in the procurement process. 
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TOOLKIT 6 - AWARD CRITERIA 

Toolkit description: 

To assist practitioners in designing a high standard of award criteria in the tender 

documents 

 

Relevant legal context:  

EU Public Procurement Directive 2004/18/EC Articles 53-55 

 

Common mistakes:  

The most common mistakes are to mix up selection and award criteria or not to 

define a range of requirements over which bidders can compete.   Typical examples 

of bad practices seen are: 

 Too loose description of criteria, or only minimum requirements defined with 

no possibility to compete. Examples: 

  Quality is evaluated: 

    on the product’s durability 

   a warranty period of 5 years 

   colour blue 

   robust material 

 

  Service is evaluated: 

    time of delivery of 7 days 

    robust consultancy advice 

   24/7 ordering 

   training in use of products 

   

 

 No connection between the award criteria and the subject matter of the 

contract  

 Too many criteria  without regard to the scope and need of the contract 

 Mixing selection criteria and award criteria (i.e. using selection criteria as 

award criteria (e.g. previous experience) or using criteria already used at 

selection stage again at award stage. 

 Use of average pricing, whereby offers close to the average of all offers 

receive more points than offers further away from the average. Although the 

tender offer price is an objective criterion to use at award stage the use of this 
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average pricing methodology represents unequal treatment of tenderers, 

particularly those with valid low offers. The practice is therefore illegal. 

Good practice: 

The award criteria (Article 53) are the criteria that constitute the basis on which a 

contracting authority (CA) chooses the best tender – the tender that best meets the 

requirements set out in the Specification – and consequently awards a contract. 

These criteria must be established in advance, preferably at the planning stage, and 

must not be prejudicial to fair competition.   

Article 53(1) of the Directive provides that the criteria on which a Contracting 

Authority is to base the award of public contracts for supplies, works or services must 

be either: 

a) Lowest price –the contract is awarded on the basis of the price only; or 

b) Most economically advantageous tender (MEAT) – other criteria in addition 

to or instead of price can be taken into account to award the contract, for 

example, quality, delivery time, after-sales services. 

Some cases where it may be considered appropriate to use the lowest-price 

criterion are:  

 Procurement of supplies – for the procurement of simple, standardized off-

the-shelf products (for example, stationery), the price is normally and typically 

the only relevant factor on which the contract award decision is based. 

 Procurement of works – for works where the designs are provided by the 

Contracting Authority or for works with a pre-existing design, it is common to 

use lowest price. 

 Procurement of services – for some services (for example, cleaning services for 

buildings or publishing services), a contracting authority is often in a position 

and may prefer to specify in detail the exact specification requirements and 

then select the compliant tender that offers the lowest price. 

MEAT criterion is used where value-for-money can be assessed as a balance 

between price and quality.  The term value-for-money means the optimum 

combination between the various criteria (cost-related and non-cost related criteria) 

that together meet the Contracting Authority’s requirements. However, the elements 

that constitute the optimum combination of these various criteria differ from 

procurement to procurement and depend on the outcomes required by the 

Contracting Authority. 

Using MEAT criterion, as opposed to the lowest-price criterion, presents a series of 

advantages.  It allows Contracting Authorities to take into account qualitative 

considerations. The MEAT criterion is typically used when quality is important for the 

Contracting Authority.  For those requirements with a long operating life, it allows 

the Contracting Authority to take into account the life cycle costs (i.e. costs over the 



65  
 

 

life of the product) of the requirement purchased and not only the direct cost of the 

purchase (or initial purchase price) within the set specifications. 

Some cases where it may be considered appropriate to use the MEAT criterion: 

 Procurement of supplies – for public supplies contracts that involve significant 

and specialized product installation and/or maintenance and/or user training 

activities, it is usual for the award to be made on the basis of the MEAT 

criterion. For this type of contract, in fact, the quality is normally of particular 

importance. 

 Procurement of works – for works designed by the tenderer, the MEAT 

criterion is often used. 

 Procurement of services – for the procurement of consultancy services and 

more generally intellectual services, the quality is normally very important. 

Experience has shown that when procuring this type of service, best results in 

terms of best value-for-money are achieved when MEAT criterion is used. 

A Contracting Authority may take into account various criteria to determine the 

MEAT.  Article 53(1) of the Directive contains an illustrative list of these criteria, which 

are: 

 price 

 quality 

 technical merit 

 aesthetic and functional characteristics 

 environmental characteristics 

 running cost 

 cost-effectiveness 

 after-sales service and technical assistance 

 delivery date and delivery period or period of completion 

However, other criteria may be added according to the nature of the contract.  For 

example, the qualifications and relevant experience of staff proposed to deliver a 

service contract.  

A Contracting Authority may also decide to sub-divide the MEAT criteria into sub-

criteria. The sub-criteria indicate the specific factors that are taken into account by 

the Contracting Authority within a specific criterion.   For a criterion/sub-criterion to 

be used legally (see the ECJ case of Concordia C-513/99 for an example), the 

criterion must: 

 be connected with the subject matter of the tender; 

 not give the originator an "unrestricted freedom of choice"; 

 be listed in either the Contract Notice or contract documents;  
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 be measurable and a range for each criterion must be defined (competitive 

spreads), including a minimum acceptable value for the Contracting Authority.   

 be designed and expressed in such a way that all participants will interpret the 

criteria in the same way 

 comply with the fundamental principles of EU law, in particular the EU Treaty 

principles (Equal Treatment; Transparency; Non-discrimination; 

Proportionality). 

The identification of the criteria (and any sub-criteria) to be applied must be carried 

out with due care at the planning stage and their use in the evaluation process 

should be worked through for a range of possible offers and combinations of criteria 

to ensure that they achieve the value-for-money desired. Failure to include relevant 

criteria or mistakenly including inappropriate ones may mean that the tender 

offering best value-for-money is not selected.  The criteria will generally be scored by 

using a scoring system or a “scoring rule”, which assigns weightings to the criteria 

used see Toolkit 10 .  

Also, the criteria must be clearly formulated so that tenderers have a clear, common 

understanding of them.  A bidder must on the basis of the description in the tender 

documents see how he will organize his offer in order to achieve a good score and 

the offer must be supplemented by documentation explaining how the bidder will 

deliver the quality and service offered.   

Selection criteria can also be used as Award criteria, provided that the criteria an 

economic benefit of the bid and is capable of being defined over a competitive 

range.   However, if a criteria is already used in the same way as a selection criterion 

in the pre-qualification phase, it cannot be used again as an Award criterion. 

Bad practice examples Good practice examples 

1. The quality offered by the bidder will be 

evaluated on the technical specification (it is 

not legal to evaluate on minimum 

requirements) 

2. The supplier must offer minimum opening 

hours from 8 am to 16 pm – describe the 

bidders opening hours – long opening hours 

will be evaluated positively (long opening 

hours is not defined by the Contracting 

Authority for instance 24/7) 

3. Describe days of delivery from ordering – 

short time of delivery will be evaluated 

positively (Short time of delivery is not defined 

by the Contracting Authority for instance 4 

days) 

4. Describe if any extra costs will be added for 

urgent orders (The Contracting Authority 

The supplier must offer minimum opening 

hours from 8 am to 16 pm – describe the 

tenderers opening hours – 24/7 offered will 

be evaluated and weighted positive. (the 

tenderer now compete between opening 

hours from 16 to 24/7) 

 

Describe days of delivery from ordering there 

is a minimum of 12 days delivery from 

ordering – 4 days offered will be evaluated 

and weighted positive. (the tenderer now 

compete between 12 and 4 days – no extra 

points for a delivery time faster than 4 days) 

 

 

Describe if any extra costs will be added for 

urgent orders. The estimated number of “urgent 

file:///C:/Users/Steen/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.IE5/IQOT7A7V/Toolkit%2010
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needs to advice an estimated number of 

“urgent orders” per year to calculate the costs) 

5. Describe the products durability – minimum 

durability is 2 years from production date. (No 

preferred durability is defined by the 

Contracting Authority) 

orders” per year is 500. (now the contracting 

authority can calculate a total cost per year for 

urgent orders. – which is transparent and clear) 

 

The offered products durability must be at least 

(minimum criteria) 2 years from production date. 

A offered durability of 5 years will be evaluated 

and weighted positive (the tenderer compete 

between 2 and 5 years in durability – no extra 

points for a offered durability of more than 5 

years) 
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TOOLKIT 7 - SPECIFICATION WRITING  

Toolkit Description:   

To assist practitioners in designing a comprehensive, high quality Specification, 

through a series of questions and answers, together with a checklist 

 

Relevant legal context: 

EU Public Procurement Directive 2004/18/EC Article 23 

 

Common mistakes: 

The Specification is without doubt the most important tender document and an area 

where many mistakes are made, often due to a lack of skills/experience in drafting 

such documents. The following represents a list of typical areas for mistakes: 

 Significant areas of work are missed out of the Specification, only to add them 

in at a later stage - leading to conclusions of incompetence or unfair 

competition.   

 An insufficient response from the market or abnormally low prices (or wildly 

varying tender prices) can often be due to poor Specifications (although this 

can also result from abnormal market conditions). Each party needs to know 

and understand what is required (a ‘consensus ad idem’). 

 Award of complementary works/ services/ supplies arising from the main 

contract that should have been foreseen 

 Alleged extreme urgency brought about by ‘unforeseeable’ events, although 

in reality due to an unrealistic timetable and/or poor planning 

 Breaches of equal treatment, non-discrimination and transparency 

requirements (particularly the specifying of named products) 

 Illegal, incorrect or inadequate provisions (this is particularly the case with 

selection and evaluation criteria and the favouring of local contractors) 

 Specifications not containing a tender and project timetable or Selection and 

Evaluation criteria 

 

Question & Answer 

What is a specification? 

A specification can be defined as "a statement of needs to be satisfied by the 

procurement of external resources". It is sometimes also referred to as an operational 

requirement, statement of requirement, or a statement of service requirement 

specification.  Its purpose is to present prospective suppliers with a clear, accurate 

and full description of the Contracting Authority’s needs, and so enable them to 

propose a solution to meet those needs. The supplier's response to the requirement 

is evaluated to arrive at an awarded contract.   The requirements in the specification 

subsequently become incorporated into the contract with the successful bidder. 
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When, how and by whom is it produced? 

Depending upon its complexity, the specification can be drafted by an individual or 

team within the Contracting Authority’s organization or by external consultants.  

Except in the simplest of cases, those drafting the specification will need to draw 

information together from a number of stakeholders and sources, including 

examples of previous Specifications for similar purchases.  

For simple procurements the Specification is drafted before the Contract (OJEU) 

Notice is placed. For more complex procurements the specification develops from a 

statement of the business requirements developed during the preparation of the 

business case. In the case of the Negotiated Procedure or Competitive Dialogue it 

can be developed as the project develops 

Specifications normally go through a process of refinement.  The high-level 

requirements are progressively refined to a level where they provide the necessary 

detail for suppliers to understand what is required and develop a solution to meet it.  

The requirement may be refined in consultation with suppliers as part of market 

sounding or after the supplier selection stage. This can be particularly useful where 

innovative solutions are being considered. This process must be handled with care 

and integrity to maintain equal treatment between potential suppliers and to avoid 

accusations of bias (often resulting in complaints).  The Specification should not 

adopt any language that implies a proprietary solution or named products. Always 

use the term “or equivalent”.   

The Specification also contains background material to help the suppliers understand 

the requirement in context and provides supporting material. The volume of 

background material can be considerable and the practicalities of copying it and 

issuing it to all prospective suppliers can be complicated.  For very complex 

procurements, background material may be made available on a separate CD or can 

be physically accessed in a “data room”. 

The specification needs to be finalized before it is issued to suppliers with an 

Invitation to Tender.  Consider who is most appropriate to review the specification to 

ensure it is complete and accurate, and who should be involved in evaluating 

responses to it. 

 

What are the different types of Specification? 

There are 3 types of specification (sometimes known by different names):  Input; 

Output; and Outcome.  

 An Input Based Specification (sometimes called a technical specification) is a 

series of instructions on how to do a job. Largely these have fallen out of fashion 

(except for basic procurements), because they are inflexible, often do not reflect 

value-for-money and do not allow the bidder to innovate. Any extras added later 

will usually be charged at a premium. They are usually used with an evaluation on 

the basis of lowest price only. 
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 An Output Based Specification focuses on the desired outputs of a service in 

business terms, rather than a detailed technical specification of how the service is 

to be provided; this allows providers scope to propose innovative solutions that 

might not have occurred to the procurement team. 

 An Outcome Based Specification can be the easiest of all to draft, but the hardest 

to evaluate (and monitor).  It is a statement of benefits to be achieved rather than 

the contractor’s input or deliverables.   

The latter two types are usually supported by a bidder’s Method Statement(s) to be 

submitted with the Tender, which sets down how the bidder proposes to meet the 

requirements of the Specification. Each bidder could propose something different, so 

the Evaluation Committee needs to be able to evaluate those alternatives. 

 

How will bids to meet the Specification be evaluated?  

The evaluation strategy sets out the approach to evaluation, and the evaluation 

matrix describes how the process will be conducted. The evaluation plan and 

evaluation model should be developed in parallel with the specification to ensure: 

 all information needed for evaluation is requested from suppliers; 

 requirements and information requests in the specification are covered by the 

evaluation; 

 supplier responses will be provided in a form that matches the evaluation 

model. 

 

Are variant bids allowed? 

Under Article 24 Contracting Authorities are allowed (if they choose) to include in 

their documentation the possibility of variant bids. The possibility of variants is 

included where the CA has drawn up a Specification, but considers that there may be 

a better, more efficient, value-for-money or innovative way of delivering the project 

of which it may not be fully aware.  Variants relate to the different manner in which 

responses to the invitation to tender may be completed.  Variant tenders are 

permitted in controlled circumstances by the Directives, but if a bidder submits a 

variant bid criteria the evaluation plan needs to be ready and able to evaluate it. 

Variant bids must be submitted in addition to the bids anticipated by the tender 

documents.   In other words the bidder cannot just submit a ‘variant’ bid.  The tender 

documents (and Notices) must state clearly whether or not variant bids will be 

allowed. Where the Contracting Authority offer the possibility of variant bids the 

bidder must also submit a compliant bid based on the specification (in other words a 

bidder wanting to submit a variant bid must submit two separate bids at the same 

time- one compliant with the original requirement plus the variant).  If Variant bids 

are to be allowed, then the Contracting Authority should ensure the following: 

 Planning - The possibility of variant bids should be addressed at procurement 

planning stage. Market sounding should reveal whether there is a possibility 

that the draft specification can be delivered by a contractor by methods other 
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than those anticipated. If it can, and Contracting Authority are willing to 

embrace the possibility, then the specification should be drafted accordingly. 

 Specification - Only in the case of output or outcome based Specifications 

can the Contracting Authority invite variant bids.  

 Evaluation criteria and methodology - The evaluation criteria must be 

designed in such a way that both ‘compliant’ and ‘variant’ bids can be 

evaluated using the same criteria.  It is critical that the evaluation criteria are 

thoroughly tested at procurement planning stage. What can and does happen 

is that the evaluation criteria are not sufficiently robust to enable a fair, open 

and transparent evaluation; however the evaluation criteria cannot be redrawn 

once it has been settled at planning stage and published.  In extreme cases, 

this can lead to the tender having to be cancelled and started again.  

 

Specification checklist 

The specification is the key procurement document. It forms the basis against which 

the successful bidder will be chosen and will become incorporated into the contract 

setting out what the successful bidder is to deliver. Its final review and signoff is 

therefore a key decision point in the procurement process, and it is important that 

those undertaking it have the necessary knowledge, authority and experience.  Sign 

off of the Specification is normally a key stage in a Gateway review process.  The 

Specification must be Business requirements consistent with: 

 Business case 

 OJEU published Notices 

 Procurement and contract strategies 

 Evaluation strategy. 

Generally, does the specification.....? 

 Support standardisation and rationalisation of supplies/services 

 Restrict competition 

 Enable contractor to make quick decision as to whether to bid 

 Act as a barrier to alternative products/new/advanced technology 

 Encourage innovation 

 Fit with standard specifications in use in the organisation 

 Include items that should be covered better elsewhere through another contract  

 Reflect organisational priorities, for example the local SME strategy  

 Allow consortia bids 

 Identify the procurement route 

 Include pain/gain provisions to incentivize performance 

 Cover confidentiality and data protection 

 Present a realistic timetable for the procurement and implementation  

 State start and finish date/contract period and any possible extensions 

 Indicate certainty around volumes (or are they banded?) 

 Allow sub-contracting 

 Have a version control mechanism 
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Is the specification ....? 

 Uniform for the same or similar requirements 

 Clear complete, reliable and proof read 

 Readily incorporated into a contract 

 Challenge proof 

 Not asking for irrelevant information  

 

Has the Contracting Authority .....? 

 Consulted key partners; sector stakeholders; statutory stakeholders; local 

communities; third sector; trade unions 

 Identified user needs including local needs 

 Considered how innovation would be incorporated into delivery 

 Researched the market - can it deliver; likely  cost; timescales 

 Considered alternative delivery mechanisms 

 Carried out a risk assessment and allocated risks appropriately 

 Considered the impact of supplier failure 

 Identified what is to be procured and that it will fulfil customer needs  

 Reflected the market and stakeholder consultations and corporate priorities in the 

packaging of the contract 

 Determined the scope and the range of goods/ services/ works required 

 Determined the selection and evaluation criteria including weightings, scoring 

mechanism and methodology (and documented them) 

 Ensured evaluation criteria are clear to all  

 Tried  ‘dummy’ runs to test the selection and evaluation criteria 

 Considered collaborating with other procurers 

 Ensured that declarations of interest / conflict of interests have or will be made 

(especially consultants and Evaluation Committee members) 

 Considered and identified mandatory/ desirable elements of the specification 

 Covered Social Responsibility issues 

 Considered division into lots 

 Ensured that funding is available 

 Have in place a Communication Plan  

 Made arrangements to ‘freeze’ the specification (and budget) at an appropriate 

time 

 

Reviewing current specification 

 Did the specification accurately define the required outputs/ outcomes? 

 Did the specification accurately identify the customer requirements? 

 Provisions in place to inform future specifications? 
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TOOLKIT 8 – SELECTION OF BIDDERS 

Toolkit document:  

This Toolkit uses Q&A to explain how to develop and apply selection criteria to 

identify those applicants who will be selected as eligible to submit a tender plus 

indicative good practice.      

 

Relevant legal context:  

EU Public Procurement Directive 2004/18/EC Article 44-52 

 

Common Mistakes: 

 Contracting Authorities fail to carry out a dry run of both stages of the process to 

take out any potential malfunctions at the planning stage and the  

 CAs regularly mix up the two stages of the process- once the Selection stage has 

been completed CA cannot return to it. There are also certain issues that can only 

be covered at Selection stage (and similarly certain issues that can only be 

covered at Evaluation stage) 

When to develop the conditions for selection criteria and methodology? 

The conditions for participation in the tender and methodology must be completed, 

and approved at the procurement planning stage as these must be clear by the time 

the Contract Notice is published. 

 

What are selection criteria? 

Conditions for participation are the minimum mandatory conditions that potential 

suppliers must meet in order for their submissions to be considered.  These 

requirements are assessed as either being ‘met’ by a supplier in the first stage of 

evaluation of their submission or not.  This stage is about the bidder not the bid.  

Conditions for selection can include any pre-qualification or pre-registration 

requirements, although these are limited by the EU public procurement Directives 

and competition rules.   See Toolkit 5 for more on Selection criteria. 

As non-conformity with conditions for selection will eliminate a supplier from further 

consideration, it is important for the Contracting Authority to carefully consider what, 

if any, should be mandatory (starting with reference to the Directives).  For example, 

in some cases, a supplier meeting a particular level of insurance may need to be 

mandatory and in others, the level may be desirable but not mandatory.   

Think about how to reduce the number of prospective bidders if they all meet the 

requirements.  In the one stage process (Open Procedure) ‘selection’ and ‘evaluation’ 

are all done at the same time.   

 

How to develop the conditions for selection criteria? 
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The selection criteria used depend upon the specific nature of the procurement.  

Develop them at the same time as developing the specification.  Generally, the 

conditions for selection criteria will address: 

 the technical merit of the works, supplies or services offered;  

 the capability of the bidder to fulfil the Specification, including technical and 

management competence, financial viability, relevant skills, experience and 

availability or key personnel  

 

How to develop a selection methodology? 

The evaluation methodology used depends on the nature and complexity of the 

procurement.  The methodology selected should enable the Contracting Authority to 

objectively and transparently determine which bidder offers the best option in terms 

of capacity to deliver (selection) and offers best value for money in the bid 

(evaluation) by addressing: 

 conformity with conditions for participation (mandatory requirements) – a 

“yes/no” or “met/not met” response; 

 the degree to which a bid meets qualitative criteria; 

 the level of risk associated with selecting a particular quotation; 

 criteria must be listed (in order of priority) in the documents (usually the 

Specification) with weightings (if any) plus the methodology for assessment. 

How to apply a numerical scoring methodology? 

After screening out those bidders that do not comply with the minimum selection 

criteria, a numerical rating is allocated if the number of applicants needs to be 

reduced to make a shortlist.   The Contracting Authority must indicate, in the 

Contract Notice or in the invitation to confirm interest, the objective and non-

discriminatory criteria or rules they intend to apply, the minimum number of 

candidates they intend to invite and where appropriate, the maximum number.  

When scoring applicants, the decision on points MUST ALWAYS be followed by 

comments of the evaluation so as to be able to brief the applicants on the result. 

Good practice 

In practice, good selection criteria are considered to be: 

 the most appropriate experiences with best comparable assignments 

 best specific economic data, such as solvency 

 the education and qualifications of key staff 
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TOOLKIT 9 – EVALUATION OF BIDS 

Toolkit Description:  

This Toolkit describes the methodology for carrying out the Evaluation stage of the 

procurement process in the form of a Q&A.  

 

Relevant legal context: 

EU Public Procurement Directive 2004/18/EC article 53-55 

 

Common mistakes: 

Typical errors occurring during evaluation are: 

 Failure to adapt the awarding criteria and methodology to the specifics of the 

contract 

 Mixing up the Selection and Evaluation stages of the process 

 Failure to divulge the evaluation methodology in the tender documents 

 Arithmetic errors when adding up scores and ranking bids 

 Elimination of bids for being too low, even though there were no criteria or 

methodology established in advance to do this 

When to develop the evaluation criteria and methodology? 

The evaluation criteria and methodology must be finalized, and approved, before the 

invitation to tender is published. 

 

How to develop the evaluation criteria? 

Evaluation criteria are used to assess how well an offer meets the Contracting 

Authority’s requirements and hence to rank bids.   The conditions for evaluation 

criteria selected depend upon the specific nature of the procurement.  Develop them 

alongside the Specification.  The evaluation criteria must address: 

 compliance with contractual terms and conditions  

 the technical merit of the goods or services offered 

 whole-of-life costs 

 the risks or constraints associated with the offer; and 

 any wider social benefits to the organisation (e.g. local employment 

opportunities and environmental considerations) 

See Toolkit 6 for more on Award criteria. 

 

What are the different evaluation methodologies that can be applied? 

The evaluation methodology used depends on the nature and complexity of the 

procurement.  The methodology selected should enable the Evaluation Committee to 

objectively and transparently determine which bid offers best value for money by 

addressing: 

 the degree to which a bid meets qualitative criteria; 

file:///C:/Users/Steen/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.IE5/IQOT7A7V/_-%23_TOOLKIT_6_-
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 whole-life costs;  

 the level of risk associated with selecting a particular quotation; 

 criteria must be listed (in order of priority) in the documents (usually the 

specification) with weightings (if any) and scoring methodology. 

The main evaluation methods are: 

A. Lowest cost  

The Lowest Cost methodology is useful for simple or low-cost procurements.  It 

merely involves selecting the lowest price response that meets all of the conditions 

for participation. 

B. MEAT - Price/Quality – numeric scoring 

This methodology is useful for evaluating moderately complex purchases where the 

qualitative criteria are of roughly equal importance.  After screening out those bids 

that do not comply with the conditions for participation, a numerical rating is 

allocated against each of the desirable non-cost or qualitative evaluation criteria 

depending on the level of compliance.  The ratings are combined for each bid to give 

an overall quality score.  Bids are then ranked according to the ratio of Price/Quality 

score.   

C. MEAT - Weighted scoring methodology 

This methodology is useful for evaluating complex purchases where the evaluation 

criteria are of differing importance.  After screening out those bids that do not 

comply with the conditions for participation, each criterion is allocated a percentage 

weighting (adding up to 100 percent in total).  The weighting allocated to each 

criterion should be disclosed in the tender documents and must not be varied 

thereafter.  Price is given a numerical weighting in the same way as other criteria and 

combined to give an overall mark.   

D. MEAT - Numerical scoring methodology 

This methodology is useful for evaluating complex purchases where the different 

qualitative factors are scored according to a classification system of 0 to 5.  After 

screening out those tenders that do not comply with the selection criteria, a 

numerical rating is allocated against each of the qualitative award criteria depending 

on the assessed level of compliance, for instance using a scale of 0 (unacceptable) to 

5 (exceptional).  Price is scored and is considered as part of the value for money 

assessment.  The cheapest tender is usually allocated a 100% mark and then other 

tenderers a lower percentage depending on the value of their bid. The scores are 

totalled and a value for money assessment is then made comparing the total scores, 

whole-of-life costs and associated risks.  

 

Can tenderers be contacted during the evaluation stage?  

When evaluating the bids, clarifications can be sought from tenderers, but must 

maintain the requirement of equal treatment and be non-discriminatory. It is best to 

ask for clarifications in writing and they should refer to the section in the Tender and 

ask a specific question. Avoid asking questions which essentially give the tenderer 

the opportunity to submit any extra information.  Clarifications must not be confused 
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with post tender negotiations where the parties negotiate changes to the Tender and 

resultant Contract. In a restricted or open procedure no negotiations are allowed and 

the Procurement Officer must take care not to negotiate the terms of the Contract 

with the Tenderers as any changes could invalidate the evaluation process. If the 

offers contain a clearly arithmetical error in the bid price the contracting authority 

may contact the tenderer for clarifying the bid price. 

 

Can interviews be used to evaluate tenders? 

An interview might form part of the evaluation if foreseen in the ITT.  If any 

interviews are to take place during the evaluation period it must be made clear to 

Tenderers whether there will be a score allocated to the interview. This would need 

to be justified as being relevant to the contract requirements. An interview may help 

to demonstrate that the personnel to be involved in providing the Contract are 

experienced and understand the Contract and proposed methodology. As a result 

the scores for any such aspects can be adjusted accordingly as long as the ITT made 

it clear that this would happen.   A clear record of the questions asked and the 

answers given should be kept to demonstrate that all candidates were equally 

treated, and that the changes in score are directly related to the evaluation criteria. It 

is always best practice to clarify and document in written. 

 

How should the Evaluation Committee reach its decision? 

The Evaluation Committee must only score the Tender submissions on the 

information contained in them and any clarifications received. It is not legal to take 

into account any other information may already have received by any means, 

including personal experience.  

Each Evaluation Committee member MUST initiate, conduct, and complete an 

individual evaluation of each Bid. The evaluations will be summarized and consensus 

score reached for the Committee as a whole. It may develop that members of the 

Committee will not always arrive at the same conclusions. The Committee can then 

discuss any individual differences as best as possible, which may include requests for 

additional material. The resulting discussions or materials may bring consensus or 

each member may retain his/her independent thinking in his/her rating which can be 

averaged with the other evaluations.  

Insofar as these methods produce an unacceptable result to any member, he/she 

may, at his/her option, take exception in the final report. Where such differences are 

matters of fact (mathematical in nature or facts of evidence), and cannot be resolved 

by consensus, the Committee Chair shall rule and record such events and rulings.   

The score sheet should record comments to support the scoring and it should ensure 

that these are sufficient for the member to be able to explain the score. The member 

may also mark up a copy of the Tender as he/she review it, but note that such 

comments may be referred to in any subsequent debrief or challenge.  All members 
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should be conscious of and treat all portions of the evaluation with the knowledge 

that their comments and recommendation may become part of the public record. 

The Evaluation Committee should decide in advance if they are going to: 

 score individually and then average the scores; or 

 reach a moderated score between them as a panel for each Tenderer. 

When scoring Tenders against the evaluation criteria, the scoring rationale should be 

decided before the members of the Evaluation Committee start evaluating.  One 

suggested approach is to have a graduated approach such as in the following table: 

 

SCORE CLASSIFICATION 

5 Exceptional 

4 Above expectations 

3 Meets expectations 

2 Below expectations 

1 Well below expectations 

0 Unacceptable 

 

The scores for each Tenderer are then added to the overall score sheet to reach the 

final scores and the ranking.  This method avoids any bias from one Evaluation 

Committee member scoring using a wider range of values than others.  All members 

of the Evaluation Committee should sign and date the score sheets.  The chair of the 

Evaluation Committee should sign off the scoring process as being recorded 

accurately and that the decisions made are clearly documented so that they can be 

explained to tenderers. 

 

How should tenderers be informed of the outcome? 

When the evaluation process is complete the Tenderers all need to be notified of the 

outcome. The Regulations require the Contracting Authority to provide all parties the 

following information: 

 the name of the successful Tenderer or Tenderers; 

 a reminder of the criteria used to evaluate the Tenders; 

 the successful Tenderer’s score and characteristics 

 the score of the Tenderer being notified. 

Clearly some of this information will not be available for those who have only 

expressed an interest and were not invited to tender.  This information must be sent 

as soon as the decision to award the Contract has been made and at least 10 days 

expired before the Contract is awarded (the so-called ‘Standstill’ period).   

If any person asks for a de-brief within the first 2 working days the Authority must 

give the following information in such a time period that the Tenderer or interested 

party has the information for at least 3 working days before Contract Award.  This is 
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known as an “accelerated debrief” and, if necessary, this means the Contract Award 

has to be delayed beyond the minimum 10 day period.   

An accelerated debrief to an unsuccessful Tenderer needs to explain why they were 

unsuccessful and, if they submitted an admissible tender, what the characteristics 

and relative advantages of the successful Tender were. The extent and type of 

information released will depend on the circumstances and Contracting Authority 

should seek advice from the legal team as to what is appropriate. 
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TOOLKIT 10 - MODIFICATION OF CONTRACTS 

Toolkit Description: 

This toolkit sets out the issues about when a contract can be modified or additional 

works/services/supplies can be directly awarded to an existing contractor in Q&A 

format, and gives good practice examples of how to avoid this situation, essentially 

through better planning and controls or competitively tendering a new contract for 

additional requirements.  

 

Relevant legal context:  

Directive 2004/18/EC Article 30 and 31 as well as subsequent ECJ case law, as notably 

Pressetext Nachrichtenagentur GmbH (ECJ C-454-06), Spain vs Commission (ECJ T-

540/10 and T-235/11) 

 

The general principle is that during the implementation stage of the contract, the 

Contracting Authority may not amend an essential condition of the invitation to 

tender. Any such modification must be considered equivalent to the conclusion of a 

new contract, requiring, in principle, a new competition.  A contract modification or 

directly awarded additional contract may concern: changes in the subject matter or 

nature of the contract, the price, the duration, or the volume of work. Contracts (or 

contract modifications) for additional works can only be awarded 'directly' (i.e. 

without prior advertising) if the cumulative conditions set out in Article 31(4)(a) of 

Directive 2004/18/EC are met.  The underlying principle is that any modifications that 

change the contract in terms of value, timetable or scope (volume, subject matter or 

nature) to the extent that it might have changed the outcome of the original tender 

should be treated as “substantial” and should be retendered as a new contract for 

additional works/services/supplies.   

 

Common mistakes:  

Contracting authorities wrongly assume that any changes required during the 

implementation stage can simply be accommodated by either modifying the existing 

contract or concluding an additional contract with the incumbent contractor 

performing the contract, provided such changes do not increase the value of the 

contract by more than 50%.   

Any additional works can only be allowed if unforeseen circumstances occur. 

Unforeseen circumstances MUST be interpreted very restrictively and must be fully 

justified. Situation where Justifications seems fair is when the contracting authority is 

out of influence of the circumstances for instance like bankruptcy, changes in legal 

acts or nature impacts.   

Good practices:  

A number of actions during the procurement cycle can help avoid the risk of 

modifications or additional contracts.  Some or all of these actions may or may not 
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be appropriate to a particular procurement. The evaluation committee should 

consider each action and decide which ones are relevant:  

 A gateway review that assesses whether all necessary studies and 

investigations needed before launching the contract are complete;  

 Freezing the specification and budget at the procurement planning stage; 

 Ensuring that the original contract provides for optional additional works, 

services or supplies and includes applicable prices at the bid stage; 

 The use of standard pro forma contracts which will include clauses controlling 

modifications and annual price regulations; 

 Formal procedures that require modifications to be documented and signed 

off by the evaluation committee. 

A diligent Contracting Authority in a works contract should, for instance, carry out 

the necessary geotechnical studies to determine ground conditions in advance or the 

risk should be assigned to the contractor, but with adequate time for bidders to 

make their own investigations in order to quantify the risk and price accordingly.  All 

relevant permits, building approvals and licences should be obtained by a diligent 

Contracting Authority prior to starting the works and should not/cannot be used as 

‘unforeseen circumstances’ to justify the direct award of additional works. 

The best way to avoid substantial modifications during the implementation stage is 

through more diligent planning, including completing all necessary studies before 

contracting, choosing an appropriate tender procedure and using a form of contract 

with appropriate pricing, incentives and risk transfer.  Contingency plans should 

prepare for the possibility of extra works/services/ supplies being necessary and be 

prepared to launch a new competitive tender for such “extras” if necessary.  

 

The following questions and answers may help to deal with modifications more 

satisfactorily. 

 

Q1. When can a Contracting Authority award an additional contract directly 

during the implementation stage? 

A1. Article 31 of Directive 2004/18/EC sets down the circumstances in which a 

Contracting Authority can use the Negotiated Procedure without publication of a 

Contract Notice to directly award additional works/services/supplies. Those 

circumstances are tightly defined, specifically the following conditions must be met 

(Art. 31.4):  

a) for additional works or services not included in the project initially considered 

or in the original contract have, through unforeseen circumstances, become 

necessary for the performance of the works or services described therein, on 

condition that the award is made to the economic operator performing such 

works or services:  

 when such additional works or services cannot be technically or 

economically separated from the original contract without major 

inconvenience to the contracting authorities, or 
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 when such works or services, although separable from the performance 

of the original contract, are strictly necessary for its completion. 

However, the aggregate value of contracts awarded for additional 

works/services/supplies may not exceed 50 % of the amount of the original 

contract; 

 

All of these cumulative conditions (i.e. (i) 'unforeseen', (ii) 'not separable' or if 

separable 'strictly necessary', and (iii) not more than 50% of the original 

contract value) must be fulfilled in order to justify direct award of additional 

works. The exceptions provided by the procurement Directives must be 

interpreted strictly.  

 

b) for new works or services consisting in the repetition of similar works or 

services entrusted to the economic operator to whom the same contracting 

authorities awarded an original contract, provided that such works or services 

are in conformity with a basic project for which the original contract was 

awarded following an open or restricted procedure. As soon as the first 

project is put up for tender, the possible use of this procedure shall be 

disclosed and the total estimated cost of subsequent works or services shall 

be taken into consideration by the contracting authorities when calculating 

the estimated value of the contract. This procedure may be used only during 

the three years following the conclusion of the original contract. 

 

Any Contracting Authority seeking to use Article 31 should ensure that the particular 

circumstances match those set out in the Directive. The provisions of Article 31 have 

been more narrowly defined by subsequent case law. 

 

Q2. When can a contract be amended without substantial change and how to do 

it in practice? 

A2. In principle, any contract can be amended provided both parties agree during the 

contract period. Use of standard contracts facilitates this. Most public sector 

contracts will utilise a ‘standard form’ published by a recognised and respected 

professional national or international organisation. The national office with 

responsibility for public procurement normally issues guidance on contract forms to 

be used.  These sometimes cross borders and use of those standard forms becomes 

the norm. The advantage of using an international standard form is that the relevant 

contractors and suppliers in the sector across the EU become familiar and 

comfortable with the format and the provisions, which reduces risks and encourages 

competition. Such contracts almost certainly contain a provision for ‘modifications’ 

(also referred to as ‘variations’).(‘variations’ should be met from the contingency if 

such a contingency exists for the particular type of  work / supply etc involved in the 

particular  variation order.  Once the contingency has been absorbed fully then move 

to amendments to the contract for which there is no provision / contingency.  Not 
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only do they set down the process to be followed they will also identify who has the 

power to issue and approve such variations and also how the value of such variations 

is to be established. These are very common in construction contracts as it is 

accepted that the contract documents as drawn can very rarely identify exactly what 

is to be delivered. 

However, the EU Public Procurement Directives and case law restrict substantial 

changes to contracts. The facility to make changes after the contract is signed is 

limited in the same way as in the period from Contract Notice to Award. Changes 

made after signing the contract could well be seen as attempts to circumvent the 

Directives. The following guidelines should be borne in mind:  

 The principles of equal treatment and transparency are valid throughout the 

contract period (from start to finish) 

 The Contracting Authority is bound by the provisions contained in the tender 

documents 

 Substantial changes related to the contract would require a new competition 

 The Contracting Authority can make changes after signing the contract but 

only having taken advice on the legal effects 

The key question becomes: what represents a “substantial” change?   The justification 

for the modification needs to explain how the outcome of the tender would have 

been the same even if the modification had been included in the original tender 

document.   If the value of the extension of the contract is negligible the changes are 

not substantial.  Therefore only minor changes can be legally done within the 

contract period.    

 

Q.3. What are the three tests that constitute substantial changes? 

A.3 A change to the contract is substantial if it passes one or more of the following 

tests: 

 It would have had an impact on who the Contracting Authority would have 

awarded the original contract to. If during the contract period changes are 

made that would have encouraged other tenderers to participate or it would 

have been possible for the Contracting Authority to accept another tender 

then the changes are to be considered substantial and are not allowed.  

 It significantly expands the contract quantitatively and qualitatively to include 

elements that were not initially provided for at the time of tender.  

 Changes make a difference to the economic balance in favour of the private 

party in a way that was not specified in the original terms  

In any of the above circumstances, the changes are substantial and prohibited.  There 

is now a significant body of jurisprudence on this matter, of which the Contracting 

Authority should be aware and should take advice if in doubt.   

“Substantial changes” are being introduced in the new EU directive 2014/24/EC.   

 

Q.5. What are “unforeseen circumstances”?  
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A.4. Unforeseen circumstances are circumstances which a diligent Contracting 

Authority could not have reasonably foreseen from the beginning and those 

circumstances are not attributable to actions of the Contracting Authority, such as 

poor planning. This test should be strictly applied. Unforeseen circumstances should 

be assessed on a case by case basis, but may include (not exhaustively): 

 New law/regulations  

 Bankruptcy 

 Strike 

 Environment issues  

 Natural disasters 

 

Q.5. When does the ‘50%’ criteria apply?  

A.4. Article 31 of the EU Directive 2004/18 covers a specific situation in the use of the 

Negotiated Procedure without publication of a Contract Notice, in other words direct 

negotiation.  The ceiling of 50% of the original contract sum is included in the 

Directive as a caveat.   The Contracting Authority can only claim the 50 % option if 

unforeseen circumstances have occurred, are well documented and a justification is 

given as to why a new tender is not possible.   It is the legal duty of the Contracting 

Authority to prove the unforeseen circumstances and that these cannot be 

attributable to the actions of the Contracting Authority. A contract can be modified 

due to unforeseen circumstances, but only as long as it is not in a substantial form.    

 

Q.6. Are options for additions within the contract the best way to deal with this? 

A.6. One way to avoid additional elements in a contract is to have planned for them 

upfront as optional additional works/services/supplies.  The Directive allows options 

to be part of the contract however these must be clearly specified, calculated and 

priced as part of the originally proposed contract. An option is a right of the 

Contracting Authority to purchase additional goods, works or services. An option can 

be both a right to buy other or more works/services/supplies and a right to extend 

the current contract.  The option must be clearly described in the tender documents 

for it to be legal. The option must be priced by the tenderers and calculated in the 

total volume in the awarding process.   If a change is not covered by an option, 

modifications can only be made if they are not substantial. In addition the 

Contracting Authority should also then refer back to Article 31 in the Directive to see 

whether it applies or not.  The Directives therefore only allow changes if they are 

covered by an option that allows the change and the option are priced accordingly. A 

new contract procedure would need to be launched when the variation to the 

original contract is classed as substantial. 

 

Q.7. How should modifications be approved and document? 

A.7. both internal procedures of the Contracting Authority and the contracts 

themselves should set out the methodology for approving and documenting 

modifications.  Contracts should include a provision for modifications (variations) and 
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these clauses explain how the modification system will operate. Ordinarily, they can 

be proposed/approved by the person nominated to manage the contract.  In a 

construction contract this would be the Architect or Engineer, who will order a 

variation on a standard form to be valued by the quantity surveyor. The contract 

should include a provision for the contractor to have the ability to challenge the 

value of the variation, although in reality the value is often established by informal 

negotiation.   Similar control mechanisms should be in place for service contracts.   It 

is good practice for all modifications with an additional cost implication above 

certain thresholds to require approval at the senior management level within the 

Contracting Authority.  
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TOOLKIT 11 - LEGAL COMPLIANCE CHECKLIST  

Toolkit Description: 

The following is a final checklist of key elements that will be checked ex-post to verify 

whether a public procurement has complied with minimum legal obligations.   

Checklist 

Planning stage 

1) Should the contract have been advertised in the OJEU, but wasn’t? 

2) Has the contract been artificially split in order to avoid the requirement to 

publish the tender notice in the OJEU? 

3) Has the contract value been under-estimated compared to the actual contract 

price, either intentionally or unintentionally, particularly where the budget price 

is just below the threshold in the Directive but the actual contract price is above 

the threshold? 

4) If a contract has been awarded directly by the contracting authority without 

advertising for instance a 2B service contract in the directive 2004/18/EC (list of 

services not mandatory to tender), check for  substantiate cross-border interest?  

5) For below threshold procurements, are there elements to substantiate an 

infringement of national public procurement legislation? 

6) If the contract has been awarded by the negotiated procedure without prior 

advertising, then can one of the permitted cases (Article 31) be justified? 

7) If the contract was awarded by negotiated procedure with prior publication of a 

contract notice or the competitive dialogue procedure was used, were the 

relevant conditions (Article 30) for the use of these procedures fulfilled? 

8) Was any use made of ‘exceptions’ or ‘urgency’ provisions to avoid advertising, to 

restrict competition and/or to accelerate procedures, that is not attributable to 

unforeseeable factors that were outside the control of the contracting authority? 

9) If the competitive dialogue procedure was followed, is there a valid justification 

(Article 29) for complexity due to the technical or legal and/or financial make-up 

of the project? 

10) Was an Evaluation Committee formed at an appropriate point in the process and 

did it authorize key steps in the procurement? 

11) Was the make-up of the Evaluation Committee appropriate for the subject 

matter of the contract and did all members sign a Conflict of Interest 

declaration? 

12) Does the contract packaging reflect the market and stakeholder consultations 

and the organisations corporate priorities as well as ensuring a valid 

competition? 
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Advertising and tendering stage 

13) Were the minimum time limits specified in the Directives (depending on whether 

a PIN was published) complied with? 

14) Were all the compulsory elements (Annex VII A of Directive 18/2004EC) included 

in the Contract Notice? 

15) Was the use of EU grant funding indicated in the Contract Notice (note that this 

is not compulsory, but is good practice for EU grant supported projects)? 

16) Does the Contract Notice or related descriptive documents clearly state the 

criteria to be employed for selecting capable tenderers and evaluating the best 

bid? 

17) Where the contract is to be awarded to the most economically advantageous 

tender (MEAT), were weights for the award criteria listed in the Contract Notice 

or related descriptive document, or, where this has not been possible, were the 

criteria listed in descending order of importance? 

18) Where relevant and possible, do the technical specifications take account of 

accessibility criteria for disabled users (Art 23.1)?  

19) Do the technical specifications afford equal access to compete to all tenderers 

and without creating unjustified obstacles to competition (Article 23), e.g. avoid 

setting national standards without recognising the possibility for 'equivalent' 

standards?  

20) If variants are allowed, are MEAT criteria used and was this referred to in the 

Contract Notice? 

21) For restricted procedures, were at least 5 companies (3 for competitive dialogue 

and negotiated with advertising) selected and invited, in writing and 

simultaneously (Art 44.3), to submit tenders, negotiate or take part in the 

dialogue? 

22) Were requests for information from bidders responded to with equal treatment 

to all bidders and within the time limits set in the Directive (within 6 days of the 

request and at least 6 days before the latest date for receipt of tenders)? 

23) At the tender opening, were all tenders opened together, in the presence of at 

least 2 officials, correctly recorded, and any received after the closing date/time 

rejected? 

Selection stage 

23) In the case of restricted, negotiated with advertising or competitive dialogue 

procedures, if the number of participants to be invited after pre-selection was to 

be limited, were the short-listing criteria stated in the Contract Notice or related 

descriptive documents and were the minimum and maximum number of 

participants to be shortlisted stated? 
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24) Were the selection criteria used to select the candidates capable of performing 

the contract limited to those allowed by the Directive, e.g. personal situation, 

financial capacity, technical capacity, relevant experience, expertise and 

competency? 

25) Were the criteria applied those and only those set out in the Instructions to 

Tenderers and in the Contract Notice? 

26) Were the selection criteria applied fairly and equally between candidates?  

27) If some candidates were rejected at the selection stage, were the reasons for 

rejection valid? 

Award stage 

28) Did the Evaluation Committee carry out a non-discriminatory evaluation 

procedure following the methodology described in the Contract Notice or 

related descriptive documents in order to award the contract? 

29) Were the award criteria used to evaluate the tenders and the related weightings 

those and only those set out in the Instructions to Tenderers and in the Contract 

Notice? 

30) Where a restricted, negotiated or competitive dialogue procedure was used, 

were any of the criteria used at the pre-selection phase re-used at the evaluation 

stage? 

31) If the contract was awarded on the basis of MEAT, were the award criteria are 

linked to the subject matter of the contract (e.g. quality, price, technical merit, 

aesthetic, functional or environmental characteristics, running costs, cost-

effectiveness, after-sales service, delivery schedule) and not to the capability of 

bidders? 

32) If any tenders were rejected due to being 'abnormally low', were the conditions 

met, namely, that the Contracting Authority requested in writing details of the 

constituent elements of the tender (Article 55) that it considered relevant in 

justifying the abnormally low tender price? 

33) Are all key decisions concerning the contract clearly documented and in 

particular is there a complete evaluation report signed by all members of the 

Evaluation Committee? 

34) Was the contract actually awarded to the tenderer chosen by the Evaluation 

Committee? 

35) Was the result of the contract award published in the OJEU within 48 days of the 

contract signature date? 

36) Were all unsuccessful tenderers notified with the correct information, within the 

relevant timescale and a “standstill period” applied before contract signature? 
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37) Did any tenderer submit a complaint or appeal to the Contracting Authority or 

other relevant body and was there any substance to such a complaint? 

Implementation stage 

38) If any additional works/services/supplies were awarded without competition, did 

all of the relevant conditions (Article 31.4) apply:  (i) 'unforeseen' by the 

Contracting Authority, (ii) 'not separable' or if separable 'strictly necessary', and 

(iii) additional value not more than 50% of the original contract value?  

39) If any additional works/services/supplies have been awarded by negotiation 

without advertising, would the value of the additional contracts bring the 

cumulative value of the original and the additional contracts above the relevant 

threshold in the Directive? 

40) Did any reduction in the scope of the project occur or were contracted 

timescales altered in such a way that put into question the original decision to 

award the contract to the contractor? 



90  
 

 

TOOLKIT 12 – USEFUL LINKS 

The DG MARKT website on Public Procurement is the primary source of information 

on Public Procurement matters in the EU: 

http://ec.europa.eu/internal_market/publicprocurement/index_en.htm  

 

http://ec.europa.eu/dgs/internal_market/index_en.htm 

 

Standard forms used in European public procurement can be accessed on-line via 

eNotices:  

http://simap.europa.eu/enotices/viewFormTypes.do 

 

The SIMAP website contains many useful procurement resources, including 

templates for publications and key documents: 

http://www.simap.eu.int 

 

The Common Procurement Vocabulary (CPV) explanations and Codes can be found 

here: 

http://ec.europa.eu/internal_market/publicprocurement/rules/cpv/index_en.ht

m 

 

Procurement Forums 

https://procurement-forum.eu/ 

 

Sustainable Procurement  

http://ec.europa.eu/environment/gpp/index_en.htm 

http://ec.europa.eu/environment/gpp/buying_handbook_en.htm 

http://www.iclei-europe.org/topics/sustainable-procurement 

 

Legal texts: 

http://eur-lex.europa.eu/ 

http://uk.practicallaw.com/6-422-3174 

http://gettingthedealthrough.com/books/33/public-procurement/  

 

Other Public Procurement Guidance – practical issues around procurement 

http://www.eib.org/epec/resources/epec-procurement-and-cd-public.pdf 

http://www.scotland.gov.uk/Resource/Doc/116601/0053331.pdf 

http://www.procurementportal.com/ 

http://www.etenders.gov.ie/generalprocguide.aspx 

http://www.scotland.gov.uk/Topics/Government/Procurement 

http://www.wandsworth.gov.uk/downloads/file/4441/template_pqq 
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http://europeanfundingnetwork.eu/policy/procurement 

http://admin.interact-

eu.net/downloads/1909/Public_procurement_in_IPA_cross_border_cooperation_progr

ammes_with_EU_Member_States_in_shared_management.pdf 

http://ec.europa.eu/regional_policy/information 

 

Innovation in procurement 

https://www.innovation-procurement.org/ 

http://ec.europa.eu/digital-agenda/en/innovation-procurement  

 

http://europeanfundingnetwork.eu/policy/procurement
http://admin.interact-eu.net/downloads/1909/Public_procurement_in_IPA_cross_border_cooperation_programmes_with_EU_Member_States_in_shared_management.pdf
http://admin.interact-eu.net/downloads/1909/Public_procurement_in_IPA_cross_border_cooperation_programmes_with_EU_Member_States_in_shared_management.pdf
http://admin.interact-eu.net/downloads/1909/Public_procurement_in_IPA_cross_border_cooperation_programmes_with_EU_Member_States_in_shared_management.pdf
http://ec.europa.eu/regional_policy/information
https://www.innovation-procurement.org/
http://ec.europa.eu/digital-agenda/en/innovation-procurement

