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Glossary of Acronyms 
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CA Certifying Authority 
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MRDT Ministry of Regional Development and Tourism (Romania) 

MRDPW Ministry of Regional Development and Public Works (Bulgaria) 

NA National Authority 

NAMRPP National Authority for Monitoring and Regulating of Public Procurement (Romania) 

OPTA Operational Programme for Technical Assistance 

Phare CBC 
Programme 

Phare (Poland Hungary Aid for Reconstruction of the Economy) Programme for 
Cross-Border Cooperation Romania – Bulgaria Cross-Border Cooperation 
Programme 2007-2013 

RO Romania 

ROC CBC Regional Office Calarasi 

TAAS Technical Assistance Annual Strategy 

UCVPP Unit for Coordinating and Verifying Public Procurement (Romania) 
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1 IDENTIFICATION  

OPERATIONAL PROGRAMME  
Objective concerned: European Territorial Cooperation 

Eligible area concerned: Cross-Border Area between 
Romania and Bulgaria (see Annex 6 for list and map of 
eligible NUTS III regions) 

Programming period: 2007-2013 

Programme number (CCI No): 2007CB163PO021 

Programme title: ROMANIA – BULGARIACROSS-BORDER 
COOPERATION PROGRAMME 2007-2013 

ANNUAL IMPLEMENTATION 
REPORT  

Reporting year: 2011 

Date of approval of the annual report by the Joint  
Monitoring Committee: 8th of June 2012 
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2  OVERVIEW OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME 

2.1 ACHIEVEMENT AND ANALYSIS OF THE PROGRESS 

The Programme was approved by the European Commission under the Commission Decision no. 
6331 / December 18, 2007. 

The 2009 Annual Implementation Report was accepted by the European Commission on 14th of 
September 2010 and the 2010 Annual Implementation Report was accepted by the European 
Commission on 22nd of December 2011. 

During 2011 the continuation of the progress made in 2010 regarding the increase of the 
number of contracted projects from 66 projects contracted at the end of 2010, of a total value 
of 89,839,085.18 Euro; to 110 contracted projects at the end of 2011, with a total value of       
181,958,360.90 Euro.  

1 project

66 projects

110 projects

5.9 mil EUR

90.2 mil EUR

181.9 mil EUR

Year 2009 Year 2010 Year 2011

Evolution of contracting

*- no of contracted projects  
* - value of contracted projects

 

During the year 2011, the first 31 projects have finalized their implementation period with a 
total eligible budget of 11,798,594.12 EURO. 

     MEUR 
Submitted projects Selected projects Contracted projects Payments to 

beneficiaries 

No Total value Of which EU No Total value Of which EU No Total value Of which EU No Value 

392 586,135,062.46 495,682,980.73 225 405,935,922.04 338,262,345.07 110 181,958,360.90 154,064,391.19 246 11,349,160.82 

An important progress was made in 2011 regarding the expenditure paid by the body responsible 
for making payments to the beneficiaries. Thus, if by he the end of 2010, an amount of 
836,476.03 Euro was paid to the beneficiaries, until 31st of December 2011 a cumulated amount 
of 11,349,160.82 EURO was paid to the beneficiaries; while a cumulated amount of 
10,010,459.46 EURO was received by the end of 2011 from the European Commission, as 
compared with 331,610.26 EURO received by the end of 2010 from the EC. 
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During 2011 no new calls for proposals for regular or strategic projects were launched. Still, the 
process of evaluation continued in 2011 for the projects already under evaluation, namely the 
evaluation of the projects submitted under the second call for proposals, intermediary deadline 
October 2009 and evaluation of two out of four strategic projects submitted under the second 
call for strategic projects which were under the re-evaluation. 

In 2011 a number of 4 projects in amount of 12,917,312.37 Euro were selected by the ceiling of 
the financial allocation of Priority Axis 2.  

Due to the fact that following the July 2009 selection, the value of compliant projects for 
Priority Axes 1 and 3 exceeded the entire financial allocation of these axes, a reserve list 
mechanism was established in accordance with JMC decision no. 52/14.06.2011. 

Also, following the selection of project submitted under the Second call for proposal, 
Intermediary deadline October 2009, the value of compliant projects for Priority Axis 2 also 
exceeded the entire financial allocation of this axis.  

By the end of 2011, the reserve list included 87 projects of a total amount of 162,739,834.94. 
 

The activities of the decision committees of the Programme: 

During 2011 two Joint Monitoring Committee (JMC) meetings were held:  

 the first JMC meeting was held on 22nd of June, 2011, for the approval of the Annual 
Implementation Report for 2010 and of the Intermediary Evaluation Report for 
Romania-Bulgaria Cross-Border Cooperation Programme 2007-2013; 

 the second JMC meeting was held on 29th of November, 2011, during which there 
were approved the 2012 Technical Assistance Annual Strategy of the Programme, the 
List of measures regarding the recommendations received following the Programme 
Intermediary Evaluation and the 2012 Annual Evaluation Plan of the RO-BG 
Programme. 

Only one meeting of the Joint Steering Committee (JSC) was held in 2011, on November 28th, 
where the following decisions have been taken: the list of changes necessary to be made during 
the pre-contracting phase of several approved projects, the list with the projects 
approved/rejected for financing the applications submitted within the second call for proposals 
of the October 2009 intermediary deadline. 

Regarding the main task of the JSC – to select projects for funding - four written procedures 
were organized in order to approve: 



    
 

 Annual Implementation Report 2010 for the Romania-Bulgaria CBC Programme 2007-2013 

 

 8 

 

1. the strategic project “Danube WATER integrated management (WATER)”, submitted in 
the context of the second call for strategic projects for Romania – Bulgaria Cross-Border 
Cooperation Programme 2007 – 2013; 

2. the list of approved projects, submitted under the second call for proposals, 
intermediary deadline July  2009 and proposed for re-evaluation; 

3. the List of rejected projects submitted under the second call for proposals due to the 
fact that during the pre-contracting phase, the Programme’s structures have 
encountered a number of difficulties/problems generated by external factors related to 
the beneficiaries from 4 projects, it became impossible to contract them. Therefore, 
the projects were proposed to be rejected. For 2 projects, the documents submitted by 
the beneficiaries within the pre-contracting phase were not in compliance with the 
Programme’s rules, and for the other 2 projects, the beneficiaries failed to submit all 
requested documents during the pre-contracting phase within the set deadlines; 

4. the strategic project "Common Strategy for Sustainable Territorial Development of the 
cross-border area Romania-Bulgaria", submitted in the context of the second call for 
strategic projects for Romania-Bulgaria Cross-Border Cooperation Programme 2007-2013. 

 

In addition, considering the fact that according to the JSC Rules of Procedure, art. 2 (e), for the 
sound implementation of the Programme JSC shall decide if a project shall continue or not in 
case of a major change in the project (e.g. changes in the budget lines over 10%, changes of 
partners etc.), a large number of written procedures were organized, mainly to approve the 
changes during the pre-contracting/implementation phase for the concerned projects, the 
modifications of the partnership structures and the extension of the implementation period 
based on solid and justified arguments and requests received from beneficiaries (see Annex 
no.5).  
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2.1.1 Information on the physical progress of the Operational Programme: 

The indicators used to measure the progress of this priority are shown in the table below and 

refer to the contracted projects (as for the committed indicators within the Programme) and 

finalized projects (as for the clearly achieved indicators) until 31st of December 2011. The 

methodology for reporting on indicators was changed compared with the 2009 and 2010 AIRs, in 

order to observe the provisions of the Indicative Guidelines on Evaluation Methods: Reporting 

on Core Indicators for the European Regional Development Fund and the Cohesion Fund, 

Working Document No. 7: 

 A. Contracted projects level  

The indicators within the above table are cumulated at the Programme level, using information from 

the projects contracted until 31st of December 2011 

Programme Indicators  
2
0
0
7
 

2
0
0
8
 

2
0
0
9
 

2
0
1
0
 

2
0
1
1
 

2
0
1
2
 

2
0
1
3
 

2
0
1
4
 

2
0
1
5
 

Total 

Number of cross-border 
community based 
partnerships and networks 
established for the joint 
development of the 
cooperation area, using its 
human, natural and 
environmental resources 
and advantages 

Achievement - 0 1 69 112     112 

Target 2015 386 

Baseline 0 0 0 0 0 0     

Number of cross-border 
community based 
permanent partnerships and 
networks active by end of 
the Programme 

Achievement - 0 1 69 112     112 

Target 2015 40 

Baseline 0 0 0 0 0 0     

Joint projects respecting 
two of the following 
criteria: joint development, 
joint implementation, joint 
staffing, joint financing (%) 

Achievement - 0 1 69 115     115 

Target 2015 70 

Baseline 0 0 0 0 0 0     

Joint projects respecting 
three of the following 
criteria: joint development, 
joint implementation, joint 
staffing, joint financing (%) 

Achievement - 0 1 68 111     111 

Target 2015 20 

Baseline 0 0 0 0 0 0     

Joint projects respecting 
four of the following 
criteria: joint development, 
joint implementation, joint 
staffing, joint financing (%) 

Achievement - 0 1 53 91     91 

Target 2015 10 

Baseline 0 0 0 0 0 0     

Projects reducing isolation 
through improved access to 
transport, ICT networks and 
services 

Achievement - 0 0 11 27     27 

Target 2015 39 

Baseline 0 0 0 0 0 0     

Projects encouraging and 
improving the joint 
protection and management 
of the environment 

Achievement - 0 0 13 20     20 

Target 2015 150 

Baseline 0 0 0 0 0 0     
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B. Finalized projects level 

Programme Indicators  

2
0
0
7
 

2
0
0
8
 

2
0
0
9
 

2
0
1
0
 

2
0
1
1
 

2
0
1
2
 

2
0
1
3
 

2
0
1
4
 

2
0
1
5
 

Total 

Number of cross-border 
community based 
partnerships and networks 
established for the joint 
development of the 
cooperation area, using its 
human, natural and 
environmental resources 
and advantages 

Achievement - 0 0 0 11     11 

Target 2015 386 

Baseline 0 0 0 0 0 0     

Number of cross-border 
community based 
permanent partnerships and 
networks active by end of 
the Programme 

Achievement - 0 0 0 11     11 

Target 2015 40 

Baseline 0 0 0 0 0 0     

Joint projects respecting 
two of the following 
criteria: joint development, 
joint implementation, joint 
staffing, joint financing (%) 

Achievement - 0 0 0 11     11 

Target 2015 70 

Baseline 0 0 0 0 0 0     

Joint projects respecting 
three of the following 
criteria: joint development, 
joint implementation, joint 
staffing, joint financing (%) 

Achievement - 0 0 0 11     11 

Target 2015 20 

Baseline 0 0 0 0 0 0     

Joint projects respecting 
four of the following 
criteria: joint development, 
joint implementation, joint 
staffing, joint financing (%) 

Achievement - 0 0 0 8     8 

Target 2015 10 

Baseline 0 0 0 0 0 0     

Projects reducing isolation 
through improved access to 
transport, ICT networks and 
services 

Achievement - 0 0 0 0     0 

Target 2015 39 

Baseline 0 0 0 0 0 0     

Projects encouraging and 
improving the joint 
protection and management 
of the environment 

Achievement - 0 0 0 0     0 

Target 2015 150 

Baseline 0 0 0 0 0 0     

The indicators within the above table are cumulated at the Programme level, using information from 

the final progress reports submitted for the projects finalized until 31st of December 2011 

2.1.2  Financial information 

By the end of 2009, the European Commission has provided as pre-financing for Romania-
Bulgaria Cross-Border Cooperation Programme the amount of 19,604,138.13 Euro from the 
European Regional Development Fund (ERDF). The amount represents 9% of the total allocated 
contribution from the ERDF funds for the Programme, in line with the provisions of the revised 
art. 82 of EC Regulation 1083/2006. 

For Priority Axes 1-3, until 31.12.2011 there were submitted by the Lead Partners (LP) to the 
Joint Technical Secretariat a number of 309 reimbursement claims with a total amount of 
14,769,882.77 Euro (validated by the First Level Control) – out of which 12,515,398.14 Euro 
ERDF. A number of 286 reimbursement claims were checked and submitted by JTS to the 
Managing Authority with a total amount of 13,493,992.17 Euro (validated by FLC) – out of which 
11,433,392.82 Euro ERDF. Until 31.12.2011 a number of 246 reimbursement claims were 
authorised and paid by the MA to the beneficiaries, with a total ERDF amount of 11,349,160.82 
Euro.  
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The Romanian First Level Control has received until 31.12.2011 from beneficiaries 420 requests 
for first level control, has effectuated 385 “on the spot” visits, with a total amount verified of 
9,390.000 Euro, out of which it was validated an amount of 8,900,000 Euro.  

The first level controllers from Bulgaria performed 352 on the spot visits and verification of 
expenditure of Bulgarian beneficiaries (360 requests for FLC, 5 of them cancelled due to lack of 
expenditure incurred in the reporting period and 3 due to errors in the reporting period). The 
beneficiaries reported for verification expenditure to the amount of 8,159,669.59 Euro. The 
first level controllers verified 8,016,187.89 Euro, and declared as non-eligible 98,561.12 Euro. 

37 reimbursement claims were submitted under the Priority Axis 4 - Technical Assistance of the 
Programme by JTS, Managing Authority and National Authority during 2008-2011. The total 
value of the reimbursement claims was 2,521,239.14 Euro - out of which 34 were paid by the 
end of 2011, with an ERDF value of 1,567,577.24 Euro. 

During 2011, a number of 22 reimbursement claims were submitted under the Priority Axis 4 - 
Technical Assistance of the Programme by JTS, Managing Authority and National Authority. The 
total value of the reimbursement claims was 1,436,705.52 Euro. Out of these reimbursement 
claims, 19 were paid by the end of 2011 with a total ERDF value of 870,474.21 Euro. The rest of 
3 reimbursement claims are in processing and will be paid in the beginning of 2012.   

Seven applications for payment were submitted to the European Commission during 2007-2011, 
with a total ERDF value of 10,010,459.46 Euro, out of which 4 applications were submitted in 
2011 with a total ERDF value of 9,678,849.2 Euro.   
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 Financial information by Priority axes: 

(Figures expressed in cumulative terms in Euro) 

 

Total funding 
of the 

operational 
Programme 
(Union and 
national) 

Basis for 
calculating 

Union 
contribution 

(Public or total 
costs) 

Total amount 
of certified 

eligible 
expenditure 

paid by 
beneficiaries 

Corresponding 
public 

contribution 

Implementatio
n rate 
In % 

 a b c d 
e=c/a if T or e 

=d/a if P 

Priority axis 1 
Accessibility - Improved 
mobility and access to 
transport, information 

and communication 
infrastructure in the 

cross-border area 

94,390,722 
 

T 

2,952,882.96 
 

 
2,952,882.96 

 
 

3.13% 

of which ERDF type 
expenditure 

80,238,315 
2,493,916.80 

 
2,493,916.80 

 
3.11% 

Priority axis 2 
Environment - 

Sustainable use and 
protection of natural 

resources and 
environment and 

promotion of efficient 
risk management in the 

cross-border area 

89,557,597 
 

T 

2,781,347.50 
 

2,781,347.50 
 

3.11% 

of which ERDF type 
expenditure 

76,238,315 
2,359,098.37 

 
2,359,098.37 

 
3.10 % 

Priority axis 3 
Economic and Social 

Development - Economic 
development and social 

cohesion by joint 
identification and 

enhancement of the 
area’s comparative 

advantages 

56,293,347 
 

T 

5,750,113.19 
 

5,750,113.19 
 

10.21% 

of which ERDF type 
expenditure 

47,921,227 
4,877,151.26 

 
4,877,151.26 

 
10.18% 

Priority axis 4 
Technical Assistance 

20,193,543 

T 

2,501,507.21 
 

2,501,507.21 
 

12.39% 

of which ERDF type 
expenditure 

13,069,425 
1,618,994.39 

 
1,618,994.39 

 
12.39% 

Grand total 
262,003,541 

T 

13,985,850.86 
 

13,985,850.86 
 

5.34% 

 11,349,160.82 11,349,160.82  



 N+3 Rule 

In order to prevent the risk of decommitment and ensure smooth project implementation, the Programme bodies prepared procedures for 
evaluation and selection, contracting and project monitoring. Also, a Project Implementation Manual was prepared and published in order 
to help and support the beneficiaries during the preparation and implementation of their projects.  

Below it is shown the accomplishment status of N+3 rule by 31st of December 2011: 

 Accomplishment status of n+3 rule AT 31st of December 2011 

Romania-Bulgaria CBC Programme 2007-2013 

 

Programme Payment targets* EC advance payments 

2007-2009 

EC 
reimbursements 

2007-2011** 

Total  
advance + 
reimburse

ments 

Amounts to be included in application for 
payment in order to avoid N+3/N+2 Risk 

2008 2009 2010 2011 2012 2012 2013 2014 

1 2 3 4 5 6 7 8 9 10 11 

34.02 34.07 35.88 36.16 37.95 19.60 10.01 29.61 34.07 72.04 37.95 

                                          Million Euro 

*According to EU Regulation 539/2010 and the annual programme allocations 

** Cumulated amounts 2007-2011 

 9=2; 10=2+3; 11=5 
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(1) 
Calendar 

year 

(2) EU 
funds 

available 
(N) 

(3) 
Spending 

year 
(N+3/N+2) 

(4) split of 
2007 target 

(2007 
amount /6) 

(5) Insert 
advance 

payment to be 
deducted 

(6) Add 
back 

advance 
payment 

(7) Amounts that 
must be spent 

by 
31 Dec 

(8) Total 
amounts 
that must 
be spent 
by 31 Dec 

N 2007 32,528,986.00             

N+1 2008 28,602,880.00             

N+2 2009 28,646,754.00             

N+3 2010 30,454,255.00 32,528,986.00           

  2011 30,740,998.00 28,602,880.00 5,421,497.67 -19,604,138.13   14,420,239.54 14,420,239.54* 

  2012 32,528,091.00 28,646,754.00 5,421,497.67     34,068,251.67 48,488,491.20 

  2013 34,321,793.00 61,195,253.00 10,842,995.33     72,038,248.33 120,526,739.54 

  2014   32,528,091.00 5,421,497.67     37,949,588.67 158,476,328.20 

  2015   34,321,793.00 5,421,497.67   19,604,138.13 59,347,428.80 217,823,757.00 

  Total 217,823,757.00 185,294,771.00 32,528,986.00 -19,604,138.13 19,604,138.13 217,823,757.00   

 

*14,420,239.54 Euro represented the amount to be spent at Programme level by the 31st December 2011 in order to avoid N+3/N+2 risk. As the ERDF 
amount of the applications for payment submitted to the EC during 2007-2011 was 10,010,459.46 Euro, the amount exposed to potential 
decommitment was 4,409,780.08 Euro.  
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2.1.3 Information about the breakdown of use of the Funds 

See attached Annex 2 – “IR_Categorisation_Romania-Bulgaria Programme-2011”. 

At the end of 2011, from the total ERDF allocation, 217,823,757.00 Euro, a total amount of 329,187,281.53 Euro was already allocated in 
selected operations (out of which  198,718,431.55 Euro are allocated in operations within financial allocation, and  an amount of 
130,468,849.98 Euro are over-selected operations, according with JMC Decision 52/14.06.2011). A graphic presentation of the selected 
operations ERDF amounts within the priority themes allocation defined in the Programme is presented below: 
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It can be noticed that there are some priority themes allocations that were fully covered by 
selected operations, such as:  

Priority Themes Code 

Other measures to stimulate research and innovation and entrepreneurship in 
SMEs 

09 

Services and applications for SMEs (e-commerce, education and training, 
networking etc.) 

14 

Regional/local roads 23 

Integrated prevention and pollution control 48 

Risk prevention 53 

Other measures to preserve the environment and prevent risks 54 

Other assistance to improve tourist services 57 

Health infrastructure 76 

Promoting the partnerships, pacts and initiatives through the networking of 
relevant stakeholders 

80 

Mechanisms for improving good policy and Programme design, monitoring and 
evaluation 

81 

At the end of 2011, there were contracted 110 projects with a total ERDF allocation of 
154,064,390.30 Euro (for 1 project, MIS Code 672, “Joint Efforts for a Clean and Open Future” 
with ERDF allocation of 976,617.65 Euro, the financing contract was terminated due to 
withdrawal of Romanian partner, because of incapacity to ensure the availability of funds until 
reimbursement is made from the Programme. 

A graphic presentation of the contracted operations ERDF amounts within the priority themes 
allocation defined in the Programme is presented below: 
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2.1.4 Assistance by target groups 

A series of events were organized by the Programme Management Structures  during 2011, with 
the large participation of applicants, beneficiaries, stakeholders and general public – approx. 
1510 participants, out of which a proportion of 43 % male and 57 % females,  as follows:  

Event Number of Males Number of Females 

Joint Steering Committee meetings 25 19 

Joint Monitoring Committee meetings 60 66 

Training seminars for the Bulgarian first level 
controllers 

19 21 

Technical meetings with the lead 
partners/partners 

153 225 

Working meetings (round tables) 93 89 

Workshops 50 105 

Technical meetings with the Programme 
management bodies 

21 23 

Technical meetings on communication issues 25 37 

Conference with European multipliers of 
information 

36 31 

Information session for equal opportunities 30 26 

Open Day – Europe’s Day - May 9th 17 59 

“On site visits” 46 57 

Seminar with Romanian mass-media 
representatives 

12 18 

Annual conference 64 59 
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The detailed attendance to the events organised in 2011 in the context of the Programme is 
presented within Annex 4. 

Also, during the monitoring process carried out by the JTS and MA for project implementation, 
the following aspects related to equal opportunities are monitored: 

- Number of women/men that have access to ICT facilities (Information and 
Communication Technology); 

- Number of women/men that use ICT facilities; 

- Number of women/men that benefit of the awareness campaigns in the 
environmental field; 

- Number of women/men informed on employment opportunities; 

- Number of jobs that have been set up for women/ men; 

- Number of women/men that graduated training / vocational skills courses; 

- Number of women/men that attended to people-to-people actions; 

- Number of actions accomplished for the disabled persons; 

- Number of actions accomplished for the ethnic minorities; 

- Number of actions accomplished for the persons over 65 years of age. 

The beneficiaries are reporting on the abovementioned indicators for each project through the 
intermediary reports, every three months of implementation, and also through the final 
progress reports that must be submitted within five months after the project implementation 
finalization date. 

2.1.5 Assistance repaid or re-used 

Not applicable. 

2.1.6  Qualitative analysis 

 1. Evaluation process of the applications submitted within the Calls for proposals: 

During 2011, the evaluation process was finalized for all the applications submitted within the 
Romania-Bulgaria Cross Border Cooperation Programme 2007-2013. 

Starting with the selection of the July 2009 projects (JSC Decision no 16/07.12.2010), the 
financial allocation for Priority Axis 3 (PA 3) was exceeded. 2 projects from Priority Axis 1 (PA 
1) (2(3i)-1.1-1 and 2(3i)-1.1-7) and 1 project from PA 3 (2(3i)-3.1-3), were proposed for re-
evaluation. After JSC Decision no. 21/10.06.2011 for the selection of the 3 abovementioned 
projects, the financial allocation for PA 1 was also exceeded.  

Through JMC Decision no. 52/ 14.06.2011, a reserve list mechanism was established, according 
to which the projects will be contracted for each priority axis, in the chronological order of the 
intermediary submission deadlines of the 2nd call for proposals, and in accordance with the 
scores obtained (first the reserve list for the respective priority axis for the July 2009 projects 
and then the reserve list for the October 2009 projects). 

After the selection of October 2009 projects during the 28th of November JSC meeting, all the 
projects selected under PA 1 (19 projects, total eligible value of 88,968,669.45 Euro) and PA 3 
(48 projects, total eligible value of 29,286,696.20 Euro) were placed on the reserve list. As 
regards PA 2, only 4 of the selected projects had financial allocation available, the other 18 
projects selected being included on the reserve list (22 projects selected under PA 2 in total 
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eligible value of 48,925,438.79 Euro, out of which 18 projects placed on the reserve list in total 
eligible value of 5,961,145.08 Euro). 

By MA Instruction no. 43/02.12.2012, and in accordance with JSC Decision no. 52/14.06.2011, it 
was established the methodology for calculating the available financial allocations for 
contracting the projects placed on the reserve list. 

Also, during 2011, the JSC selected for financing 2 strategic projects from the applications 
submitted under the second call for proposals for strategic projects: 

 SPATIAL - Common Strategy for the Sustainable Territorial Development of the Cross 
Border Area Romania-Bulgaria; 

 WATER - Danube Water Integrated Management. 

 SPATIAL - Common Strategy for the Sustainable Territorial Development of the 
Cross Border Area Romania-Bulgaria 

Approved budget 

Project's 

aggregate 

value (euro) 

Community 

Funding ERDF 

(euro) 

National 

public 

funding 

(euro) 

Own 

contribution 

(euro) 

5,450,150.00 4,622,817.23 708,519.50 118,813.27 

 

The project gives a common and integrated approach for the entire cross-border Programme 
area. It is defining and building the cooperation framework in order to use the territorial 
capital to facilitate the competitiveness and innovation for the entire program area and also, to 
protect and improve the environment. 

Also, this strategy can be used as a more focused part of the EU Strategy for the Danube Macro-
region. This project helps the next financing period (2014-2020) for the two countries by 
identifying and prioritizing the interventions with a big impact for the cross-border area in 
relation with the EU development context and priorities. 

 WATER - Danube Water Integrated Management 

WATER - Danube Water Integrated Management Approved budget 

Project's 

aggregate value 

(euro) 

Community 

Funding ERDF 

(euro) 

National 

public funding 

(euro) 

Own 

contribution 

(euro) 

11,508,928.63 9,761,873.27 1,496,160.72 250,894.64 

 

The project will create a common management and monitoring system for water quality in 
extreme environmental conditions (floods, droughts, accidental pollution by chemical and 
radioactive substances), including data and information dissemination mechanism for regional 
development of the border area. Also, the project will transfer know how for processing the 
wastewaters from the nuclear plants Cernavodǎ and Kozloduy. 
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From an economic point of view, the project is extremely important as the local communities 
and policy makers will benefit from the reduced time needed to obtain the information and 
implicitly to take a decision. The application implemented by the project will support the 
efforts to modernize and to increase the life quality in targeted project areas by substantially 
reducing the costs and terms of know-how transfer.  

 2. Contracting of the applications selected for funding: 

During 2011 the contracting process of the projects submitted under the first call for proposals 
and under the second call for proposals, intermediary deadlines January 2009, March 2009 and 
April 2009 was finalized. 

Also, during 2011, the projects from the second call for proposals, intermediary deadline July 
2009 were contracted and the process of contracting will continue in 2012 when also the 
projects selected from the intermediary deadline October 2009 will be contracted. 

In total, during 2011 were contracted 43 projects with a total value of 91,669,939.74 Euro, out 
of which 77,612,272.53 Euro ERDF. 
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 The Programme contribution to the Lisbon Strategy 

The key objectives of the Programme are closely focused on delivering results and favourable 
outcomes that address the specific needs of the border region and are in line with the Lisbon 
Strategy. The proposed partnerships through the implemented projects aim for growth and 
jobs, which are in line with the Lisbon Strategy and sets out priorities that will help the 
European Union and the Member States drive up productivity and create more and better jobs.  

Therefore through the implementation of its priority axes, Romania – Bulgaria Cross Border 
Cooperation Programme will contribute to the accomplishment of Lisbon Strategy objectives, 
by: 

 making Romania – Bulgaria cross-border area a more attractive place to invest and 
work - through implementing the selected projects; 

 the selected projects will have impact on the development of knowledge and 
innovation for growth in different areas such as: R&D, SMEs, ICT, etc.; 

 creating more and better jobs at European level by attracting more people into 
employment and investing more in human capital through better education and 
skills. 

The consideration of the Strategy “Europe 2020” by the national authorities of both EU Member 
States, Romania and Bulgaria, were assumed by the implementation bodies and its promotion 
have been subject of communication activities. 

 Horizontal Themes  

The horizontal themes were taken into consideration through the standard format of the 
application form developed in the context of the Programme; as result, the beneficiaries were 
requested to justify how their projects observe the Programme provisions on horizontal themes.  

The evaluation criteria, approved by the Joint Monitoring Committee, together with the 
application packs, make sure that the horizontal themes are respected. At the same time, the 
better a project was addressing these aspects the more extra points were received in the 
evaluation process. Also, during the entire lifetime of a project, these rules must be observed, 
since such a provision was inserted in the financing contract. 

 Equal opportunities 

Based on the full respect for human dignity and equal opportunities, promoted in both 
countries, Romania and Bulgaria, as fundamental values fully enforced by the Law, measures 
were taken during the entire evaluation and selection processes in order to ensure the 
observance of the equal treatment principle concerning the selection of target groups, the 
definition of project management teams as well as the employment creation within the eligible 
areas.  

The process of target group selection ensured full and open access without any discrimination 
for its members on basis of age, gender, ethnical origin or social category. Also, the 
recruitment of management teams or the selection of project experts, as well their 
remuneration, were based only on their input and professional capacity and experience. 

The monitoring and verification activities have revealed any disrespect of contractual 
obligations concerning equal gender opportunities. 

 Sustainable development and climate change 

The environmental issues were observed both within the evaluation process as follows: 
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 at the admissibility and eligibility step, the Environmental agreement was verified, 
respectively the favourable opinion from the specialized bodies in the field; 

 at the technical and financial step, the applications were scored according to the 
requirements on environmental protection. For the Technical Project the provisions 
of the Feasibility Study regarding to environmental protection are verified that they 
are correctly taken over. 

During the implementation phase, the principles of sustainable development and environment 
protection were guidelines for implementation in accordance with legal provisions in both 
countries legislation. 

The monitoring method of the potential effects of the Programme on the environment was 
established by the Managing Authority during the Strategic Environmental Assessment. In this 
context, the monitoring of the effects on the environment must be performed by aggregating 
information from the project level. The monitoring process should be performed only for the 
projects that are subject to the Environmental Impact Assessment procedure.  

Therefore, every three months the beneficiaries are submitting progress reports which have a 
special chapter regarding the “Aspects related to environment (if the case)” and at the end of 
the project implementation; these reports allow Programme Implementation Structures (JTS 
and MA) to properly monitor the environmental issues.  

At the end of project implementation, together with the final progress report, the beneficiaries 
have to submit a “Report on the project’s effects on the environment” related to the project 
impact on the environment, having as main chapters the following: 

 1 – Biodiversity; 
 2 – Air; 
 3 – Cultural heritage; 
 4 – Landscape; 
 5 – Energetic efficiency; 
 6 – Transport; 
 7 – Soil; 
 8 – Protection against floods; 
 9 – Other general and specific aspects. 

The projects under implementation or finalized during 2011 reported that there were no cases 
of negative impact on the environment, while EIA did not apply.  

2.2 INFORMATION ABOUT COMPLIANCE WITH COMMUNITY LAW 

During 2011, within the framework of the Romania – Bulgaria Cross-Border Cooperation 
Programme 2007-2013, small modifications were made in order to ensure the full compliance 
with the provisions of the Community law. 

Changes in national legislation affecting the Programme implementation 

Changes in the Romanian legislation during 2011 - Changes in the public procurement 
legislation 

During 2011, the National Authority for Monitoring and Regulating of Public Procurement 
(NAMRPP) issued the Order no. 301/01.06.2011 (published in the Official Journal no. 
416/14.06.2011) for approval of the Methodology for analysis of public procurement 
procedures, concession contracts for public works and services contracts financed from 
structural funds, stating 2 important issues which affected also the beneficiaries of Romania-
Bulgaria Cross Border Cooperation Programme 2007-20013: 

1. the provisions of the public procurement law (OUG no. 34/2006) are not applicable 
to legal entities which do not have the quality of contracting authority; 
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2. any document issued by Management Authorities imposing the obligation for the 
beneficiaries to observe the public procurement is not applicable. 

The Order no. 301/01.06.2011 was repealed by Order no. 313/2011 which kept the same 
provisions as those mentioned above; this situation created the impossibility for a series of 
beneficiaries (NGO’s) to unfold public procurement procedures because the National Authority 
for Monitoring and Regulating of Public Procurement did not approve the requests of the 
beneficiaries for developing the procurement procedures 

Changes in Bulgarian legislation in 2011 affecting the Programme - Changes in Public 
procurement act   

In November 2011 the Bulgarian Parliament adopted changes in public procurement act, which 
affect every public contracting authority after entering into force. The document will enter 
into force in 2012. 

The changes are addressed mainly on limiting applicable rules for public procurement 
regardless of the threshold of procurement to be done, strengthening and spreading ex-ante 
control from responsible authority (public procurement agency) on public procurement 
procedures fully or partially funded by resources of European Union funds, as follows: 

 for works of a value equal to or greater than BGN 2,400,000 (1,227,119 Euro), 

 for supplies of a value equal to or greater than BGN 244,475 (114,774 Euro), 

 for services of a value equal to or greater than BGN 377,479 (193,005 Euro), 
simplifying and formalizing existing public procurement procedures and last but not 
least changes in the appeal procedure.    

No other significant changes in procurement acts relevant to procurement from non-public 
authority had been done in 2011. 

 Changes in rules regarding eligibility of the expenditures 

With Council of Ministers’ Decree no. 330 of 5th of December, 2011(Published in State Gazette 
no. 98 of 13th of December, 2011) amending Council of Ministers’ Decree no. 62 of 2007 
regarding the adoption of National rules on eligibility of expenditure under the operational 
programmes co-financed by the Structural and Cohesion funds of the European Union, in 
relation to the 2007-2013 financial framework (Published in State Gazette, no. 27 of 2007) a 
“Methodology for the determination, payment and reimbursement of expenditure for the 
remuneration of employees in the administration of central and territorial authorities of the 
executive power, the administration of local self-government authorities and the 
administration of the judiciary for the management and implementation of projects and 
participation in the evaluation of project proposals under operational programmes co-financed 
from the Structural Funds and the Cohesion Fund of the European Union” was adopted. The 
Council of Ministers’ Decree no. 330 entered into force on the day of its promulgation in the 
State Gazette – 13th of December, 2011.   

The subject matter of the approved methodology is the remuneration, which could be paid to 
the employees of State administration (central and local) and the administrations of 
municipalities in relation with the performance of activities for managing or implementing 
projects under operational programmes financed by the Structural and Cohesion Funds of EU 
and will be applied for all Bulgarian partners in projects for which subsidy contracts are signed 
after its entering into force. 
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2.3 SIGNIFICANT PROBLEMS ENCOUNTERED AND MEASURES TAKEN TO OVERCOME THEM 

2.3.1 Encountered problems 

During 2011 a series of problems regarding the Programme implementation were encountered, 
as follows:  

1) Difficulties in performing the public procurement procedures for Romanian beneficiaries 

The Romanian beneficiaries encountered problems during the performance of the public 
procurement procedures due to several modifications of the public procurement legislation in 
Romania. 

First, the National Authority for Monitoring and Regulating of Public Procurement (NAMRPP) 
issued the Order no. 301/01.06.2011 (published in the Official Journal no. 416/14.06.2011) for 
approval of the Methodology for analysis of public procurement procedures, concession 
contracts for public works and services contracts financed from structural funds. 

The abovementioned Order had foreseen 2 specific provisions which created problems for the 
implementation of the projects: 

 a) the provisions of the public procurement law (OUG no. 34/2006) are not applicable to 
legal entities which do not have the quality of contracting authority; 

 b) any document issued by Management Authorities imposing the obligation for the 
beneficiaries to observe the public procurement is not applicable. 

The Order no. 301/01.06.2011 was repealed by Order no. 313/2011 which kept the same 
provisions as those mentioned above; this situation created the impossibility for a series of 
beneficiaries (NGO’s) to unfold public procurement procedures because the National Authority 
for Monitoring and Regulating of Public Procurement did not approve the requests of the 
beneficiaries for developing the procurement procedures. 

2) The provisions of the legislation regarding the eligibility of expenditures for the 
Romanian partners regarding the expenditures made outside the implementation period 
of the projects 

Through the MRDT/MPF Orders regarding the eligibility of  expenditures for the first call for 
proposals (no. 32/137/2009) and the second call for proposals (no. 32/137/2009; 
916/3364/2009; 917/3362/2009; 918/3366/2009; 919/3367/2009; 920/3368/2009; 
921/3365/2009; 922/3363/2009) it was foreseen that, in order to be eligible, the expenditures 
must be made during the implementation period of the project.  

This provision came into contradiction with the real situation of the project implementation 
and the way the activities are unfolded and the payments are made. This is the case of several 
type of expenditures which can be made only outside the implementation period of the 
project, such as payments related to the independent audit of the project, expenditures 
related to the final reimbursement claim, bank charges for international transactions. 

3) The impossibility of some beneficiaries to execute their own budgets due to judicial  
matters 

This issue was specific for the partners located in Teleorman County in Romania and was caused 
by the fact that the representative of the Romanian Government in Teleorman County – the 
Prefect - contested the decision of the local authorities regarding the approval of the budget. 
Having in mind the provisions of the Romanian Constitution, the execution of any decision that 
is contested by the Prefect is suspended until the court takes a final decision. Because of this 
situation, the beneficiaries were unable to make payments even if the activities were 
performed and the contracts within the projects were signed and executed.  
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The beneficiaries sued the Institution of the Prefect and, at the end of 2011, the issue was still 
pending in court with no final decision adopted. 

4) Insufficient level of knowledge of private beneficiaries of the public procurement law  

The insufficient level of knowledge of private beneficiaries of the public procurement 
legislation, both in Romania and in Bulgaria was reflected in the financial corrections applied 
by the First Level Controllers during 2011. Actually, more than 55% of the financial corrections 
applied by the First Level Controllers were related to mistakes made within the public 
procurement procedures unfolded by the beneficiaries.  

5) Delays in observing the schedules of reimbursement claims for individual projects due 
to insufficient level of knowledge of Programme specificities during the planning and 
implementing phases of the projects 

Due to the fact that some beneficiaries didn’t take into consideration the specificities of the 
cross border Programme, the plans of activities within the projects were not realistic and 
couldn’t be implemented within the foreseen initial schedule. Because of this, numerous 
modifications of the contracts were needed which created a big number of 
addenda/notifications. 

The necessity for modifications of the contract generated blockages at individual project level, 
but also at the level of the Programme structures where the cumulated number of processed 
documents generated a longer period for processing. At Programme level, in 2011 there were 
140 addenda and 228 notifications processed for the total number of 100 projects contracted 
until the end of 2011. 

The blockages caused by the necessity of amendment of the contracts produced delays in 
project implementation, which further created delays in the calendar of the foreseen 
reimbursements; this situation finally contributed to the decommitment of funds for the 
Programme due to non-accomplishing the payments target for 2011. 

6) Difficulties in ensuring the co-financing of the projects or the necessary cash flow by 
the beneficiaries  

Due to the economic difficulties, some beneficiaries were not able to ensure the co-financing 
of the projects or the necessary cash flow. Out of the beneficiaries experiencing difficulties in 
ensuring the co-financing, 5 beneficiaries requested to withdraw from the project 
implementation during 2011. In this regard, the following situations were encountered:  

 for one project the activities of the partner experiencing co-financing problems 
were transferred to the LP, together with the related budget and obligation for co-
financing; 

 for one project the partner experiencing co-financing problems withdrew from the 
project implementation and all its activities and budget were transferred to the 
other partners; 

 one project was cancelled in 2011 due to the fact that the renouncement of the 
partner conducted to losing the cross border character of the project since there 
were only two project partners involved; 

 for two projects the procedures for cancellation of the contracts were started in 
2011, due to the fact that the renouncement of the partner conducted to losing the 
cross border character of the project since there were only two project partners. 
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2.3.2 Measures taken to overcome the encountered problems: 

1. In order to allow the beneficiaries to conduct public procurement procedures, the MA 
drafted a special procedure regarding the assignment of works, supplies and services 
contracts for Romanian beneficiaries that do not fall under art. 9, letter c) and c1) under 
the provisions of GEO 34/2006, as amended and supplemented. At the end of year 2011 the 
procedure was in the consultation phase and it will be approved in the beginning of 2012. 
The procedure will be applicable after the approval of the MA and after the amendment of 
the subsidy contracts for the inclusion of the procedure as special provision of the 
contracts. 

2. In order to ensure the reimbursement of all expenditures related to project 
implementation, the MA engaged in a procedure of amendment of the orders regarding the 
eligibility of expenditures. The procedure also implies the agreement of the Romanian 
Ministry for Public Finances and the Ministry of European Affairs. At the end of year 2011, 
the procedure was in full process and the estimated time for the revision of the orders for 
eligible expenditures is January 2012. 

3. In order to limit the effects that caused the blocking of project implementation, the 
Managing Authorities agreed with the proposals of the beneficiaries to reschedule the 
activities and also took into consideration the possibility of suspension of project 
implementation if the situation will not be solved in the beginning of 2012. 

4. The JTS provided technical assistance to beneficiaries regarding the contracting plan and 
public procurement procedures. Also, a list of most frequent mistakes was prepared to be 
published on the Programme website as bad practices in order to improve the beneficiaries’ 
capacity to conduct public procurement procedures.  

5. During 2011, JTS organized more technical meetings with the beneficiaries and provided 
individual technical assistance regarding the proposals for modifications of the contracts 
submitted during project implementation period.  

The MA issued the Instruction no. 41/20.09.2011 clarifying some aspects related to the 
expenditures for which beneficiaries had requested modification of the contract provisions 
through an addendum or notification. The Instruction 41 created the possibility for the 
beneficiaries to make expenditures prior to the approval of the request for addendum, at 
their own risk, if the MA would reject the request. 

Regarding the schedule of reimbursement claims, the Instruction no. 41 established clear 
deadlines and provisions regarding the submission of the reimbursement claims. 

6. In order to help the beneficiaries ensuring the cash flow at project level, the MA and JTS 
took specific measures for shortening the period of time needed for verification of the 
submitted reimbursement claims, therefore ensuring a faster reimbursement of the 
expenditures made by the beneficiaries. 

Summary of problems identified under the procedure in Article 6291)(d)(i) of Regulation 
(EC) No. 1083/2006, as well as any measures taken by the Managing Authority of the 
Monitoring Committee to solve the problems: 

No serious problems were identified during the audit missions performed by the Audit Authority 
of the Programme in 2011.  

Still, some deficiencies identified in the functioning of the management and control system 
required corrective measures, to ensure a smooth implementation of the operational 
Programme. 
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1. Finding: Selection and contracting of two similar projects (projects № 1-3.3-1 and    № 2-3.3-
7) with the same beneficiaries, objective, results and activities due to lack of proper controls 
to ensure identification of potential overlapping of grant application forms. 

Recommendations: 

1. Creating a check at the level of Managing Authority (or delegated to Joint Technical 
Secretariat), within the pre-contracting stage, to ensure identification of potential overlaps, at 
the level of the same beneficiary, between the application assessed and another implemented 
or under implementation project, previously financed from the Romania-Bulgaria  Cross-Border 
Cooperation Programme 2007-2013; 

2. Modification of the Managing Authority and Joint Technical Secretariat contracting 
procedure, so that the beneficiary must issue a declaration, during pre-contracting, stating that 
he has not previously received any other financing, from any other non-refundable financing 
source, for a project with the same objective, results and activities; 

3. Cancellation of the subsidy contract no. 45377/22.07.2010 between the Managing Authority 
and the Association Regional Partnership for Sustainable Development Vidin and of the co-
financing contract no. 45372/09.07.2010 between the Managing Authority and the Local 
Employer Association of Small and Medium Enterprises Calafat, for project code MIS-ETC 632 
and the recovery of 4,145.86 euro, as unduly advance paid amount. 

Measures taken by the MA: The MA started the procedures for cancellation of the subsidy 
contract no. 45377/22.07.2010 between the Managing Authority and the Association Regional 
Partnership for Sustainable Development Vidin and of the co-financing contract no. 
45372/09.07.2010 between the Managing Authority and the Local Employer Association of Small 
and Medium Enterprises Calafat, for project code MIS-ETC 632 and the recovery of 4,145.86 
euro, as unduly advance paid amount which will be finalized in 2012 

2. Finding: Lack of proper functioning of controls in the authorization phase of the expenditure 
declared by beneficiaries, on how they comply with procurement laws. 

Checks performed in the Managing Authority, within the authorization phase of the 
expenditures declared by beneficiaries on compliance with public procurement rules, did not 
work properly for projects MIS-ETC code no. 36 – second reimbursement claim, MIS-ETC code 
no. 588 - first reimbursement claim and MIS-ETC code no. 673 - second reimbursement claim. 
The violation of the law has been discovered by the Certifying Authority in case of projects MIS-
ETC code no. 36 – second reimbursement claim and MIS-ETC code no. 588 - first reimbursement 
claim. 

For project MIS-ETC code no. 673, the Romanian Audit Authority found that expenditures were 
authorized although the beneficiary made an artificial division of a supply contract with 
estimated value of over 15,000 excluding VAT, into 2 direct procurement contracts. Although 
CPV codes used are different, the nature and destination of products purchased by the two 
contracts are identical. Products are necessary for carrying out the same activities in the 
project and are delivered by the same contractor. Rules on disclosure, transparency and equal 
treatment have been violated. 

Recommendations:  

1. Appropriate screening by the Managing Authority in respect with the public procurement 
legislation, in particular to identify: (1) where experience of experts is used as an awarding 
criterion; (2) where a restrictive qualification criterion is used in a procurement procedure; (3) 
artificially divided service or purchase of goods contracts in order to avoid the proper use of 
procurement procedures. 
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2. Initiation of administrative or judicial procedures for investigation  of the suspicion of 
irregularity and, if case, recovery of the unduly paid amounts, for project MIS-ETC code no. 673 
- second reimbursement claim in accordance with the national legislation. 

Measures taken by the MA: The procedures for the investigation of the suspicion of irregularity 
were developed at the level of the MA and following these procedures a financial correction of 
25% was applied at the level of the amounts affected by the irregularity. Following the 
authorization of the final reimbursement claim, the MA recovered the unduly paid amounts.    

3. Finding: The MIS-ETC system has no data recorded regarding the contracting and the 
technical and financial implementation status of the projects.  

Although until December 2010 reimbursement claims have been submitted for 22 projects 
related to the 1, 2 and 3 priority axis, the financial reports generated by the MIS-ETC do not 
present the projects’ current status, this being determined by the lack of existence of financial 
data in the system at the project’s level. 

Recommendation: The JTS and MA management shall undertake measures in order to update 
the technical and financial data in the MIS-ETC, related to the projects implementation. The 
JTS personnel shall be given the necessary technical assistance through the MA’s follow-up on 
the data updates in the MIS-ETC system. 

Measures taken by the JTS/MA: JTS took administrative measures and  at the end of 2011 the 
information is being updated in the MIS ETC system as described within section 2.7.1 – 
Monitoring, of the present AIR. 

4. Finding: The MIS-ETC system does not allow accurate generation of monthly declarations of 
expenditures by the Managing Authority and the statement of expenditure by Certifying 
Authority, because of the financial gaps between actual financial data related to the projects 
and the financial data from the MIS-ETC system. 

The gap is caused by the failure of the system to reflect the costs in euro at the certification 
rate established by the Certifying Authority. 

Recommendation: Continuation of the actions started by the Managing Authority, and the 
Certifying Authority in order to implement actions that will allow the reconciliation of amounts 
in MIS- ETC system with those mentioned in the declarations of expenditures submitted by the 
Managing Authority, respectively the Certifying Authority. 

Measures taken by the JTS/MA: The recommendation is implemented – the system is able to 
generate the MA declarations of expenditure as well as the Certifying Authority applications of 
payment; the reconciliation of the amounts in MIS-ETC system with those mentioned in the 
declarations of expenditures submitted by the Managing Authority, respectively the Certifying 
Authority will be done in the next period of time. 

5. Finding: The personnel recruiting process at the ROC CBC Calarasi (ROC) level is suspended 
by Calarasi Civil Court Decision no 111/25.10.2010, appealed before the Bucharest Court of 
Appeal, the first appearance in Court being due on the 29.04.2011. Thus, the JTS necessary 
personnel cannot be ensured based on contest recruiting until the litigation is settled. 

Recommendation: Considering the ROC personnel experience in the implementation of 
programmes financed by EU financial aid (CBC PHARE Programmes), the personnel of the ROC 
PHARE department should be transferred to JTS for a determined or an undetermined period of 
time, depending on the availability of personnel as to avoid affecting the monitoring activity 
for PHARE programmes. 

Measures taken by the ROC: the Regional Office in Calarasi ensured representation in court 
through the legal assistance contract signed within the technical assistance contract for 
Romania Bulgaria Cross Border Cooperation Programme 2007-2013. The legal issue was decided 
in favour of the JTS and the recruiting process was reopened. . 
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6. Finding: When re-performing first level controls for projects implemented by the Bulgarian 
beneficiaries, MIS ETC codes  no.19, 59, 629 and 642, it was found that the checklists of the 
controllers for first level of control are too general and do not describe in details the checks 
which should be performed during the verifications. 

Recommendation: Update and approval by the Managing Authority and National Authority of the 
common guidelines for first level control by completing the questions in the checklist used by 
the first level controllers. 

Measures taken by the MA and NA: The MA and NA adopted a common check list for the 
verification of the documents attached to the request for performing the first level control of 
the projects’ partners. The amendment of the Project Implementation Manual is pending and 
will also include this modification. 

 

2.4 CHANGES IN THE CONTEXT OF THE OP IMPLEMENTATION (IF RELEVANT) 

The effects of the economic crisis were reflected at Programme level through the difficulties 

encountered in project implementation for all type of beneficiaries. Some beneficiaries were 

affected by the austerity measures taken by the Romanian government and encountered 

problems in ensuring the financing of the projects. 

One project was terminated in 2011 due to the withdrawal of the Romanian partner, caused  by 

its incapacity to ensure the availability of funds until the reimbursement is made from the 

Programme (project MIS Code 672, “Joint Efforts for a Clean and Open Future” with ERDF 

allocation of 976,617.65 Euro). Also, the incapacity of the beneficiaries to ensure the project 

financing was directly reflected in the low amount of expenditures made during project 

implementation. All these aspects represented direct causes for the potential Programme 

decommitment of funds in 2011. 

One of the austerity measures taken by the Romanian government was to limit the employment 

of new staff within the public authorities. This decision affected the Programme beneficiaries – 

local public authorities which could not hire new staff for project implementation, although the 

amounts were foreseen as eligible within the project budgets. 

After the moment of approval by the European Commission of the EU Strategy for the Danube 

Region (EUSDR) – December 8th 2010 – and its endorsement by the European Council in 2011, the 

EUSDR Communication and Action Plan defined the principles, operational objectives and 

concrete projects of the regional co-operation along the Danube, with complex implications for 

the implementation of Romania-Bulgaria CBC projects. The EUSDR does not establish new EU 

legislation or new EU structures; instead it establishes a focus on closer synergies between 

authorities at all levels to maximise the impact of actions and existing funding. 

Even if selected before the approval of the EUSDR by the EC, the projects financed through 

Romania–Bulgaria Cross Border Cooperation Programme 2007-2013 contribute to the 

achievement of the operation objective since there are projects under implementation 

complying with EUSDR priorities such as tourism, environment and environmental risks, 

emergency situations. 
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 The four main Pillars of the EUSDR  

EUSDR PILLARS EUSDR PRIORITY AREAS 

1. Connecting the Region PA 1A Mobility – Waterways (coordinated by Austria and Romania) 

 PA 1B Mobility – Rail/Road/Air 

 PA 02 Sustainable energy 

 PA 03 Culture & Tourism (coordinated by Bulgaria and Romania) 

2. Protecting the 

environment 

PA 04 Water quality 

 PA 05 Environmental risks (coordinated by Hungary and Romania) 

 PA 06 Biodiversity, landscapes, quality of air and soils 

3. Building prosperity PA 07 Knowledge Society 

 PA 08 Competitiveness 

 PA 09 People & Skills 

4. Strengthening the 

Region 

PA 10 Institutional capacity and co-operation 

 PA 11 Security (coordinated by Germany and Bulgaria) 

 

2.5 SUBSTANTIAL MODIFICATION UNDER ARTICLE 57 OF REGULATION (EC) NO 1083/2006 (IF 

RELEVANT) 

Not applicable. 

 

2.6 COMPLEMENTARITY WITH OTHER INSTRUMENTS 

The complementarity with other financial instruments is ensured through mechanisms foreseen 
in the programming document. The Managing Authority, the National Authority and the joint 
bodies (Joint Technical Secretariat, Joint Monitoring and Steering Committees) are responsible 
with implementing these arrangements during the Programme implementation phase. 

 Mechanisms for the coordination and coherence of the Programme with the 
Cohesion Policy Programmes operated in the area 

The Programme’s authorities consider that consistency and coordination between the major 
programmes co-funded by EU is essential to ensure that all objectives are met with no 
duplication of efforts and actions and also to maximize funding opportunities available for the 
Programme area under the different Community Programmes. 

The presence of the Managing Authorities of the National Operational Programmes and Rural 
Development Programmes, in both countries as members/observers in the Joint Monitoring 
Committee and Joint Steering Committee of the Romania-Bulgaria Programme has been 
foreseen in order to avoid overlapping and ensure coherence and complementarities of the 
interventions under these Programmes. 
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 Electronic information exchange 

Information is exchanged with the other bodies that are implementing Operational Programmes 
co-financed by structural funds whenever necessary, in order to clarify issues or avoid 
confusions. 

In 2011 the discussions were continued as regards the reporting and the electronic information 
exchange as a mean of avoiding double financing; thus, in 2012 a new tool for dynamic 
reporting integrated in MIS ETC is envisaged to be developed. This new instrument will 
represent a tool that will improve the MA’s monitoring process in order to avoid the double 
financing at Programme level and to ensure crosschecking between EU financed Programmes.  

During the year 2011, MIS-ETC was updated with new functions that ensure automatically 
generation of the monthly declarations of expenditures to the CA and payment applications to 
the EC. Also, the MIS-ETC system was updated with new fields and reports according to the AA 
recommendations and users’ requirements. At the same time, technical support for solving the 
system errors and flaws was ensured during 2011. 

2.7 MONITORING AND EVALUATION 

2.7.1 Monitoring 

 Programme level  

The monitoring at the Programme`s level is ensured by the Joint Monitoring Committee and the 
Managing Authority together with the National Authority. In order to ensure the quality and 
effectiveness of the Programme implementation, the monitoring at the Programme level is 
performed using the Management Information System for European Territorial Cooperation (MIS-
ETC), which allows the monitoring and reporting the implementation status of the Programme. 

During 2011, the decisions approved by the Joint Monitoring Committee were also related to 
approving the list of measures regarding the recommendations received following the 
Intermediary Evaluation and the 2012 Annual Evaluation Plan of the RO-BG Programme 

 Joint Monitoring Committee activity 

During 2011 two JMC meetings were held, the first one on 22nd of June, for the approval of 
Annual Implementation Report for 2010 and the Intermediary Evaluation Report for Romania-
Bulgaria Cross-Border Cooperation Programme 2007-2013. The second JMC meeting was held on 
29th of November, 2011, and there were approved the 2012 Technical Assistance Annual 
Strategy of the Programme, the List of measures regarding the recommendations received 
following the Intermediary Evaluation and the 2012 Annual Evaluation Plan of the RO-BG 
Programme. Also, according to the Rules of Procedures, the members of the Joint Monitoring 
Committee were consulted through written procedures on various implementation issues. Thus, 
during 2011 the JMC members had adopted 13 decisions, ensuring the quality of 
implementation of the Programme in different aspects, as follows: 

 2011 Technical Assistance Annual Strategy of the Programme; 

 the Visual Identity Manual; 

 the method for using the reserve lists in the context of the second call for regular 
projects; 

 Annual Implementation Report for 2010; 

 Intermediary Evaluation Report of the Programme; 

 2011 Technical Assistance Annual Strategy; 
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 the eligibility rules for some categories of expenditure incurred after the 
implementation period of the operation; 

 2012 Technical Assistance Annual Strategy; 

 the measures regarding the recommendations received following the Intermediary 
Evaluation of the Programme; 

 2012 Annual Evaluation Plan of the Programme. 

The full list of Joint Monitoring Committee decisions is foreseen within Annex 1 – Decisions of 
Joint Monitoring Committee for Romania-Bulgaria Cross-Border Cooperation Programme 2007-
2013. 

 Project level  

The project monitoring activity was ensured by the Joint Technical Secretariat in accordance 
with an internal monitoring procedure. The main purpose of this process is to monitor if the 
public financing is used according with the financing rules of the Programme included in the 
subsidy and co-financing contracts. 

This close monitoring process created the opportunities to early identify the problematic issues 
at project level and, if necessary, to take the needed preventive or corrective measures. 

Also, the close monitoring created the possibilities to identify good or bad practices within the 
projects under implementation and properly inform all beneficiaries within the seminars or 
technical meetings about them. 

The technical and financial monitoring activity is carried out using instruments such as progress 
reports and monitoring visits. 

On desk monitoring was realised during 2011 through progress reports that are submitted by the 
beneficiaries in accordance with each individual project’s schedule of reimbursement claims.  

The information provided was also verified within 99 on-the-spot monitoring visits that were 
organised in order to verify that the information provided within the progress reports are real.  
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Out of these 99 on-the-spot monitoring visits, 21 were final monitoring visits realised after the 
finalisation of the project implementation period, but before the deadline (5 months after the 
finalisation of project implementation) foreseen by the subsidy contract for the submission of 
the final progress report and reimbursement claim. 

Also, for a better monitoring of the project implementation, the Managing Authority issued 
Instruction no. 36 introducing specific monitoring instruments at project level and also at 
Programme level for all projects. The instruments are:  

 project fiche that is constantly updated and foresees an image of the project 
implementation whenever information is available (when receiving progress 
reports/reimbursement claims; when receiving requests for addenda or notifications 
etc.) 

 centralized situation summarizing the following information for each project: 
modifications of the contract (addenda and notifications); payments realised within 
the contract; performed site visits etc. 

As concerns the monitoring of project indicators, objectives and results for the finalized 
projects, beside the intermediary verification realised through intermediary progress reports, a 
special attention is also given to the final monitoring visit in order to establish the degree of 
accomplishing the project implementation. In this regard, the Managing Authority is preparing a 
procedure for establishing the application of financial corrections for not achieving, fully or 
partially, the indicators specified within the financing contracts.  

At the same time, another important tool for ensuring the Programme monitoring is the 
Management Information System of the Programme (MIS-ETC). 

 MIS-ETC 

A very important progress was made during 2011 regarding the process of inputting data in the 
MIS-ETC system. 

Compared with the end of 2010, when data was uploaded only in Project Management Module- 
section Proposed Projects- for 392 projects, during 2011 more data has been uploaded in the 
Project Management Module: 280 projects in Project Registration Form and Project Appraisal 
sections and 277 projects in Project Decisions Management section. 

As regards the data uploaded in the Monitoring Module, Financial Monitoring Form and 
Technical Monitoring Form sections of the MIS-ETC, the status at 31st December 2011 was the 
following: 
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2.7.2 Evaluation 

On 28 July 2010 the Romanian Ministry of Regional Development and Tourism launched the 
procurement for the “Interim Evaluation of the Romania-Bulgaria Cross-Border Cooperation 
Programme 2007-2013”. Following the evaluation process, the contract was awarded on 15 
September 2010 to the Consortium Ernst&Young SRL – GEA Strategy & Consulting SA. The 
execution period was of seven months starting from 17 November 2010 with contract activities 
ending on 30 June 2011. 

The evaluation exercise focuses on four broad evaluation issues: 

 Effectiveness of the Programme (financial and physical progress), 

 Efficiency of the Programme (implementation system), 

 Effectiveness in reaching Horizontal objectives, 

 Effectiveness of the Programme Communication Plan. 
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The scope of the evaluation covered: 

 the 4 Priority Axes of the Programme, 

 the evolution of the Programme from 1 January 2007 to 1 June 2010,  

 the Programme implementation system in terms of planning and launching the call 
for proposals; quality of the application forms; timeliness and effectiveness of the 
selection procedures; timeliness and effectiveness of the contracting procedures; 
effectiveness of the monitoring procedures. 

The Inception Report was submitted on 8 December 2010 and approved on 10 February 2011, 
following the resubmission of an amended version based on the comments of the Managing 
Authority, thus determining the official start of the Field Phase. 

Field activities were carried out in accordance with the agreed methodology in the period 
between February and April 2011 and a debrief meeting presenting the preliminary findings of 
the evaluation was held in Bucharest on 8 April 2011.  

A first draft of the Evaluation Report has been submitted for stakeholder review on 2 May 2011. 
The comments have been discussed during a workshop held at the premises of the Managing 
Authority on 25 May 2011. The revised evaluation report was submitted on 2 June 2011 and 
approved on 3 June 2011. 

The results of the evaluation have been communicated during the Joint Monitoring Committee 
meeting held in Veliko Tarnovo (Bulgaria) on 22nd June 2011. 

The main conclusions derived from the evaluation report are further on outlined: 

 Effectiveness of the Programme 

 The Programme strategy is still consistent with the socio-economic environment: 
needs of the area and intervention logic remain valid. The Programme identifies 
clearly the connection between socio-economic analysis, objectives and indicators.  

 The distribution of selected projects is, with few exceptions, balanced in 
geographical terms, both at national and regional level. NGOs and Public 
Administrations have shown the strongest interest.  

 98% of the selected projects go beyond the minimum requirements regarding 
cooperation and 75% are respecting all the four criteria of joint development, 
implementation, staffing and financing. However there is a need to further clarify 
the cooperation requirement. 

 Efficiency of the Programme 

 The quality of the application package is satisfactory and enables the preparation of 
good applications. Guidelines have improved progressively and the managing 
structures have taken a participatory, transparent approach by requesting and 
integrating feedback from beneficiaries. Specific improvements can be adopted in 
order to reduce errors in the preparation, implementation and monitoring of 
projects as well as strengthening the cross-border character of cooperation. 

 Horizontal issues 

 The horizontal issues of equal opportunities, sustainable development and climate 
change are taken into consideration, from programming documents to selection 
criteria. 
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 In terms of the general perception of beneficiaries, all survey respondents agreed 
that they have adequately considered horizontal issues, and have built the project 
activities so as to respect the norms and principles of sustainable development, 
gender equality, climate change. There was consensus among respondents that the 
targets set at project level referring to horizontal will be fully met. 

 According to the survey results, 50% of the respondents included horizontal issues in 
the project promotion materials (web-site, leaflet, database, brochures, 
demonstrative exercises, the PR materials, best practices and case studies etc.). 
Therefore, beneficiaries also plan to comply with horizontal principles through 
awareness raising exercises. 

 Communication activities 

 The Communication Plan is clearly structured and coherent to the set objectives. 
Planned measures are coherent with the objectives and address the target groups 
identified (potential beneficiaries, applicants, general public, stakeholders). 

 Communication activities carried out to date by the Programme authorities have 
positively contributed to ensuring a high level of commitment of financial resources 
and a good level of awareness and knowledge regarding the Program among both 
general public and target audience in Romania and Bulgaria.  

In addition to these main conclusions, the evaluation report includes specific conclusions on 
project assessment and monitoring as well as recommendations for improving implementation. 
These recommendations are analysed by MA and a set of measures to adopt or reject them is 
presented within JMC meetings. 

 Other Programme evaluation activities undertaken in 2011 

In compliance with the Multi-Annual Evaluation Plan adopted by JMC in 2009, a second 
evaluation foreseen for the end of 2012 was approved within the JMC meeting from 29 
November 2011. The terms of reference for the second interim evaluation were drawn up and 
presented within the above mentioned meeting. 

This evaluation will build on the outcomes of the first one developed between November 2010 
and June 2011. The specific objectives of this evaluation are: 

 To provide an analysis (evaluation) of the policy quantified impact, by using 
counterfactual methodology, where appropriate. 

 To provide an in-depth project implementation analysis (evaluation), in order to 
highlight the:  

a) efficiency and effectiveness in relation to the overall implementation of the 
projects financed under this Programme, having in mind the cut-off date; 

b) functionality and sustainability of project partnerships; 

c) success models in project implementation (including a description) and weak 
points, along with an overview on possible breaches during implementation 
(including causes); 

d) the observance of equal opportunities and environment, namely the 
contribution of projects funded. 

 

The evaluation has a total duration of 6 months and it is scheduled to start in June 2012. 
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2.8 NATIONAL PERFORMANCE RESERVE  

Not applicable. 

 

3 IMPLEMENTATION BY PRIORITY  

3.1 PRIORITY AXIS 1 

Priority axis 1: Accessibility - Improved mobility and access to transport, information and 
communication infrastructure in the cross-border area.  

The focus of the priority axis is to promote and implement joint cross-border solutions in the 
field of road and river transport and ICT, which will lead to overcome the impact of 
geographical and functional barriers both to traffic flows and communication in the Programme 
area. These are pre-conditions to the mobility of goods and people and to the economic and 
social common undertakings within the Programme area and thereby this priority axis will 
contribute to improving the attractiveness of the cross-border area and strengthening the area 
sustainable economic growth and territorial cohesion. 

Around 80.59 million Euro ERDF grant is available for this priority axis, matched by 13.79 
million Euro national contributions. 

3.1.1 Achievement of targets and analysis of the progress 

 A. Information on the physical progress of the priority  

The indicators used to measure the progress of this priority are shown in the table below and 

refer to the contracted projects (as for the committed indicators within the Programme) and 

finalized projects (as for the clearly achieved indicators) until 31st of December 2011. The 

methodology for reporting on indicators was changed compared with the 2009 and 2010 AIRs, in 

order to observe the provisions of the Indicative Guidelines on Evaluation Methods: Reporting 

on Core Indicators for the European Regional Development Fund and the Cohesion Fund, 

Working Document no. 7: 

 1. Contracted projects 

Priority Axis 1 Indicators  2007 2008 2009 2010 2011 2012 2013 2014 2015 Total 

Priority Axis Objective 1. To improve cross-border mobility through improving existing conditions and developing new facilities for 
transport in the eligible area. 

Number of projects improving 
transport accessibility in the 
programme area 

Achievement - 0 0 6 15     15 

Target 2015 9 

Baseline 0 0 0 0 0 0     

Reduction of travel time 
between settlements located 
on either side of the border 
(%) 

Achievement - 0 0 19 45     45 

Target 2015 70 

Baseline 100 0 0 0 0 0    0 

Priority Axis Objective 2. To enable efficient regular exchange of information and data of cross-border relevance 

Number of projects improving 
ICT accessibility in the 
programme area 

Achievement - 0 0 2 7     7 

Target 2015 30 

Baseline 0 0 0 0 0 0     

Number of people having 
access to ICT facilities 

Achievement 0 0 0 233,
060 

4377
90 

    437,790 
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Target 2015 3.2 M 

Baseline 0 0 0 0 0 0     

Number of people using ICT 
facilities 

Achievement 0 0 0 100,
420 

104,
840 

    104,806 

Target 2015 1.75 M 

Baseline 0 0 0 0 0 0     

The indicators within the above table are cumulated at the Programme level, using information from 
the projects contracted until 31st of December 2011 

 2. Finalized projects 

Priority Axis 1 Indicators  2007 2008 2009 2010 2011 2012 2013 2014 2015 Total 

Priority Axis Objective 1. To improve cross-border mobility through improving existing conditions and developing new facilities for 
transport in the eligible area. 

Number of projects improving 
transport accessibility in the 
programme area 

Achievement - 0 0 0 0     0 

Target 2015 9 

Baseline 0 0 0 0 0 0     

Reduction of travel time 
between settlements located 
on either side of the border 
(%) 

Achievement - 0 0 0 0     0 

Target 2015 70 

Baseline 100 0 0 0 0 0     

Priority Axis Objective 2. To enable efficient regular exchange of information and data of cross-border relevance 

Number of projects improving 
ICT accessibility in the 
programme area 

Achievement - 0 0 0 10     10 

Target 2015 30 

Baseline 0 0 0 0 0 0     

Number of people having 
access to ICT facilities 

Achievement 0 0 0 0 32     32 

Target 2015 3.2 M 

Baseline 0 0 0 0 0 0     

Number of people using ICT 
facilities 

Achievement 0 0 0 0 62     62 

Target 2015 1.75 M 

Baseline 0 0 0 0 0 0     

The indicators within the above table are cumulated at the Programme level, using information from 
the final progress reports submitted for the projects finalized until 31st of December 2011 

 

 B. Qualitative analysis 

During 2011 the evaluation and selection processes of the projects submitted was continued for 
the closed calls for proposals and no new calls for proposals for ordinary projects were 
launched.  

1) Second call for proposals – intermediary deadline 30th of October 2009 

Out of the 32 application forms that were submitted under Priority Axis 1 (24 projects on KAI 1 
- Improvements to land and river cross-border transport facilities and 8 projects on KAI 2 - 
Development of information and communications networks and services within the cross-border 
area) a number of 23 projects were selected for technical and financial evaluation, with a total 
value of 96,742,662.38 Euro, as follows: 
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Lead partners selected 

for technical and financial 

evaluation 

RO BG 

No of 

projects 

Total Eligible 

Value 

No of 

projects 

Total Eligible 

Value 

KAI 1.1 14 69,999,827.40 2 13,679,859,19 

KAI 1.2 4 10,694,274,42 3 2,368,701.37 

 

The technical and financial evaluation had also been carried out during 2011, starting with 4th 

February, 2011. The report for technical and financial evaluation of the applications submitted 
under the Second call for proposals, intermediary deadline October 2009 was approved by the 
MA on 8th November, 2011, and the applications were selected/rejected from financing by JSC 
on 28th November, 2011. 

Out of the 23 application forms that passed the admissibility and eligibility evaluation phases, 
19 were further approved after the technical and financial evaluation and accordingly selected 
by the JSC: 

Lead partners selected 

for financing by the JSC 

RO BG 

No of 

projects 

Total Eligible 

Value 

No of 

projects 

Total Eligible 

Value 

KAI 1.1 12 62,798,074.20 2 11,236,985.50 

KAI 1.2 4 10,686,074.42 1 818,772.40 

All the selected applications entered the reserve list, due to lack of financial allocation 
available. 

Also, during 2011, 2 projects submitted under the second call for proposal, July Intermediary 
deadline 2009 were re-evaluated, according to the JSC Decision no. 16/07.12.2011. 

The technical and financial evaluation of the application forms suspended for the re-evaluation 
was carried out between 28.02.2011-06.04.2011 and it was finalized with the recommendation 
for funding acceptance of the two projects for Priority Axis 1, KAI 1: 

 2(3i)-1.1-1 - “Road to the Danube - Road infrastructure development in the cross-border 
area Bechet – Oryahovo, premise for a higher level of mobility between Romania and 
Bulgaria” with Lead Partner – Bechet Local Council, 

 2(3i)-1.1-7 – “Clean Access in Calarasi-Silistra cross-border area”, Lead Partner: 
National Research Institute for Electrical Engineering – Advanced Research ICPE-CA. 

Following the proposal of the Assessment Working Group, the two projects were selected for 
funding by the Joint Steering Committee with a total value of 8,523,324.21 Euro and included 
on in the reserve list as no financial allocation was available for contracting. 

Contracted projects for Priority Axis 1 

For Priority Axis 1, KAI 1, for the entire period 2007-2011 a total number of 15 projects were 
contracted (12 with Romanian Lead Partner and 3 with Bulgarian Lead Partner), with a total 
value of 49,839,402.52 Euro.  
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Out of these, 8 projects were contracted during 2011, with a total eligible value of 
25,240,167.42 Euro. 

Advance payments and reimbursement claims on PA 1 / KAI 1 during 2007-2011: 

 14 advance payment requests from national state budget contribution for Romanian 
Partners were paid amounting 4,401,906.97 Euro. Out of these, 9 advance payment 
requests were paid in 2011, with a value of 2,545,850.04. 

 25 reimbursement claims were authorized and paid, with a total of 1,935,103.79 
Euro – out of which ERDF 1,634,388.68 Euro. All these reimbursement claims were 
authorized and paid in 2011. 

For Priority Axis 1, KAI 2, there were no contracts signed during 2011 and the situation is the 
same as describe in 2010 AIR: 4 projects (3 with Romanian Lead Partner and 1 with Bulgarian 
Lead Partner) with a total value of 3,374,950.55 Euro were contracted.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Advance payments and reimbursement claims on PA 1 / KAI 2 during 2007-2011: 

Giurgiu 
1,444,203.60

Olt 
1,485,593.08

Sofia 
445,153.87

Priority Axis 1. KAI 2 - Contracted projects

Giurgiu (1 contract)

Olt (2 contracts)

Sofia (1 contract)
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 5 advance payment requests from national state budget contribution for Romanian 
Partners were paid amounting 310,242.95 Euro. Out of these, 1 advance payment 
request was paid in 2011, amounting 54,839.53 Euro. 

 19 reimbursement claims were authorized and paid, with a total value of 
1,048,820.28 Euro – out of which ERDF 885,833.60 Euro. Out of these 18 
reimbursement claims were authorized and paid in 2011, amounting 1,035,921.05 
Euro, out of which ERDF 874,938.91 Euro.  

3.1.2 Significant problems encountered and measures taken to overcome them 

No specific problems for this Priority Axis have been encountered during 2011. 

Still, a single case requested a deep analysis and decisions of the JSC (for project 2(3i)-1.1-4) 
following the recommendation of the evaluators regarding the eligibility of the additional works 
to the main rehabilitation of the Tutrakan Boulevard in Ruse, as part of the project 2(3i)-1.1-4. 

Following the JSC Decision no. 16/07.12.2010, the application has been selected for funding 
acceptance under the conditions of clarifying, during the pre-contracting stage, the eligibility 
of the planned expenditures for the rehabilitation of the heating, electrical, water and gas 
networks.  

On 16th of September 2011, in Ruse, the representatives of Managing Authority, National 
Authority, Joint Technical Secretariat/CBC ROC and Municipality of Ruse participated to a 
meeting in order to clarify the eligibility of the above mentioned expenditures, according to 
the Applicant’s Guide and Programme’s provisions regarding eligibility. Moreover, the EC was 
consulted in this respect and the Programme’s structures were advised to follow the exact 
provisions of the Applicant’s Guide. 

As a result, during the JSC meeting held in November 2011, in Pleven, MA presented its position 
regarding the non-eligibility of all expenditures for the rehabilitation of the heating, electrical, 
water and gas networks and through JSC Decision no. 33/28.11.2011 the revised documents 
within submitted application form and the revised budget were approved.   

The revised form of the budget approved: 

 to consider the expenditures for the gas and heating network as non-eligible; 

 considering the fact that the over-bridge collector is already under construction, the 
amount established for this objective will no longer be eligible. So the Municipality will 
remove from the budget this expenditure, equal with 914,000 BGN/ 467,276.82 Euro; 

 to move the amount for salaries from budgetary line Staff and to transfer them to 
budgetary line Consultancy. 

 

 

3.2 PRIORITY AXIS 2  

Priority axis 2: Environment - Sustainable use and protection of natural resources and 
environment and promotion of efficient risk management in the cross-border area 

The focus of this priority axis will be on the prudent exploitation and protection of the intrinsic 
quality and value of the area’s outstanding natural resources by joint initiatives, including 
prevention of natural and technological risks and the fast reaction to emergency situations, as 
the elemental conditions to increase the quality of life and attractiveness of the Programme 
area and to achieve a sustainable socio-economic development.  

Around 76.2 million Euro ERDF grant is available for this priority axis, matched by 13.7 million 
Euro national contributions. 
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3.2.1 Achievement of targets and analysis of the progress 

 A. Information on the physical progress of the priority  

The indicators used to measure the progress of this priority are shown in the table below and 

refer to the contracted projects (as for the committed indicators within the Programme) and 

finalized projects (as for the clearly achieved indicators) until 31st of December 2011. The 

methodology for reporting on indicators was changed compared with the 2009 and 2010 AIRs, in 

order to observe the provisions of the Indicative Guidelines on Evaluation Methods: Reporting 

on Core Indicators for the European Regional Development Fund and the Cohesion Fund, 

Working Document no. 7: 

 1. Contracted projects  

Priority Axis 2 Indicators  2007 2008 2009 2010 2011 2012 2013 2014 2015 Total 

Priority Axis Objective 1. To ensure effective protection and use of the area’s natural assets by coordinated joint management 
systems. 

Number of projects 
developing joint management 
systems for environmental 
protection 

Achievement - 0 0 4 10     10 

Target 2015 30 

Baseline 0 0 0 0 0 0     

Number of joint management 
systems implemented 

Achievement - 0 0 4 8     8 

Target 2015 20 

Baseline 0 0 0 0 0 0     

Priority Axis Objective 2. To increase the awareness on the environmental protection and management in the cross-border area 

Number of projects raising 
awareness on environmental 
protection and management 

Achievement - 0 0 10 21     21 

Target 2015 100 

Baseline 0 0 0 0 0 0     

The extent to which the 
eligible area is covered by 
awareness raising campaigns 
(%) 

Achievement - 0 0 100 
** 

100 
** 

    100 

Target 2015 70 

Baseline 0 0 0 0 0 0     

Number of people benefiting 
from awareness raising 
activities on environmental 
protection 

Achievement - 0 0 1.6 
M 

9.7 
M 

    9.7 M 

Target 2015 2.5 M 

Baseline 0 0 0 0 0      

Priority Axis Objective 3. To protect local population, businesses, environment and infrastructure from the potentially disastrous 
consequences of natural and man-made crises, by joint preventative actions and emergency response services throughout the 
border area. 

Number of projects 
contributing to risk 
prevention in the cross-
border area 

Achievement - 0 0 6 12     12 

Target 2015 10 

Baseline 0 0 0 0 0 0     

Number of projects 
contributing to joint early 
warning and emergency 
response to risk 

Achievement - 0 0 6 12     12 

Target 2015 10 

Baseline 0 0 0 0 0 0     

The extent to which the 
Danube is covered by joint 
flood prevention systems in 
the cross-border area (%) 

Achievement - 0 0 0 100 
** 

    100 ** 

Target 2015 70 

Baseline 0 0 0 0 0 0     
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The extent to which the 
eligible area is covered by 
joint risk prevention systems 
(%) 

Achievement - 0 0 67.5 100 
** 

    100 ** 

Target 2015 30 

Baseline 0 0 0 0 0 0     

The extent to which Danube 
is covered by joint early 
warning emergency activities 
against flooding (%) 

Achievement - 0 0 26.0
4 

100 
** 

    100 ** 

Target 2015 70 

Baseline 0 0 0 0 0 0     

Number of partnerships 
created for early warning and 
emergency response 
activities 

Achievement - 0 0 15 25     25 

Target 2015 10 

Baseline 0 0 0 0 0 0     

* Where M = million 

** The entire area is covered by awareness raising campaigns (100%) and additional 10% of the eligible 

area is covered by more than one awareness raising campaign. 

The indicators within the above table are cumulated at the Programme level, using information from 

the projects contracted until 31st of December 2011 

 2. Finalized projects 

Priority Axis 2 Indicators  2007 2008 2009 2010 2011 2012 2013 2014 2015 Total 

Priority Axis Objective 1. To ensure effective protection and use of the area’s natural assets by coordinated joint management 
systems. 

Number of projects 
developing joint management 
systems for environmental 
protection 

Achievement - 0 0 0 0     0 

Target 2015 30 

Baseline 0 0 0 0 0 0     

Number of joint management 
systems implemented 

Achievement - 0 0 0 0     0 

Target 2015 20 

Baseline 0 0 0 0 0 0     

Priority Axis Objective 2. To increase the awareness on the environmental protection and management in the cross-border area 

Number of projects raising 
awareness on environmental 
protection and management 

Achievement - 0 0 0 0     0 

Target 2015 100 

Baseline 0 0 0 0 0 0     

The extent to which the 
eligible area is covered by 
awareness raising campaigns 
(%) 

Achievement - 0 0 0 12.5     12.5 

Target 2015 70 

Baseline 0 0 0 0 0 0     

Number of people benefiting 
from awareness raising 
activities on environmental 
protection 

Achievement - 0 0 0 0     0 

Target 2015 2.5 M 

Baseline 0 0 0 0 0      

Priority Axis Objective 3. To protect local population, businesses, environment and infrastructure from the potentially disastrous 
consequences of natural and man-made crises, by joint preventative actions and emergency response services throughout the 
border area. 

Number of projects 
contributing to risk 
prevention in the cross-
border area 

Achievement - 0 0 0 0     0 

Target 2015 10 

Baseline 0 0 0 0 0 0     

Number of projects 
contributing to joint early 

Achievement - 0 0 0 0     0 

Target 2015 10 
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warning and emergency 
response to risk Baseline 0 0 0 3 0 0     

The extent to which the 
Danube is covered by joint 
flood prevention systems in 
the cross-border area (%) 

Achievement - 0 0 0 0     0 

Target 2015 70 

Baseline 0 0 0 0 0 0     

The extent to which the 
eligible area is covered by 
joint risk prevention systems 
(%) 

Achievement - 0 0 0 0     0 

Target 2015 30 

Baseline 0 0 0 0 0 0     

The extent to which Danube 
is covered by joint early 
warning emergency activities 
against flooding (%) 

Achievement - 0 0 0 0     0 

Target 2015 70 

Baseline 0 0 0 0 0 0     

Number of partnerships 
created for early warning and 
emergency response 
activities 

Achievement - 0 0 0 0     0 

Target 2015 10 

Baseline 0 0 0 0 0 0     

* Where M = million 

The indicators within the above table are cumulated at the Programme level, using information from 
the final progress reports submitted for the projects finalized until 31st of December 2011 

 

 B. Qualitative analysis 

Second call for proposals – intermediary deadline 30th of October, 2009 

40 application forms were submitted for the Priority axis 2, as follows: 23 within KAI 1 - 
Development of joint management systems for environmental protection and 17 within KAI 2 - 
Development of joint infrastructure and services to prevent natural and man-made crises, 
including joint emergency response services.  

The technical and financial evaluation had been carried out during 2011, starting with 4th of 
February, 2011. The report for technical and financial evaluation of the applications submitted 
under the Second call for proposals, intermediary deadline October 2009, was approved by the 
MA on 17th of August, 2011, and the applications were selected/rejected from financing by JSC 
on 28th of November, 2011 (32 application forms were selected). 

Lead partners selected for 
technical and financial 

evaluation 

RO BG 

No of 
projects 

Total Eligible 
Value 

 No of projects 

KAI 2.1 9 10,693,002.96 7 7,545,641.94 

KAI 2.2 15 44,200,454.21 1 4,918,671.90 

Out of the 32 application forms that passed the admissibility and eligibility evaluation phase, 22 
were further approved after the technical and financial evaluation and accordingly selected by 
the JSC: 

Lead partners selected for 
financing by the JSC 

RO BG 

No of 
projects 

Total Eligible 
Value 

No of 
projects 

Total Eligible Value 

KAI 2.1 4 3,187,429.88 6 2,909,991.90 

KAI 2.2 11 37,909,345.11 1 4,918,671.90 
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Four selected applications from October intermediary deadline received financial allocation, 
the rest being included on the reserve list, due to lack of financial allocation available. 

 

Contracted projects for Priority Axis 2 

For Priority Axis 2, KAI 1, during 2007-2011, 9 projects were contracted (5 with Romanian Lead 
Partner and 4 with Bulgarian Lead Partners) with a total value of 3,508,053.90 Euro. 

 

Out of these, 6 projects were contracted during 2011, with a total eligible value of 
2,069,543.22 Euro. Also, in 2011 one project contracted in 2010 (with a total value of 
1,151,400.20 Euro) was cancelled at the beneficiary’s request, due to the lack of financial 
resources needed for the project implementation. 

During 2011 the following advance payments and reimbursement claims were paid within the 
projects implemented under PA 2 / KAI 1: 

 11 advance payment requests from national state budget contribution for 

Romanian Partners were paid amounting 159,200.26 Euro. Out of these, 4 

advance payment requests were paid in 2011, with a total amount of 

104,290.11 Euro. 

 17 reimbursement claims were authorized and paid, with a total amount of 

405,965.61 Euro – out of which ERDF 344,340.04 Euro. Out of these, 16 

reimbursement claims were authorized and paid in 2011, with a total value of 

404,746.55 Euro, out of which ERDF 343,306.04 Euro. 

For Priority Axis 2, KAI 2, during 2007-2011, 14 projects were contracted (11 with Romanian 
Lead Partner and 3 with Bulgarian Lead Partner) with a total value of 37,531,926.02 Euro. 
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Out of these, 4 projects were contracted during 2011, with a total eligible value of 
17,592,016.81 Euro. 

During 2007-2011 the following advance payments and reimbursement claims were paid within 

the projects implemented under PA 2 / KAI 2: 

 21 advance payment requests from national state budget contribution for 

Romanian Partners were paid amounting 3,683,951.30 Euro. Out of these, 

10 advance payment requests were received and paid in 2011, with a total 

amount of 1,705,651.01 Euro. 

 23 reimbursement claims were authorized and paid, with a total amount of 

2,562,557.49 Euro – out of which ERDF 2,173,561.25 Euro. All these 

reimbursement claims were received and paid in 2011. 

 

3.2.2 Significant problems encountered and measures taken to overcome them 

No specific problems for this priority axis have been encountered during 2011. The general 
problems and measures taken to overcome them, described within Section 2.3., are also 
encountered within this PA.   

 

3.3 PRIORITY AXIS 3 

Priority axis 3: Economic and Social Development - Economic development and social 
cohesion by joint identification and enhancement of the area’s comparative advantages 

The focus of this priority axis is on reinforcing the economic and social connections in the 
border area in order to take advantage of its opportunities and strengths and to boost an 
economically competitive cross-border area, as a whole. It will encourage entrepreneurship, 
innovation and the growth of the knowledge economy in the Programme area; contribute to 
increasing the quality and level of services and attracting more people into employment. Also, 
by strengthening the social and cultural coherence among people and communities, this priority 
axis will contribute to the development of the cooperative area and to the creation of a 
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favourable image and regional identity, able to enhance the sustainable economic growth of 
the cross-border area.  

Around ERDF 47.9 million Euro are available for this Priority Axis, matched by 8.6 million Euro 
national contributions. 

3.3.1 Achievement of targets and analysis of the progress 

 A. Information on the physical progress of the priority  

The indicators used to measure the progress of this priority are shown in the table below and 

refer to the contracted projects (as for the committed indicators within the Programme) and 

finalized projects (as for the clearly achieved indicators) until 31st of December 2011. The 

methodology for reporting on indicators was changed compared with the 2009 and 2010 AIRs, in 

order to observe the provisions of the Indicative Guidelines on Evaluation Methods: Reporting 

on Core Indicators for the European Regional Development Fund and the Cohesion Fund, 

Working Document no. 7: 

 1. Contracted projects: 

Priority Axis 3 Indicators  

2
0
0
7
 

2
0
0
8
 

2
0
0
9
 

2
0
1
0
 

2
0
1
1
 

2
0
1
2
 

2
0
1
3
 

2
0
1
4
 

2
0
1
5
 

Total 

Priority Axis Objective 1. To develop cross-border business infrastructure and services 

Number of projects developing 
cross-border business 
infrastructure and services 

Achievemen
t 

- 0 1 15 27     27 

Target 2015 10 

Baseline 0 0 0 0 0 0     

Number of SMEs benefiting 
from business facilities 

Achievemen
t 

- 0 500 4,05
6 

5,57
8 

    5,578 

Target 2015 500 

Baseline 0 0 0 0 0 0     

Priority Axis Objective 2. To promote the image of the cross-border area inside and outside its boundaries 

Number of projects promoting 
the image of the cross-border 
area inside and outside its 
boundaries 

Achievemen
t 

- 0 1 19 37     37 

Target 2015 10 

Baseline 0 0 0 0 0 0     

Number of promotion 
materials/ events developed 

Achievemen
t 

- 0 1 98 235     235 

Target 2015 30 

Baseline 0 0 0 0 0      

Priority Axis Objective 3. To support development of joint integrated tourism products based on the comparative advantages of the 
cross-border area 

Number of projects supporting 
the development of integrated 
tourism products based on the 
comparative advantages of the 
cross-border area 

Achievemen
t 

- 0 0 13 21     21 

Target 2015 10 

Baseline 0 0 0 0 0 0     

Number of joint integrated 
tourism products created 

Achievemen
t 

- 0 0 20 48     48 

Target 2015 10 

Baseline 0 0 0 0 0 0     
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Priority Axis Objective 4. To stimulate cross-border cooperation between universities, research institutes and businesses 

Number of projects stimulating 
cross-border cooperation 
between universities, research 
institutes and businesses 

Achievemen
t 

- 0 0 12 28     28 

Target 2015 15 

Baseline 0 0 0 0 0 0     

Number of partnerships 
between universities, research 
institutes and businesses 

Achievemen
t 

- 0 0 9 33     33 

Target 2015 15 

Baseline 0 0 0 0 0 0     

Priority Axis Objective 5. To support the cross-border sharing of information on employment opportunities 

Number of projects supporting 
cross-border sharing of 
information on employment 
opportunities 

Achievemen
t 

- 0  0 0 6     6 

Target 2015 30 

Baseline 0 0 0 0 0 0     

Number of people informed on 
employment opportunities 

Achievemen
t 

- 0 0 193,
500 

240,
200 

    240,200 

Target 2015 360,000 

Baseline 0 0 0 0 0 0     

Priority Axis Objective 6. To develop cross-border training services for employment, in connection with the integrated market 
needs 

Number of projects developing 
cross-border training services 
for employment in connection 
with the integrated market 
needs 

Achievemen
t 

- 0 0 2 10     10 

Target 2015 17 

Baseline 0 0 0 0 0 0     

Number of people graduating 
cross-border training courses 

Achievemen
t 

- 0 0 380 891     0 

Target 2015 3,500 

Baseline 0 0 0 0 0 0     

Priority Axis Objective 7. To develop cross-border linkages and exchanges between education/training centres 

Number of projects developing 
cross-border linkages and 
exchanges between 
education/training centres 

Achievemen
t 

- 0 0 5 15     15 

Target 2015 15 

Baseline 0 0 0 0 0 0     

Number of partnerships created 
between education/ training 
centres 

Achievemen
t 

- 0 0 7 127     127 

Target 2015 30 

Baseline 0 0 0 0 0 0     

Priority Axis Objective 8. To strengthen social and cultural coherence and co-operation among local people and communities in the 
programme area 

Number of projects 
strengthening cultural 
coherence and cooperation 
among local people and 
communities in the local area 

Achievemen
t 

- 0 0 18 31     31 

Target 2015 90 

Baseline 0 0 0 0 0 0     

Number of people participating 
in people to people actions 

Achievemen
t 

- 0  8,49
0 

16.0
50 

    16,050 

Target 2015 4,500 

Baseline 0 0 0 0 0 0     
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The indicators within the above table are cumulated at the Programme level, using information from 

the projects contracted until 31st of December 2011 

 2. Finalized projects: 

Priority Axis 3 Indicators  

2
0
0
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2
0
0
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2
0
0
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2
0
1
0
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1
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2
0
1
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1
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2
0
1
4
 

2
0
1
5
 

Total 

Priority Axis Objective 1. To develop cross-border business infrastructure and services 

Number of projects developing 
cross-border business 
infrastructure and services 

Achievement - 0 0 0 1     1 

Target 2015 10 

Baseline 0 0 0 0 0 0     

Number of SMEs benefiting 
from business facilities 

Achievement - 0 0 0 70     70 

Target 2015 500 

Baseline 0 0 0 0 0 0     

Priority Axis Objective 2. To promote the image of the cross-border area inside and outside its boundaries 

Number of projects promoting 
the image of the cross-border 
area inside and outside its 
boundaries 

Achievement - 0 0 0 1     1 

Target 2015 10 

Baseline 0 0 0 0 0 0     

Number of promotion 
materials/ events developed 

Achievement - 0 0 0 25     25 

Target 2015 30 

Baseline 0 0 0 0 0 0     

Priority Axis Objective 3. To support development of joint integrated tourism products based on the comparative advantages of 
the cross-border area 

Number of projects supporting 
the development of integrated 
tourism products based on the 
comparative advantages of the 
cross-border area 

Achievement - 0 0 0 1     1 

Target 2015 10 

Baseline 0 0 0 0 0 0     

Number of joint integrated 
tourism products created 

Achievement - 0 0 0 0     0 

Target 2015 10 

Baseline 0 0 0 0 0 0     

Priority Axis Objective 4. To stimulate cross-border cooperation between universities, research institutes and businesses 

Number of projects stimulating 
cross-border cooperation 
between universities, research 
institutes and businesses 

Achievement - 0 0 0 0     0 

Target 2015 15 

Baseline 0 0 0 0 0 0     

Number of partnerships 
between universities, research 
institutes and businesses 

Achievement - 0 0 0 10     10 

Target 2015 15 

Baseline 0 0 0 0 0 0     

Priority Axis Objective 5. To support the cross-border sharing of information on employment opportunities 

Number of projects supporting 
cross-border sharing of 
information on employment 
opportunities 

Achievement - 0  0 0 0     0 

Target 2015 30 

Baseline 0 0 0 0 0 0     

Number of people informed on 
employment opportunities 

Achievement - 0 0 0 300     300 

Target 2015 360.000 

Baseline 0 0 0 0 0 0     

Priority Axis Objective 6. To develop cross-border training services for employment, in connection with the integrated market 
needs 
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Number of projects developing 
cross-border training services 
for employment in connection 
with the integrated market 
needs 

Achievement - 0 0 0 1     1 

Target 2015 17 

Baseline 0 0 0 0 0 0     

Number of people graduating 
cross-border training courses 

Achievement - 0 0 0 0     0 

Target 2015 3.500 

Baseline 0 0 0 0 0 0     

Priority Axis Objective 7. To develop cross-border linkages and exchanges between education/training centres 

Number of projects developing 
cross-border linkages and 
exchanges between 
education/training centres 

Achievement - 0 0 0 11     11 

Target 2015 15 

Baseline 0 0 0 0 0 0     

Number of partnerships created 
between education/ training 
centres 

Achievement - 0 0 0 10     10 

Target 2015 30 

Baseline 0 0 0 0 0 0     

Priority Axis Objective 8. To strengthen social and cultural coherence and co-operation among local people and communities in 
the programme area 

Number of projects 
strengthening cultural 
coherence and cooperation 
among local people and 
communities in the local area 

Achievement - 0 0 0 9     9 

Target 2015 90 

Baseline 0 0 0 0 0 0     

Number of people participating 
in people to people actions 

Achievement - 0 0 0 7,40
6 

    7,406 

Target 2015 4.500 

Baseline 0 0 0 0 0 0     

The indicators within the above table are cumulated at the Programme level, using information from 
the final progress reports submitted for the projects finalized until 31st of December 2011 

 B. Qualitative analysis 

1) Second call for proposals – intermediary deadline 30th of October 2009 

The technical and financial evaluation had been carried out during 2011, starting with 4th 

February, 2011. The report for technical and financial evaluation of the applications submitted 
under the Second call for proposals, intermediary deadline October 2009 was approved by the 
MA on 8th of November, 2011, and the applications were selected by JSC on 28th of November, 
2011.  

Out of the 62 application forms that passed the admissibility and eligibility evaluation phase, 48 
were further approved after the technical and financial evaluation and accordingly selected by 
the JSC: 

Lead partners selected for 
financing by the JSC 

RO BG 

No of 
projects 

Total Eligible 
Value 

No of 
projects 

Total Eligible Value 

KAI 3.1 15 14,403,333.40 7 4,788,713.21 

KAI 3.2 6 5,576,241.13 2 884,980.40 

KAI 3.3 7 1,326,217.90 11 2,051,895.36 
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During 2011, one project submitted for Priority Axis 3, under the second call for proposal, 
Intermediary deadline July 2009 was submitted for re-evaluation, following JSC Decision no. 
16/07.12.2010. 

The technical and financial evaluation of the application forms suspended for the re-evaluation 
was unfolded between 28.02.2011-06.04.2011 and finalized with the recommendation for 
funding acceptance of the project 2(3i)-3.1-3 – “Regional Center of Danubian Business – Gura 
Vaii, Mehedinti County”, Lead Partner: Mehedinti County Council.  

Following the proposal of the Assessment Working Group, the project was selected for funding 
by the Joint Steering Committee with a total value of 1,525,478.66 Euro and it was included on 
the reserve list because there was no financial allocation available for contracting. 

Also, one project, submitted for PA 3, Intermediary deadline October 2009, 2(4i)-3.3-1 -“First 
Steps towards Improvement of Social Services in the Cross-border Areas”, was approved by the 
JSC through Decision no. 35/28.11.2011 with the condition that the JTS will further analyse the 
difference between the scores awarded by the two assessors that evaluated the application for 
1 evaluation criterion (more than 10 points difference), as this represented an inconsistency 
with the provisions of the Assessors Guide. The JTS started the verification which will be 
finalized in 2012.A final decision will be taken after the agreement of MA and NA.  

Contracted projects for Priority Axis 3 

For Priority Axis 3 - KAI 1, during 2007-2011, 42 projects were contracted (20 with Romanian 
Lead Partners and 22 with Bulgarian Lead Partners), with a total eligible value of 27,232,345.85 
Euro. 

 
Out of these, 15 projects were contracted during 2011, with a total eligible value of 
10,356,340.62 Euro. 

During 2011 the following advance payments and reimbursement claims were paid within the 
projects implemented under PA 3 / KAI 1: 

 62 advance payment requests from national state budget contribution for Romanian 
Partners were paid amounting 2,275,779.87 Euro. Out of these, 23 advance payment 
requests were paid in 2011, with a total value of 956,950.44 Euro.  

 112 reimbursement claims were authorized and paid, with a total amount of 
4,675,333.78 Euro – out of which ERDF 3,965,618.11 Euro. Out of these 108 
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reimbursement claims were authorized and paid in 2011, with a total value of 
4,516,015.85 Euro, out of which ERDF 3,830,484.64 Euro. 

For Priority Axis 3, KAI 2, during 2007-2011, 6 projects were contracted (3 with Romanian Lead 
Partners and 3 with Bulgarian Lead Partners), with a total value of 2,467,526.27 Euro. 

 

Out of these, 5 projects were contracted during 2011, with a total eligible value of 
2,076,237.23 Euro. 

During 2007-2011 the following advance payments and reimbursement claims were paid within 
the projects implemented under PA3/KAI 2: 

 8 advance payment requests from national state budget contribution for Romanian 
Partners were paid amounting 148,578.12 Euro. All these advance payment requests 
were received and paid during 2011. 

 3 reimbursement claims were authorized and paid, with a total amount of 75,029.46 
Euro – out of which ERDF 63,639.99 Euro. All these reimbursement claims were 
authorized and paid during 2011. 

For Priority Axis 3 - KAI 3, during 2007-2011, 20 projects were contracted (9 with Romanian 
Lead Partners and 11 with Bulgarian Lead Partners) with a total value of 2,386,793.803 Euro. 
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Also, in 2011 for one of the projects contracted in 2010 from Priority Axis 3, KAI 3, with a total 
value of 155,642.00 Euro, it was started the procedure for termination of the contract due to 
lack of financial resources needed for the project implementation of Partner 2 and the 
impossibility of the Lead Partner to find another suitable partner for the cross border 
partnership. 

During 2007-2011 the following advance payments and reimbursement claims were paid within 
the projects implemented under PA3/KAI 3: 

 26 advance payment requests from national state budget contribution for Romanian 
Partners were paid amounting 161,855.21 Euro Out of these, 9 advance payment 
requests were received and paid in 2011, with a total amount of 74,638.35 Euro. 

 47 reimbursement claims were authorized and paid, with a total amount of 1,040,712.62 
Euro – out of which ERDF 882,732.44 Euro. Out of these, 46 reimbursement claims were 
authorized and paid in 2011, with a total value of 1,034,852.20 Euro, out of which ERDF 
877,761.63 Euro. 

3.3.2 Significant problems encountered and measures taken to overcome them 

No specific problems for this priority axis have been encountered during 2011. The general 
problems and measures taken to overcome them, described within Section 2.3., are also 
encountered within this PA.   

 

3.4 PRIORITY AXIS 4 

3.4.1 Achievement of targets and analysis of the progress 

 A. Information on the physical progress of the priority  

The indicators used to measure the progress of this priority during 2011, together with the 
progress achieved up to date, are shown in the table below: 

Priority Axis 4 
Indicators 

 2007 2008 2009 2010 2011 2012 2013 2014 2015 Total 

Functional Joint Achievement - 1 1 1 1     1 
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Technical Secretariat 
Target 2015 1 

Baseline 0 0 0 0 0 0     

Web page of the 
Programme 

Achievement - 1 1 1 1     1 

Target 2015 1 

Baseline 0 0 0 0 0 0     

Number of officers 
acquiring 
competencies in 
programme 
management and 
successfully 
performing their 
duties in JTS and 
other Programme 
bodies 

Achievement - 8  19 32 41     41 

Target 2015 18 

Baseline 0 0 0 0 0 0     

Number of planned 
programme 
evaluations 

Achievement 0 0 0 0 1     1 

Target 2015 2 

Baseline 0 0 0 0 0 0     

Number of Joint 
Monitoring 
Committee meetings 
held 

Achievement 0 2 3 5 8     8 

Target 2015 14 

Baseline 0 0 0 0 0 0     

Number of calls for 
projects finalized 

Achievement 0 0 2 2 4     4 

Target 2015 12 

Baseline 0 0 0 0 0 0     

Number of 
information and 
promotion events 

Achievement 0 12 102 124 133     133 

Target 2015 110 

Baseline 0 0 0 0 0 0     

Number of printed 
publications (types) 

Achievement 0 3 9 17 18     17 

Target 2015 40 

Baseline 0 0 0 0 0      

Qualitative analysis 

37 reimbursement claims were submitted under the Priority Axis 4 - Technical Assistance of the 
Programme by JTS, Managing Authority and National Authority during 2007-2011. The total 
value of the reimbursement claims was 2,521,239.14 Euro - out of which 34 were paid by the 
end of 2011, with an ERDF value of 1,567,577.24 Euro. 

During 2011, a number of 22 reimbursement claims was submitted under the Priority Axis 4 - 
Technical Assistance of the Programme by JTS, Managing Authority and National Authority. The 
total value of the reimbursement claims was 1,436,705.52 Euro. Out of these reimbursement 
claims, 19 were paid by the end of 2011 with a total ERDF value of 870,474.21 Euro. The rest of 
3 reimbursement claims are in processing and will be paid in the beginning of 2012.   

Detailed information regarding the implementation of this Priority Axis is presented in Chapter 
6 – Technical Assistance and Chapter 7 – Information and Publicity.  

3.4.2 Significant problems encountered and measures taken to overcome them 

No specific problems for this priority axis have been encountered during 2010. The general 
problems and measures taken to overcome them, described within Section 2.3., are also 
encountered within this PA.   
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4 ESF PROGRAMMES: COHERENCE AND CONCENTRATION 

Not applicable. 

 

5 ERDF/CF PROGRAMMES: MAJOR PROJECTS  

Not applicable – no major projects will be financed under this Programme. 

 

6 TECHNICAL ASSISTANCE 

The Technical Assistance (TA) under this Programme finances activities directly related to the 
Programme management. Technical assistance is invested in the overall management and 
promotion of the Programme, rising awareness, pro-active project generation and interactive 
development, according to the two key areas of intervention established within Romania-
Bulgaria CBC Programme, namely:  

KAI 4.1 - Support for the implementation and overall management of the Programme, 

KAI 4.2 - Support for the communication and information of the Programme. 

Detailed information about the activities that can be financed from the Technical Assistance, as 
well as estimations of annual allocations of funds are included in the consolidated Multiannual 
Technical Assistance Strategy (TAS), drafted by the MA and approved by the Joint Monitoring 
Committee in 2008 (revised in 2010).  

As a general remark, the technical assistance financial support was used for implementing 
measures needed for mitigating the effects of the problems identified at 
beneficiary/Programme management structures. During 2011, in the documents submitted by 
the beneficiaries of the Programme to the JTS headquarters, was remarked that not all of them 
were drafted properly (e.g. reimbursement claims, progress reports, promotional materials, 
addenda, etc.) and this issue may affect the activities performance and achievements of the 
set results. In this regard, the events organized by the Joint Technical Secretariat in 2011 were 
focused not only on specific issues (progress reports, reimbursement claims, etc.), but also in 
disseminating good practices identified at different beneficiaries level. Lists of most common 
mistakes regarding the project implementation and reporting were drafted and presented to 
the beneficiaries and uploaded on the Programme’s website. Case studies were also discussed 
with the beneficiaries within the technical meetings and workshops organized during 2011, in 
order to identify good practices. 

6.1 TECHNICAL ASSISTANCE ANNUAL STRATEGY FOR 2011 (TAAS) 

According to the Programme internal procedures, each year MA details the information 
included into the Multiannual Strategy in an Annual Technical Assistance Strategy, using the 
contributions from all the TA beneficiaries.  

Thus, for 2011, the Technical Assistance Annual Strategy (TAAS) was approved by the JMC 
through Decision no. 49/14.02.2011 and amended through JMC Decision no. 57/17.08.2011, 
with a total budget of 3,663,832 EURO. The two related global financing decisions for the 
Managing Authority’s activities financed from the Programme 2011 TA budget were approved on 
22nd of March and amended on 1st of September 2011. The two financing contracts for JTS and 
First Level Control Unit for Romanian partners’ related activities were approved on 5th of May 
2011. 

Also, MA drafted the 2012 TAAS, approved through JMC Decision no. 59/29.11.2011, with a total 
budget of 3,802,933 EURO. Following that, the two global financing decisions for 2012 for the 
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MA activities were drafted and pending approval. At the same time, the application forms for 
financing related to the 2012 TA budget were submitted by the JTS and approved by MA in 
December 2011; the corresponding financing contracts for JTS and First Level Control Unit for 
Romanian partners’ related activities were drafted by the MA and pending approval at the end 
of 2011. 

6.1.1 Beneficiaries of the Technical Assistance priority axis 

 Joint Technical Secretariat 

 Audit Authority 

 National Authority 

 Info Point 

 Managing Authority 

 Romanian First Level Controllers 

6.1.2 Technical assistance contracting and payments 

Total budget 

allocated for TA 

Priority Axis 2007-

2013 

2007-2011 total 

budget approved 

by JMC 

Total payments 

made in 2007-2011 

TA total budget 

(ERDF + national 

contribution) 

% from the total 

allocated 2007-2011, 

by JMC, paid in 

2011(ERDF + national 

contribution) 

20,193,543.59 9,048,440.50 2,422,091.00 26.77 

The total budget allocated for the Priority Axis 4 - Technical Assistance was 20,193,543.59 
Euro. During 2011, the total payments made by the Programme structures, as TA beneficiaries, 
from the budget allocated was 2,422,091 Euro, this amount representing 26.77% from the total 
budget allocated for the period 2007-2011.  

6.1.3  Technical Assistance (Managing Authority) 

Payments incurred for the implementation of the Technical Assistance by MA, as TA 
beneficiary, during 2011   

The funds allocated for the TA activities were used by the MA for the following activities: 

 Technical support for MA administrative capacity: within this type of actions the MA 
carried out activities regarding the purchase of equipment and stationeries needed 
for the smooth performing of the daily activities for the Programme’s management.  

 Contracting external assessors for the evaluation process: external assessors were 
contracted by the MA in order to improve the assessment process of the applications 
submitted under the calls for proposals launched within the Programme. Their task 
was to perform the evaluation activities (admissibility and eligibility, and technical 
and financial evaluation) within the Assessment Working Groups established at JTS 
level. This was a measure intended to reduce delays in the evaluation process, as 
mentioned in the 2010 AIR as well as to reduce the workload of the JTS staff, which 
instead could better focus on the other tasks regarding Programme/projects 
implementation.  

 On-going evaluation of the Programme (detailed information regarding this issue is 
included in Section Monitoring and Evaluation). The results of this evaluation will be 
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used by relevant bodies involved in the Programme management in order to take the 
proper measures for increasing the quality of the Programme’s implementation 
and/or adjust the Programme to the new context and findings, if necessary. The 
contract was finalized in 2011. 

 Contracting services for ensuring the MIS-ETC maintenance – this contract supported 
MA in its process of refining the MIS-ETC system and eliminating those errors that 
were identified in the early stages of uploading data process. The effects of this 
measure are foreseen to have a positive impact during 2012, as the contract is 
implemented.  

 Contracting services for the evaluation of 2010 Annual Communication Plan and 
2007-2013 Multiannual Communication Plan (implementation period evaluated 2007-
mid 2011) - detailed information is included in Section Information and Publicity 
section 7.1 Information and Promotion events (Managing Authority). The contract 
was finalized in 2011. 

The amounts allocated through the 2011 TAAS for the MA, together with the payments made 
during 2011 by the MA (as TA beneficiary) for the implementation of the Technical Assistance 
priority axis are presented in the table below: 

2010 Budget 
approved through 

TAAS by JMC (ERDF 
64.72% + National co-

financing 35.28%) 
(Euro) for MA 

2011 Budget approved 
through TAAS by JMC 

(ERDF 64.72% + National 
co-financing 35.28%) 

(Euro) for MA 

Payments made 
in 2011 by MA 
for TA (Euro) 
from 2010-

2011 budget 

Percentage usage of 
the funds allocated 
for 2010-2011 (MA) 

during 2011 

391,028 642,468 150,268.06 14.54 

The usage of funds allocated for 2011 is mainly justified by difficulties encountered by the 
Programme during 2011, especially activities postponed due to the Romanian legal framework 
for public procurement. 

Thus, the Romanian legal framework for public procurement (GO no 34/2006) stipulating long 
implementation periods for some of the public procurement procedures and not being very 
detailed regarding some other special types of procurements, made the procurement process 
longer and more difficult. This was reflected for example in the delays encountered within the 
procurement/contracting process for information and communication activities and some 
equipment. Thus, the payments concerning these contracts, although being part of 2011 
approved TA budget, are foreseen to be made in 2012.    

6.1.4  Technical Assistance (National Authority & Info Point) 

Payments incurred for the implementation of the Technical Assistance by NA during 2011  

The funds available for the implementation of the Technical Assistance priority axis were used 
in activities organized under the Key Area 4.1 - Support for the implementation and overall 
management of the Programme.  

The amounts allocated through the TAAS 2011 for the NA and IP, together with the payments 
made during 2011 by the NA (as TA beneficiary) for the implementation of the Technical 
Assistance priority axis are presented in the table below: 
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Key Area of 
Intervention 

(Including reserve) 

2011 Budget approved through 
TAAS by JMC (ERDF 64.72% + 
National co-financing 35.28%) 

(Euro) 

 
Payments made in 2011 by the National 

Authority for TA 
(Euro) Percentage 

usage of the 
funds 

allocated for 
2011 

 
 

NA IP TOTAL 

Payments 
made in 

2011 by the 
National 
Authority 

for IP 

Payments 
made in 
2011 by 

the 
National 
Authority 

TOTAL 
Payments 
made in 

2011 by the 
National 
Authority 

for TA 

KAI 4.1 - Support 
for the 

implementation 
and overall 

management of the 
Programme 

597,234 112,004 709,238 212,148.47 22,573 234,721.47 33.05% 

KAI 4.2 - Support 
for the 

communication and 
information of the 

Programme 

0 1,000 1,000 0 0 0 0 % 

Total 597,234 113,004 710,238 212,148.47 22,573 234,721.47  

 

6.1.5 Technical Assistance (Joint Technical Secretariat & Romanian First Level Controllers, 
constituted within the CBC Regional Office Calarasi) 

Payments incurred for the implementation of the Technical Assistance by JTS during 2011: The 
amounts allocated through the 2010 TAAS and 2011 TAAS for the JTS, together with the 
payments made during 2011 by the JTS (as TA beneficiary) for the implementation of the 
Technical Assistance priority axis are presented in the table below: 

2010 Budget approved 

through TAAS by JMC 

(ERDF 64.72% + 

National co-financing 

35.28%) (Euro) for JTS 

2011 Budget approved 

through TAAS by JMC 

(ERDF 64.72% + 

National co-financing 

35.28%) (Euro) for JTS 

Payments 

made in 2011 

by JTS for TA 

(Euro) from 

2010-2011 

budget 

Percentage 

usage of the 

funds 

allocated 

for 2010-

2011 (JTS) 

1,920,606.00 2,187,937 2,279,742.53 42.17 

The funds available for the implementation of the Technical Assistance priority axis were used 
by the Joint Technical Secretariat and the Romanian First Level Controllers in activities 
organized under the two Key Areas of Intervention for the management and promotion of the 
Programme:  

 activities to ensure the functioning of the Programme (salaries and travelling costs 
for the staff implementing the Programme, procurement of works, goods and 
services), 

 organizing trainings for JTS and FLC members,  

 providing secretariat services for joint management structures of the Programme 
(JMC and JSC),  
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 activities in connection with the selection, evaluation and support of projects 
(workshops with lead partners/partners, technical meetings),  

 support for the information and publicity activities of the Programme (promotional 
materials, Annual Conference, Conference with European information multipliers, 
information session for minorities, Project Café meetings, Formal and informal 
meetings with the decision factors, Open Day - 9 of May, monitoring of the 
Programme`s presence in mass-media, maintenance and promotion of a 
Programme’s website, services for the implementation of the interactive cross-
border region map on the Programme`s website). 

6.1.6 Technical Assistance (Audit Authority) 

The Audit Authority has submitted no application for 2011 TA budget.  

6.1.7 Other technical assistance available for the Programme  

During 2011, the Programme also benefited of support from projects financed from other 
financial sources than the technical assistance of the Programme, or the MRDT own budget, 
namely: 

 INTERACT Programme 

The INTERACT Programme promotes and supports good governance of European Territorial 
Cooperation Programmes. The Programme targets the institutions and bodies responsible for 
the management and delivery of European Territorial Cooperation Programmes. Therefore the 
Programme organized during 2011 trainings and provided practical support to the Managing 
Authority, National Authority, Joint Technical Secretariat and beneficiaries, when it was 
necessary. 

 

7 INFORMATION AND PUBLICITY  

In compliance with the provisions in force, the Managing Authority and National Authority had 
drafted the Multiannual Communication Plan for the Romania-Bulgaria Cross-Border 
Cooperation Programme 2007-2013, approved by the Joint Monitoring Committee Decision no. 
2/15.04.2008. The plan is channelled on two main inter-related directions: awareness-raising 
and absorption capacity. Therefore, the purpose of the Communication Plan can be defined as 
follows: 

 To highlight the role of the Community and to ensure that assistance from the Funds 
is transparent by proactively disseminating information and providing platforms that 
stimulate exchanges of experience in order to raise the awareness with the general 
public; 

 To create the premises for a high absorption capacity in Romania and Bulgaria of the 
Structural Funds available through European Regional Development Fund.  

In order to achieve its purpose, the Multiannual Plan sets out the following general objectives: 

 To support the successful implementation of the Programme by ensuring effective 
communication system (measures, channels, targeted messages to all identified 
targets); 

 To increase public awareness of the RO-BG Programme’s existence, aims, priorities, 
financial support provided, estimated economic and social impact; 



    
 

 Annual Implementation Report 2011 for the Romania-Bulgaria CBC Programme 2007-2013 

 

 64 

 

 To increase the knowledge of the potential beneficiaries of the RO-BG Programme 
implementation framework/arrangements, eligibility criteria and selection 
mechanism for applications submitted for financing;  

 To ensure transparency for the target groups of the Programme, in order to raise the 
level of interest in Funds for a better absorption in the eligible areas; 

 To increase the level of trust of the general public in the institutions managing the 
RO-BG Programme; 

 To increase the visibility of the RO-BG Programme and of the Managing Authority and 
Joint Technical Secretariat, at national and regional level, with the implementation 
of the Programme; 

 To promote the social and economic impact of this assistance to the general public. 

In order to achieve the established objectives and to reach the indicators target values, the 
Programme’s management structures develop each year an Annual Communication Plan, which 
details the information and publicity activities that are going to be carried out during the year 
in question. The Annual Communication Plan of the Programme is part of the Technical 
Assistance Annual Strategy. 

Until 31st of December 2011, the Multiannual Communication Plan for Romania-Bulgaria Cross-
Border Cooperation Programme 2007-2013 remained unchanged. 

On 14th of February, the 2011 Annual Communication Plan, annex to the 2011 Technical 
Assistance Annual Strategy was approved by the Joint Monitoring Committee of the Programme; 
the total budget for information and communication activities, for all the Programme’s 
management structures, was 610,800 EUR.  

In 2011, the Programme was promoted on a large scale for the wide public in the eligible area 
in order to present results, projects and make it more visible. At the same time, the meetings 
and other forms of direct communication with beneficiaries had continued.  

The information and publicity activities were directed to beneficiaries of the Ro-Bg Programme, 
in order to ensure proper and updated information about the implementation mechanism of the 
projects selected by the Joint Steering Committee of the Programme. The secondary target 
group was the general public as indirect beneficiary who was informed about the Programme, 
its goals and results. Information about the Programme and the projects’ results was also 
provided to institutions involved in policy-making in fields related to priorities of the 
programme, stakeholders etc.  

 

7.1 COMMUNICATION EVENTS  

7.1.1 Events organized by the National Authority  

1. Two training seminars for the Bulgarian first level controllers in the framework of Romania-
Bulgaria Cross-Border Cooperation Programme 2007-2013 

 Date & Location: 06/04/2011, Sofia, Bulgaria. 

 Target groups: First Level Controllers under the Programme. 

 Financing source: 50% of the costs for the event were financed through the Technical 
assistance of CBC RO-BG. 

 Short description: Training seminar for First Level Controllers for CBC Programmes 
RO-BG and GR-BG. The seminar was organized in several modules: instructions 
regarding FLC procedures and control questions in the template reports, verification 
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of public procurement, eligibility of expenditure and financial issues. 
Representatives of the JTSs under the Programme took part in the discussions as 
well. 

 40 participants attended the training seminars, out of which 19 males and 21 
females. 

2. The sixth meeting of the Joint Steering Committee for the Romania-Bulgaria Cross Border 
Cooperation Programme 2007-2013 (organized by JTS and hosted by NA) 

 Date & Location: town from the eligible area of the Programme (See Annex 4) 

 Target groups: First target group of the Ro-Bg Programme 

 Financing source: Technical Assistance of Ro-Bg Programme (JTS TA beneficiary) 

 Short description: During the meeting, it was presented the general context of the 
evaluation of projects submitted within the second call for proposals, intermediary 
deadline October 2009 (Priority Axes 1,2 and 3), namely: general presentation of the 
proposals evaluation; status of the Programme indicators evolution and coverage at 
project selected level, including projects submitted at the intermediary deadline 
October 2009 and proposed for financing by the Assessment Working Group; situation 
regarding the framing of budgets of projects proposed for financing within the 
Programme allocation; status of Programme indicative breakdown by category of 
funds coverage at project selected level, including projects submitted at the 
intermediary deadline October 2009  and proposed for financing by the AWG. The 
JSC Decisions are related to the projects approved for financing/rejected. 

 44 participants attended the meeting. 

 

3. The seventh meeting of the Joint Monitoring Committee for the Romania-Bulgaria Cross 
Border Cooperation Programme 2007-2013 

 Date & Location: town from the eligible area of the Programme (See Annex 4) 

 Target groups: First target group of the Ro-Bg Programme 

 Financing source: Technical Assistance of Ro-Bg Programme (JTS TA beneficiary) 

 Short description: During the meeting, it were presented the Programme 
implementation status, 2012 Technical Assistance Annual Strategy, The Programme’s 
Action Plan regarding the Conclusions and the Recommendations included within the 
Report on the findings of the Programme Interim Evaluation and the 2012 Annual 
Evaluation Plan for the Programme (AEP) and Presentation of ToRs for the 2nd 
Programme Interim Evaluation 2012. The JMC decisions are related to the 2012 
TAAS, the Programme’s Action Plan and the 2012 Annual Evaluation Plan for the 
Programme. 

 65 participants attended the meeting. 

7.1.2 Events for Programme implementation (Joint Technical Secretariat) 

1. The sixth meeting of the Joint Monitoring Committee for the Romania-Bulgaria Cross Border 
Cooperation Programme 2007-2013 

 Date & Location: town from the eligible area of the Programme (See Annex 4) 

 Target groups: First target group of the Ro-Bg Programme 

 Financing source: Technical Assistance of Ro-Bg Programme (JTS TA beneficiary) 
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 Short description: During the meeting, the following decisions were approved: 
Decision no. 54 of June 22nd, approving the Annual Implementation Report for 2010 
of Romania – Bulgaria Cross-Border Cooperation Programme 2007 – 2013 and Decision 
no. 55 of June 22nd, approving the Intermediary Evaluation Report for Romania-
Bulgaria Cross-Border Cooperation Programme 2007-2013.  

 67 participants attended the meeting. 

 

2. Ten technical meetings with the lead partners/partners were organized by the Joint 
Technical Secretariat in the framework of Romania-Bulgaria Cross-Border Cooperation 
Programme 2007-2013  

 Date & Location: towns from the eligible area of the Programme (See Annex 4) 

 Target groups: The lead partners/partners whose projects were approved for funding 
in the framework of Romania-Bulgaria Cross-Border Cooperation Programme 2007-
2013. 

 Financing source: Technical Assistance of Ro-Bg Programme (JTS TA beneficiary). 

 Short description: The technical meetings were addressed to the lead 
partners/partners whose projects were approved for funding from the first and 
second call for proposals/strategic projects. The aim of these meetings was to 
present detailed topics for the project implementation, namely public procurement, 
eligible expenditures, information and promotion measures, reporting etc. 

 287 participants attended the technical meetings. 

 

3. Twelve working meetings (round tables) organized by the Joint Technical Secretariat for the 
beneficiaries of the Romania-Bulgaria Cross-Border Cooperation Programme 2007-2013  

 Date & Location: towns from the eligible area of the Programme (See Annex 4) 

 Target groups: The lead partners/partners from the projects under implementation 
in the framework of Romania-Bulgaria Cross-Border Cooperation Programme 2007-
2013. 

 Financing source: Technical Assistance of Ro-Bg Programme (JTS TA beneficiary). 

 Short description: The aim of these meetings was to analyses with the 
representatives of partners involved in the on-going projects different encountered 
situations – technical or financial issues - in order to ensure the project 
implementation according to the framework of the Ro-Bg Programme. 

 182 participants attended the working meetings. 

 

4. Four workshops organized by the Joint Technical Secretariat for the lead partners/partners 
whose project were approved for funding in the framework of Romania-Bulgaria Cross Border 
Cooperation Programme 2007-2013 

 Date & Location: towns from the eligible area of the Programme (See Annex 4) 

 Target groups: The lead partners/partners whose projects were approved for funding 
in the framework of Romania-Bulgaria Cross-Border Cooperation Programme 2007-
2013. 

 Financing source: Technical Assistance of Ro-Bg Programme (JTS TA beneficiary). 
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 Short description: The aim of these workshops was to present to the lead 
partners/partners the main topics form the Project Implementation Manual, namely 
First Level Control, Technical Management of the Programme/project, Financial 
Management of the Programme/project and Information and Publicity Measures for 
the Programme/project visibility. 

 155 participants attended all workshops. 

 

5. Two technical meetings with the Programme management bodies 

 Date & Location: towns from the eligible area of the Programme (See Annex 4) 

 Target groups: Management bodies of the Programme, namely Managing Authority, 
National Authority, Joint Technical Secretariat, First Level Control and Certifying 
Authority 

 Financing source: Technical Assistance of Ro-Bg Programme (JTS TA beneficiary). 

 Short description: The aim of these meetings was to analyse the Programme status 
and different topics at projects’ level, in order to ensure the sound implementation 
of the Programme.  

 44 participants attended the technical meetings. 

7.1.3 Information and Promotion events (Joint Technical Secretariat) 

Two technical meetings on communication issues organized by the Joint Technical Secretariat 

 Date & Location: towns form the eligible area of the Programme (See Annex 4) 

 Target groups: Management bodies of the Programme, namely Managing Authority, 
National Authority, Joint Technical Secretariat and First Level Control  

 Financing source: Technical Assistance of Ro-Bg Programme (JTS TA beneficiary). 

 Short description: The aim of these meetings was to debate on the communication 
and publicity issues, to analyse the problems appeared at beneficiary level during 
project implementation and to identify solutions. 

 63 participants attended these technical meetings. 

 

One conference with European multipliers of information organized by the Joint Technical 
Secretariat 

 Date & Location: town from the eligible area of the Programme (See Annex 4) 

 Target groups: organizations in the public sector (acting locally in the border region) 
and local NGOs 

 Financing source: Technical Assistance of Ro-Bg Programme (JTS TA beneficiary). 

 Short description: The aim of the event was to develop the partnerships network for 
the communication activities of the Programme with organizations in the public 
sector (acting locally in the border region) and local NGOs. This network was built 
locally/regionally and operates as a group of information multipliers for all activities 
of the Programme. 

 67 participants attended the conference.  
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One information session for equal opportunities organized by the Joint Technical Secretariat 

 Date & Location: town from the eligible area of the Programme (See Annex 4) 

 Target groups: representatives of organizations and associations of the minorities in 
the eligible area of the Programme (Rroma people, women, disabled people and 
other categories of minorities). 

 Financing source: Technical Assistance of Ro-Bg Programme (JTS TA beneficiary). 

 Short description: The information session was organised in order to promote the 
Programme and to present the results achieved on this area with the representatives 
of organizations and associations of the minorities in the eligible area of the 
Programme (Rroma people, women, disabled people and other categories of 
minorities).   

 56 participants attended the information session.  

 

Open Day - May 9th organized by the Joint Technical Secretariat 

 Date & Location: town from the eligible area of the Programme (See Annex 4) 

 Target groups: Representatives of the second target group of Romania-Bulgaria 
Cross-Border Cooperation Programme 2007-2013. 

 Financing source: Technical Assistance of the Ro-Bg Programme (JTS TA beneficiary). 

 Short description: Celebrating Europe Day, Joint Technical Secretariat organized on 
9th of May, 2011, an Open Day event for promoting the Romania-Bulgaria Cross-
Border Cooperation Programme 2007-2013 in the context of the European Union, in 
order to improve the popular perception of the European Union and to raise 
awareness on European dimension. The information provided was focused on the 
idea of accessibility and transparency in using the EU funds, on useful information 
regarding the different decision making bodies from regional, national and European 
level, the roles of the managing structures of the Programme and of the European 
Commission. At the event had been disseminated information through promotion 
materials regarding the Ro-Bg Programme and answers were provided at guests` 
requests. 

 76 participants attended the event. 

 

Two “On site visits”   

 Date & Location: towns from the eligible area of the Programme (See Annex 4) 

 Target groups: Mass media, decision-makers, civil society, and academic society 
(according to the type of project) 

 Financing source: Technical Assistance of Ro-Bg Programme (JTS TA beneficiary) 

 Short description: At these meetings was presented the implementation status of the 
Romania-Bulgaria Cross-Border Cooperation Programme 2007-2013 and the results 
achieved so far. For the transparency regarding the use of public funds, but also to 
see on the spot the evolution and the quality of the developed activities, the guests 
had the opportunity to visit projects’ implementation locations and to find out more 
details about the operations. Therefore, the local and regional communities could 
learn more information about the Programme and its support in the cross-border 
area. One event was organized in each member state of the Programme.  



    
 

 Annual Implementation Report 2011 for the Romania-Bulgaria CBC Programme 2007-2013 

 

 69 

 

 103 participants attended the visits.  

 

Seminar with Romanian mass-media representatives regarding Romania-Bulgaria Cross Border 
Cooperation Programme 2007-2013  

 Date & Location: town from the eligible area of the Programme (See Annex 4) 

 Target groups: Local media representatives from the Romanian eligible area of the 
Programme.  

 Financing source: Programme Technical Assistance (JTS TA beneficiary). 

 Short description: The seminar had an interactive character, presenting the progress 
of the Programme and giving the participants the opportunity to address questions. 
The following topics were addressed: the Programme impact in the cross-border 
region; the successful results of the call for proposals through the applicants; the 
contracting status of the Programme; the physical and financial progress of the 
Programme. The conclusions of the seminars showed that the media representatives 
that were present at the event are interested in the Programme and are aware of 
their role in promoting financing opportunities.  

 30 participants attended the seminar. 

 

Annual conference for Romania-Bulgaria Cross-Border Cooperation Programme 2007-2013   

 Date & Location: town from the eligible area of the Programme (See Annex 4) 

 Target groups: Mass-media representatives, stakeholders, representatives of the 
local/regional/national administration, NGOs and beneficiaries from the entire 
eligible area of the Programme.  

 Financing source: Technical Assistance of Ro-Bg Programme (JTS TA beneficiary) 

 Short description: The conference aimed to inform the beneficiaries, officials at 
national, regional and local level from Romania and Bulgaria about the progress of 
the RO-BG Programme achieved at the end of the year 2011. The management 
bodies of the Programme presented the main achievements with emphasis on 
financial and physical information. 

 123 participants attended the conference.  

 

The geographical distribution at the level of county/district of the events (number and number 
of participants) organized by JTS in the eligible area of the Programme is detailed below:  

 

County Constanta Calarasi Giurgiu Olt Teleorman Dolj Mehedinti Bucuresti 

Number of 

events 
3 13 1 2 1 1 1 3 

Number of 

participants 
129 273 39 67 30 42 46 129 

 

District 
Dobrich Silistra Razgrad Ruse 

Veliko 

Tarnovo 
Pleven Vratsa Montana Vidin 

Number of 2 2 1 4 2 4 1 1 1 
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events 

Number of 

participants 
72 80 56 149 102 278 31 20 54 

 

7.2 INFORMATION AND COMMUNICATION MEDIA AND MATERIALS 

7.2.1 Electronic channels for information and communication 

 Programme website: www.cbcromaniabulgaria.eu 

 Target groups: potential beneficiaries/applicants/beneficiaries of the Romania-
Bulgaria Cross-Border Cooperation Programme 2007-2013, mass-media, bodies 
involved in the management and implementation of the Programme, stakeholders 
and general public. 

 Financing source: Technical Assistance of the Programme (JTS TA beneficiary). 

 Short description: The website is continuously updated by the Joint Technical 
Secretariat with new information for the first and second target group of the 
Programme, mass-media etc. - documents, news, events, useful announcements for 
the beneficiaries, press releases, information on the activity of the Joint Monitoring 
Committee, Joint Steering Committee, the list of the projects approved/rejected 
from financing, the list of the selected and contracted projects, procedures to 
follow, useful contacts etc.  

 Interactive cross-border region map on the Programme's website (JTS) 

 Target groups: potential beneficiaries/beneficiaries of Romania-Bulgaria Cross-
Border Cooperation Programme 2007-2013, decision-makers, representatives of the 
European Commission, National Authority, Managing Authority and Audit Authority, 
officials and experts of the county councils/district administration and mayoralties 
from the eligible area, of Regional Development Agencies, of the Authority for the 
Coordination of Structural Instruments, of the Sectorial Operational Programmes, 
representatives of the civil society, mass-media. 

 Financing source: Technical Assistance of the Programme (JTS TA beneficiary) 

 Short description: In 2011, a contract services for ensuring the maintenance and the 
management of the application had been concluded. The official website of the 
Programme is the location of the interactive cross-border region map, considered 
not only an image of the achieved results of the financed projects in the eligible 
area, but also a working tool for the related reports and information concerning the 
Programme. 

7.2.2 Promotion materials  

 Information materials (JTS) 

 Flyer – 2.000 pcs. 

 Target groups: Potential beneficiaries, beneficiaries of the Romania-Bulgaria Cross-
Border Cooperation Programme 2007-2013, mass-media, stakeholders and bodies 
involved in the management and implementation of the Programme. 

 Financing source: Technical Assistance of the Programme (JTS TA beneficiary) 

 Quantity: 1000 pcs. in Romanian language, 1000 pcs. in Bulgarian language. 
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 Short description: The flyer was designed in an attractive way in order to promote 
the Romania-Bulgaria Cross-Border Cooperation Programme 2007-2013 and its official 
website, in two versions, in Romanian (1000 pcs.) and Bulgarian (1000 pcs.) 
language. The flyer contains brief information about the two issues: 

o The Management bodies of the Ro-Bg Programme and their general concern; 

o Brief description of the Programme’s website (name of the website, sections, 
type of information). 

 Promotion materials (JTS) – Totem - for promoting the RO-BG Programme 

 Target groups: Joint Technical Secretariat of Romania-Bulgaria Cross-Border 
Cooperation Programme 2007-2013. 

 Financing source: Technical Assistance of the Programme (JTS TA beneficiary). 

 Types and quantities of the materials produced: One totem was purchased and 
branded with the visual identity elements of the Programme. 

 Short description: Designed with the visual identity elements of the Programme and 
placed at the entrance of the JTS headquarters, the key role of this totem is to 
guide the visitors/beneficiaries and to promote the Programme.  

 Promotion materials (JTS)  

 Target groups: potential beneficiaries/ beneficiaries of Romania-Bulgaria Cross-
Border Cooperation Programme 2007-2013, decision-makers, representatives of the 
European Commission, National Authority, Managing Authority and Audit Authority, 
officials and experts of the county councils/district administration and mayoralties 
in the eligible area, of Regional Development Agencies, of the Authority for the 
Coordination of Structural Instruments, of the Sectorial Operational Programmes, 
representatives of the civil society, mass-media. 

 Financing source: Technical Assistance of the Programme (JTS TA beneficiary) 

 Types and quantities of the materials produced: The materials were purchased and 
branded with the visual identity elements of the Programme and delivered to the 
target groups (See Annex 3). 

7.2.3 Press-cutting services (JTS) 

 Target groups: Managing Authority, National Authority, Joint Technical Secretariat, 
Audit Authority, representatives of the European Commission, officials and experts 
of the county councils/district administration and mayoralties from the eligible area 
etc. 

 Financing source: Technical Assistance of the Programme (JTS TA beneficiary). 

 Short description: Two specialized press-cutting services were contracted by the 
Joint Technical Secretariat in order to monitor the presence of the Programme in 
the Romanian, respectively Bulgarian media. Romania-Bulgaria Cross-Border 
Cooperation Programme 2007-2013 was an active on both Romanian and Bulgarian 
mass-media. The information regarding the projects implemented in the framework 
of the Programme showed that the progress achieved, the impact and the results are 
considerable for the strategic outputs of the Programme. 
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7.2.4 Electronic and phone communication  

Designated email addresses are available to provide to the potential beneficiaries/beneficiaries 
the opportunity to address enquires and questions regarding the Programme, and to offer them 
all necessary information and receive useful feedback:  helpdesk_robg@calarasicbc.ro (Joint 
Technical Secretariat) and robg@mdrt.ro (Managing Authority).  

At the same time, the potential beneficiaries/beneficiaries and all the interested people have 
the possibility to contact by phone the JTS representatives to request information related to 
the Programme.  

 

7.3 MONITORING AND EVALUATION OF THE COMMUNICATION PLAN (JTS AND MA) 

  Evaluation of the 2010 Communication Plan (MA) 

 Target groups: potential beneficiaries/beneficiaries of Romania-Bulgaria Cross-
Border Cooperation Programme 2007-2013, decision-makers, representatives of the 
European Commission, National Authority, Managing Authority and Audit Authority, 
officials and experts of the county councils/district administration and mayoralties 
from the eligible area, of Regional Development Agencies, of the Authority for the 
Coordination of Structural Instruments, of the Sectorial Operational Programmes, 
representatives of the civil society, mass-media.. 

 Financing source: Technical Assistance of the Programme (MA TA beneficiary). 

 Short description: During May-August 2011, the Managing Authority has conducted 
both a qualitative and quantitative research to measure the level of awareness and 
knowledge regarding the Programme among the general public, the mass media 
representatives and Programme beneficiaries from Bulgaria and Romania. The 
conclusions and the recommendations of the study revealed the following aspects:  

1. For the General Public 

The most widely used information channel among the general public as regards the current 

affairs of their localities of residence or county / district was the television, followed by the 

Internet and personal networks. There were, however, differences among Romanians and 

Bulgarians as regards accessing information channels: Romanians used information channels 

more, although not their personal networks. 

Media impact generated high levels of awareness about cooperation activities between 

Romanian and Bulgarian institutions. The popularity of these activities was highest amongst 

those who frequently relied on the media for information, especially printed press. 

The popularity of the Programme was higher in Romania (34%) than in Bulgaria (24%). 

Furthermore, awareness of the Programme was higher among middle-aged and older 

respondents (between 31-60 years) than among younger ones and higher among respondents 

with high education degrees than those with less education or training. There was a part of 

the general public that was more informed as regards the Programme than the rest, a group 

formed by highly educated individuals living in county / district capital cities in their 

thirties and forties. 

Only 71% of those who knew about the Programme and/or knew something about it could 

name its general objective and only 7% of the entire population knew what kinds of projects 

mailto:helpdesk_robg@calarasicbc.ro
mailto:robg@mdrt.ro
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could be financed through this Programme. Furthermore, only 6% of the entire population 

was aware of a project financed through the Programme. 

Overall, the impact of media instruments was about 67% (19% of the entire population) 

while the impact of the instruments particular for the Programme was about 32%, i.e. 9% of 

the entire population. Based on the impact of general (media) communications instruments 

used in information and publicity campaigns is concerned, it was not possible to distinguish 

the most frequently used information source as several information channels were used, 

television and the Internet in particular. In the case of specific instruments, outdoor 

communications and the browsing of the Programme’s site achieved the greatest impact. 

The Programme’s main management structures are less popular, yet the evaluation of the 

activity of these structures was generally positive. Respondents’ interest in being informed 

about the Programme’s further activities was not very high. Those who expressed a wish to 

find out more about the Programme’s further activities preferred to use media channels 

(television, Internet and the printed press). Only 5% of respondents had ever visited the 

Programme’s website, but the level of satisfaction with the site was high on all evaluated 

dimensions. 

2. The Mass Media 

The representatives of the media preferred the Internet, the television and the printed 

press (in this order) as sources of information about local current affairs. The share of those 

who informed themselves through activities they participated in was higher than among the 

general population. In addition, Romanian media representatives relied on more sources of 

information than their Bulgarian counterparts. 

The share of those who had heard of activities carried out in cooperation between 

Romanian and Bulgarian institutions, organizations or companies was 80%, significantly 

higher than among the general public. The level of awareness regarding the Programme was 

significantly higher among this group than in the general population: 87% of the respondent 

media representatives had heard about the Programme. 

Almost two-thirds of those who had heard and knew something about the Programme, i.e. 

over 50% of journalists included in the study, stated that they knew what kinds of projects 

could be financed. Slightly over half of media representatives had heard at least about one 

such project implemented as part of the Programme. Data indicate significant differences 

as regards the popularity of such projects among Romanian and Bulgarian journalists: while 

60% of Romanian media representatives said they knew of at least one project, only 19% of 

their Bulgarian counterparts stated the same. 

Judging the impact of information channels on the level of information during the 

Programme, the printed press, the Internet and participation in targeted activities were at 

the top of the hierarchy, amounting to about 50%. The impact of audio-visual media was 

smaller, although comparable to that of the Programme’s presentation brochure, amounting 

to around 40% of those who had heard about the Programme. 

Journalists were in general content with the volume and quality of information activities, 

but were dissatisfied with the ways in which this information was detailed for the overall 

population (although the role of media institutions in this regard should have been more 
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substantial and active) or with the ways in which the institutions managing the Programme 

offered assistance to those who wished to inform themselves about it.  

Media representatives’ awareness of the institutions managing the Programme was higher 

than that of the general public and the evaluation of these institutions was generally 

positive. 

Interest to find out more about the Programme and its projects was high among this group 

of respondents: 61% expressed interest or great interest. Romanian journalists were more 

interested than their Bulgarian counterparts. The most preferred intended channels of 

information were the Internet and activities of the Programme. Interestingly, Romanian 

journalists preferred to receive information through events organized as part of the 

Programme, while the Bulgarian media representatives expressed a preference for online 

sources: newsletters and the website of the Programme. 

The Programme’s website had been visited by around one-third of respondent journalists. 

Overall more Bulgarian media representatives had done this than their Romanian 

colleagues. A vast majority of those who had visited the website said they were in general 

satisfied with it, although satisfaction levels among Bulgarian respondents were consistently 

lower on all evaluated aspects than among Romanian journalists. 

3. The Beneficiaries 

The information-seeking behaviour of the Programme beneficiary or applicant 

organizations’ representatives was different from that of the general public, much more 

based on the use of the Internet (91%) or the printed press or on activities they participate 

in. Classical information channels, such as radio and television, as well as personal 

networks, were relied upon less frequently. There were differences in patterns of 

information-seeking among applicants and potential applicants, the former preferring to 

obtain information through leaflets or activities, while the latter through the classical 

information channels. 

A vast majority of those interviewed had heard of activities carried out by institutions, 

organizations or companies in Romania in cooperation with institutions, organizations or 

NGOs from Bulgaria. The share of those aware of such cooperation projects was significantly 

higher among Romanian respondents. 

4 out of 5 respondents stated that they were aware of the Programme’s main objective. 

Data suggests that a greater share of Bulgarian respondents indicated this to be the case. 

Furthermore, NGOs out of all institutions appeared to be the most informed as regards the 

main objective of the Programme. A greater share of applicants and beneficiaries are aware 

of the main objective of the Programme than the share of potential applicants. 

Almost three quarters of all beneficiaries or applicants said they knew what kinds of 

projects could receive financing through the Programme. In this regard the Bulgarians were 

more informed than their Romanian counterparts and NGOs representatives were the most 

informed of all beneficiaries as concerns the other objectives of the Programme. 

Over half of the respondents knew of at least one project financed through the Programme. 

A larger share of Romanian respondents offered examples of such projects when compared 

to Bulgarian respondents. Furthermore, applicants and beneficiaries were aware of at least 

one project when compared to potential applicants, who were least aware. 
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The incidence of the main communication instruments used in the Programme was higher 

for some of these instruments among beneficiaries than the journalists. The Internet, 

participation in information activities of the Programme and the reading of the presentation 

brochures were the most effective means of information-seeking for this group, relied upon 

by over 60% of respondents. A greater share of Romanian respondents had watched the 

Programme’s publicity advertisements or media coverage, while Bulgarians were more likely 

to have read information about the Programme online. 

Satisfaction with information activities regarding the Programme was generally positive, 

with a greater share of positive responses as regards the volume and quality of information 

activities and greater dissatisfaction with regard to the implementation of the Programme’s 

procedures and with regard to the assistance offered to those wishing to apply for funding. 

Levels of overall satisfaction were higher among applicants and beneficiaries than among 

potential applicants. 

The popularity of the managing institutions of the Programme was high among journalists 

and in general terms respondents assessed the activity of these institutions positively. 

The most part of the information regarding the implementation of the Programme was 

obtained from the website of the Programme, followed by information obtained directly 

from those involved in the management of the Programme and from information materials. 

A greater share of Bulgarian respondents said they used written materials to obtain 

information, while more Romanian respondents accessed members of the Programme’s 

managerial team or information points for the same purpose. 

In general, the levels of satisfaction with the quality of obtained information as regards the 

Programme were high, although overall Romanians, applicants and beneficiaries were more 

satisfied than Bulgarians and the potential applicants. 

Two-thirds of the respondents said they found it very easy or quite easy to obtain 

information of interest regarding the Programme. A greater share of public authorities, 

applicants and beneficiaries stated that they obtained information very easily than did the 

potential applicants, NGOs representatives and cultural, research and educational 

institutions. 

Journalists identified as the main means of improving access to information the organization 

of media campaigns, although these respondents also mentioned as secondary means direct 

action, the timely offering of information and updating of the available information. 

Over three quarters of respondents had visited the Programme’s website, most of them 

regularly. A greater share of Bulgarian respondents, NGOs representatives, applicants and 

beneficiaries relied on the Programme website as a source of information than employees of 

public authorities, those of cultural, research and educational institutions and potential 

applicants. Respondents’ satisfaction with the website was high. 

 Recommendations 

The recommendations regarding the optimization of the Programme’s information and 

communication activities formulated are based on the conclusions of the surveys conducted and 

the good practices in communication revealed by this investigation.  
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The adaptation of information activities to the characteristics of those whom the 

communicated messages target must be based on these good practices so that the desired 

outcomes are achieved and integrated into the overall outcomes of the Programme. The 

communication plan cannot be implemented outside the Programme and communication needs 

to be maintained throughout the implementation of the Programme, thus turned into an 

integrative component rather than a simple accessory of the Programme. 

As far as messages are concerned, distinctions have to be made between: 

 the information sought by different target groups,  

 awareness raising / popularizing the Programme among the general public,  

 the need for detailed, technical, specific information destined for beneficiaries, 

applicants and potential applicants. 

While the public does not require more than mediated information, general and sometimes 

superficial, based on media coverage about the implementation of the Programme’s activities, 

beneficiaries / applicants tend to seek other types of information in particular, more detailed 

and in-depth information derived from the documents of the Programme or especially from 

other beneficiaries’ / applicants’ direct experiences. 

Therefore in relation to communication with the general public it is recommended: 

 On-going flow of information towards media outlets (specially classical media: 

television, radio channels and printed press), 

 The maintenance of the Programme’s visibility through appropriate communication 

instruments (the presence of billboards, inscriptions on sites where the Programme’s 

activities are being implemented etc.), 

 The presence of members of the Programme’s managerial team(s) at public activities. 

As far as communication with the media is concerned, it is recommended: 

 Maintaining contact with journalists and media outlets and inviting them to all organized 

events, 

 The organization of roundtables with the aim of evaluating the media’s feedback and 

presenting the communication-related objectives of the Programme in order to enhance 

(potentially correct) the transparency and fluidity of the informational flow, 

 The inclusion of media institutions on the list of online communication channels.  

In respect to communication with beneficiaries it is recommended: 

 The organization of regular county/district-level meetings with the participation of the 

beneficiaries. The role of these meetings should be the facilitation of information 

exchange and detailing the mechanisms and procedures of the Programme, 

 The organization of meetings for Romanian and Bulgarian beneficiaries in order to 

facilitate the exchange of information and specific experience, but also to identify 

solutions, opportunities and potential partners in relation to shared problems, 
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 The stimulation of debates regarding the financed projects, the stages of these 

projects, the highlighting of outcomes in terms of positives and negatives in order to 

improve the dissemination of information and to improve transparency, 

 On-going flow of information through the Internet (newsletters, emails, website(s)), the 

purpose of which would be to periodically deliver updated Programme-related general 

(news, latest issues etc.) and specific (modifications, good practices etc.) information. 

These recommendations were taken into consideration for the 2012 Annual Information and 

Communication Plan. 


